Stormwater Flood Management Grant Proposal
City of Redwood City

Attachment | Stormwater Flood Management Grant Proposal

Redwood City
1 Authorization and Eligibility Requirements

Attachment 1 consists of the following items:

v'Authorization and Eligibility Requirements. Attachment 1 contains Redwood City's adopted
resolution, eligible applicant documentation, and documentation verifying the projects consistency
with the adopted Bay Area Integrated Regional Water Management (IRWM) Plan.

Introduction

This attachment contains all authorization and eligibilit}/ documentation for the proposed Bayfront
Regional Flood Protection System Improvements and 5" Avenue Pump Station Renovation Project
(Project) as required under the IRWM Grant Program Guidelines for Stormwater Funding Management
Grants (Proposition 1E).

Resolution

The City of Redwood (City) adopted Resolution NO.15105 on April 11, 2011 authorizing the City Manager
to submit an application to the Department of Water Resources (DWR) to obtain IRWM Stormwater Flood
Management grant funding pursuant to the Disaster Preparedness and Flood Prevention Bond Act of
2006. If the grant is awarded, the resolution authorizes the City to enter into an agreement with the
California DWR to receive a grant for the Project. The adopted resolution is provided at the end of this
attachment.

Eligible Applicant Documentation- Local Agency

The City is a local agency eligible for state funding as it is a city of the state of California and has legal
authority to enter into a grant agreement with the state of California, as stated in Resolution N0.15105.
The City's charter provides the legal authority under which the City was formed and is authorized to
operate. A copy of the City’'s charter is provided at the end of this attachment.

To ensure performance of the project proposal and tracking of grant funds the regional governing bodies
adopted resolutions to adopt the Bay Area IRWM Plan. The adopted resolutions for each governing body
are provided in Attachment 2.

Ground Water Management Plan Compliance

The Project does not consist of a groundwater management or recharge project, nor will it have a
potential positive or negative impact to groundwater. The Project will solely provide flood protection and
therefore does not require providing a Ground Water Management Plan (GWMP) as stated in the IRWM
Grant Program Guidelines under Proposition 1E.

Consistency with Adopted IRWM Plan

The Project is consistent with the Bay Area IRWM Plan and has been successfully added to the Bay Area
IRWM Plan. In anticipation of the Proposition 1E grant funding opportunity, the Bay Area IRWM
Coordinating Committee (CC) announced it was accepting submittals for new stormwater flood
management project for including in the IRWM Plan. Project proponents submitted proposed projects by
February 25, 2011 and were evaluated by the Project Screening Subcommittee on March 10, 2011. The
Project Subcommittee approved recommending the addition of projects based on two factors:

1. All project are within the regional IRWM boundary
2. All the projects demonstrate benefits in multiple water resource management areas
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On March 28, 2011 the Bay Area IRWM Coordinating Committee approved projects for addition to the
IRWM Plan, one of which was this project. Documentation of the project’s consistency with the Bay Area
IRWM Plan is attached at the end of this attachment.
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COUNCIL AGENDA REPORT ROUTING FORM

Today's date 3/21/2011 Agendize For: City Councit Meeling
From (dept) BIT o Redev . Agency Meefing
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grant funds pursuant to the Disaster Preparedness and Flood Prevention Bond Act of
2006 {Proposition 1E), and
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to designate execution of other related documents as most appropriate, and
3. Approve use of grant funds on the Bayfront Canal Regional Flood Protection
System Improvements and Fifth Avenue Pump Station Renovation Project {Project).
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= . Tothe Honorable Mayor and City Council
S | | " From the City Manager

April 11, 2011

SUBJECT
Application for grant funds from the California Department of Water Resources’ (DWR)
Integrated Regional Water Management (IRWM), Stormwater Flood Management
(SWFM)

RECOMMENDATION
By resolution,
1. Authorize the City Manager to submit an application to DWR for SWFM grant
funds pursuant to the Disaster Preparedness and Flood Prevention Bond Act of
2006 (Proposition 1E), and
2. If awarded, authorize the City Manager to execute the agreement with DWR, and
to designate execution of other related documents as most appropriate, and
3. Approve use of grant funds on the Bayfront Canal Regional Flood Protection
System Improvements and Fifth Avenue Pump Station Renovation Project
(Project).

BACKGROUND

The Council adopted the Bay Area IRWM Plan on December 4, 2006. The Bay Area
IRWM Plan is a multi-stakeholder, nine-county effort to coordinate a strategic approach
to regional water resources management. The Bay Area IRWM Plan was developed by
a diverse group of water supply, water quality, wastewater, stormwater, flood
management, watershed and habitat agencies, local governments, environmental
groups, business groups and other interested parties in response to the state’s infent to
provide grant funds only fo projects that are included in an adopted integrated water
management plan.

DWR has a number of IRWM grant program funding opportunities. On November 2006
California voters passed Proposition 1E, the Disaster Preparedness and Flood
Protection Bond Act, which provides grant funding for IRWM, SWFM. As part of the
grant application process, DWR requires the applicant to provide a resolution adopted
by the applicant's governing body that designates the person authorized to submit the
grant application and execute the agreement for SWFM grant funds.

Staff has submitted the Bayfront Canal Regional Flood Protection System
Improvements and Fifth Avenue Pump Station Renovation Project for incorporation into
the Bay Area IRWM Plan, and has started to prepare the application for Proposition 1E
grant funds for this specific project. Construction of these improvements will mitigate
flooding in the Bayfront Canal, Fifth Avenue, and Atherton Channel areas. Staff
anticipates a very competitive environment for these grant funds as many proponents of
other projects have been anxiously awaiting this grant opportunity. The grant
application deadline is April 15, 2011 and DWR anticipates grant award announcement
in September 2011.




ALTERNATIVES
Council may choose not to adopt the resolution required to apply for SWFM grant funds,

FISCAL IMPACT

Staff is requesting grant funding in the amount of $8 million that will require matching
city funds. Currently, $6 million is available from the Capital Project Fund — 5
Avenue/Bayfront Storm Drain Improvement. If awarded the grant, an additional $2
million will be needed and may be transferred from other storm drainage Capital Project
Fund accounts, such as the Storm Drain Collection System Construction and the Storm
Drain Creeks and Channel. Other costs associated with the grant application process
include the cost of staff time and $42,110 for the actual preparation of the grant
application by a qualified consultant. Staff currently estimates $16 million as the total
project cost of improvements to the Bayfront Canal Regional Flood Protection System
and Fifth Avenue Pump Station.

ENVIRONMENTAL REVIEW

As the lead agency, City of Redwood City has determined that the actions proposed in
this report do not constitute a project as defined by the California Environmental Quality
Act.
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Senior Civil Engineer CityKEngineer
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CDS Manager -Engineering & Transportation Interim City Manager
ATTACHMENTS

Draft Resolution
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RESOLUTION NO.
THE CITY OF REDWOOD CITY

Adopt a resolution authorizing the City Manager to submit an application to the
California Department of Water Resources (DWR) 1o obtain Integrated Regional Water
Management (IRWM) Stormwater Flood Management (SWFM) grant funding pursuant
to the Disaster Preparedness and Flood Prevention Bond Act of 2006 (Proposition 1E),
and (if awarded the grant) to enter into an agreement with California DWR to receive a
grant for the Bayfront Canal Regional Flood Protection System Improvements and Fifth
Avenue Pump Station Renovation Project (Project).

WHEREAS, the Council adopted the Bay Area IRWM Plan on December 4,
2006.

WHEREAS, the Bay Area IRWM Plan is a mulii-stakeholder, nine-county effort to
coordinate a strategic approach to regional water resources management.

WHEREAS, the Bay Area |IRWM Plan was developed by a diverse group of
water supply, water quality, wastewater, stormwater, flood management, watershed and
habitat agencies, local governments, environmental groups, business groups and other
interested parties in response to the current intent of the State of California to provide
grant monies only for projects that are included in an adopted integrated water
management plan.

WHEREAS, on November 2006 California voters passed Proposition 1E, the
Disaster Preparedness and Flood Protection Bond Act, which provides grant funding for
IRWM, SWFM.

WHEREAS, as part of the grant application procedures, DWR require that
applicant provide a resoiution adopted by the applicant’'s governing body designating an
authorized representative to submit the grant application and execute an agreement
with the State of California for a SWFM grant.

"WHEREAS, staff has submitted the Bayfront Canal Regional Flood Protection
System Improvements and Fifth Avenue Pump Station Renovation Project to be added
to the Bay Area IRWM Plan, and has begun application preparation for the Proposition
1E grant funding for this project.

WHEREAS, the Project is designed to mitigate flooding in the Bayfront Canal,
Fifth Avenue, and Atherton Channel area.



NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY
OF REDWOOD CITY THAT APPLICATION BE MADE TO THE CALIFORNIA
DEPARTMENT OF WATER RESOURCES TO OBTAIN STORMWATER FLOOD
MANAGEMENT GRANT FUNDING PURSUANT TO THE DISASTER
PREPAREDNESS AND FLOOD PREVENTION BOND ACT OF 2006 (PUBLIC
RESOURCE CODE SECTION 5096.800 ET SEQ.), AND TO ENTER INTO AN
AGREEMENT TO RECEIVE GRANT FUNDS FOR THE BAYFRONT CANAL
REGIONAL FLOOD PROTECTION SYSTEM IMPROVEMENTS AND FIFTH AVENUE
PUMP STATION RENOVATION PROJECT. THE CITY MANAGER IS HEREBY
AUTHORIZED AND DIRECTED TO PREPARE THE NECESSARY DATA, CONDUCT
INVESTIGATIONS, FILE SUCH APPLICATION, AND EXECUTE A GRANT
AGREEMENT WITH CALIFORNIA DEPARTMENT OF WATER RESOURCES.



City Charter (last amended November 3, 2009)

Redwood City is a “charter city” meaning that the legal authority for the City's actions
originates with a legal document called a City Charter, rather than from the laws of the
State of California (although the Charter must generally be consistent with State laws,
with only a few exceptions).

Charters are adopted by cities where special conditions create needs that can’t be
adequately met by the general laws. A city can adopt a charter and tailor its
organization and elective offices to provide for unique local conditions and needs. A
charter can only be adopted and/or changed by a majority vote of city residents -- not by
a vote of the city council.

Citizens can establish the terms and number of council members and impose other
limitations upon their city council through a charter provision. Among other things, the
City Charter gives the City Council the authority to adopt codes and ordinances in order
to regulate certain issues within the City.

The Charter:
BOUNDARIES, POWERS, ELECTIONS
Section 1. NAME:

The municipal corporation now existing and known as shall remain and "Redwood City"
continue a body politic and corporate, as at present, in fact and in law, by the name of
the "City of Redwood City," and by such name shall have perpetual succession.

Section 2. BOUNDARIES:

The boundaries of Redwood City shall continue as now established until changed as
authorized by law.

Section 3. POWERS:

The city shall have all the powers heretofore claimed or exercised by the city, shall have
all the powers granted to municipal corporations and to cities by the constitution and
general laws of this state together with all the implied powers necessary to carry into
execution all the powers granted, and shall retain all rights, interests, powers and
privileges heretofore gained by the city or any of its departments, boards, commissions
or instrumentalities by virtue of any grant or law or by any judicial interpretation of any
such grant or law. The city may acquire property within or without its corporate limits for
any city purpose, and may manage, control and dispose of such property as its interests
may require; and, except as prohibited by the state constitution or restricted by this
charter, the city shall and may exercise all municipal powers, functions, rights, privileges
and immunities of every name and nature whatsoever. The enumeration of particular



powers by this charter shall not be deemed to be exclusive, and in addition to the
powers enumerated therein or implied thereby, or appropriate to the exercise of such
powers, it is intended that the city shall have and may exercise all powers which, under
the state constitution, it would be competent for this charter to enumerate. (As amended
April 13, 1954, ratified by Legislature January 13, 1955, Stats. 1955, Chapter 27).

Section 3-1/2. ACQUISITION AND DISPOSAL OF PROPERTY:

Public notice shall be given by publication in the official newspaper once at least five (5)
days prior to the acquisition of any real property when the purchase price to be paid by
the city equals or exceeds the sum of two thousand dollars ($2,000), unless such
acquisition is to be accomplished pursuant to the general laws of the State by
condemnation in eminent domain proceedings, or unless such acquisition is necessary
in connection with public improvement proceedings accomplished pursuant to law.

Any sale or lease of city-owned property, except leases of property under the
jurisdiction of the Board of Port Commissioners shall be accomplished in accordance
with the following procedure:

(a) Public notice of any proposed sale of city property, and of any lease of city property
under the jurisdiction of the City Council, shall be given at least once a week for two
weeks in the official newspaper. Such notice shall contain a statement that any and all
bids may be rejected and the property may be readvertised. If the property is to be
leased the notice shall state generally the terms and conditions of such lease.

(b) Prior to the sale of any city property, the City Assessor shall appraise the same and
determine the current market value thereof. With the approval of the City Council or the
Board of Port Commissioners, as the case may be, the City Assessor may obtain the
services of other qualified persons to assist him in such appraisal.

(c) Every sale or lease of city property under the jurisdiction of the City Council may be
made only to the highest responsible bidder at public auction or upon sealed bids to the
City Council. Every sale of city property under the jurisdiction of the Board of Port
Commissioners may be made only to the highest responsible bidder at public auction or
upon sealed bids to said Board of Port Commissioners. Every lease of city property
under the jurisdiction of the Board of Port Commissioners shall be made in accordance
with the provisions of Section 48(a) of this Charter. In all instances where bids are
received any and all bids may be rejected and the property readvertised or removed
from the market. No sale of any city property shall be made for less than ninety percent
(90%) of the appraised value thereof.

(d) Any city real property having an appraised value of two hundred fifty dollars ($250)
or less may be sold without public notice or public bid as required by this section;
provided, however, that no such property shall be sold for less than ninety percent
(90%) of the appraised value thereof. Any city personal property having an appraised
value of five thousand dollars ($5,000) or less may be sold without public notice or



public bid as required by this section; and, further, such property may be sold for any
reasonable amount irrespective of its appraised value.

(e) Any sale of real property under the jurisdiction of the City Council having an
appraised value of less than seventy-five thousand dollars ($75,000) shall be authorized
only by resolution adopted by the affirmative vote of at least five-sevenths (5/7ths) of all
members of the Council. Any such sale of real property having an appraised value in
excess of seventy-five thousand dollars ($75,000) shall be authorized only by ordinance
of the City Council adopted by the affirmative vote of at least five-sevenths (5/7ths) of all
members of the Council. Any sale of real property under the jurisdiction of the Board of
Port Commissioners having an appraised value of less than seventy-five thousand
dollars ($75,000) shall be authorized only by resolution adopted by the affirmative vote
of at least four-fifths (4/5ths) of all members of the Board. Any such sale of real property
having an appraised value in excess of seventy-five thousand dollars ($75,000) shall be
authorized only by ordinance of the Board of Port Commissioners adopted by the
affirmative vote of at least four-fifths (4/5ths) of all members of the Board. Any
ordinance required hereunder shall be subject to the referendum provisions of this
Charter

() Any lease of real property under the jurisdiction of the City Council for a term of more
than one (1) calendar month shall be authorized by resolution of the Council. Any lease
of real property lesser period shall be authorized by the City Council by motion duly
made and carried.

(9) No lease of property under the jurisdiction of shall be made for a term longer than
fifty (50) years.

(h) No city property shall be exchanged for other property until an appraisal of all
property included in the exchange has been made by the City Assessor and the value of
the property to be received by the city equals or exceeds the value of the property to be
disposed of by the City. (As amended April 8, 1958, ratified by Legislature April 19,
1958.) (As amended April 11, 1978, certified by Secretary of State June 12, 1978) (As
amended April 13, 1982, certified by Secretary of State June 10, 1982)

Section 4. NOMINATIONS AND ELECTIONS:

General municipal elections shall be held in said city on the second Tuesday in April of
each even-numbered year under and pursuant to the provisions of the general laws of
the State of California governing nominations and elections in general law cities, so far
as the same may be applicable, and except as herein otherwise provided.

Notwithstanding the foregoing, the Council may by ordinance require general municipal
elections to be held on the same day as the statewide primary election, the day of the
statewide general election, or on the day of school district elections in accordance with,
and pursuant to the provisions of the general laws of the State of California governing



consolidation of municipal elections of general law cities with such statewide or school
district elections.

All other municipal elections that may be held by authority of this charter or of general
law shall be known as special municipal elections, and shall be held substantially as in
this charter provided for general municipal elections; provided however, that special
elections to authorize municipal or local public improvements or the levy of
assessments therefor, or to create a municipal bonded indebtedness, shall be held in
conformity with any general law of the state relative thereto under which any such
proceeding is instituted by the Council, in case such general law provides for the
procedure and manner of holding elections thereunder. (As amended April 8, 1958,
ratified by Legislature April 18, 1958) (As amended November 4, 1986, filed Secretary
of State January 5, 1987)

Section 5. CANVASS OF RETURNS:

The Council of said city shall meet at its usual meeting place on the first Monday after
any municipal election, duly canvass the returns and declare the result thereof, and
install the newly elected officers, if any; provided, however, that for any such election
consolidated with a statewide election or a school district election, the returns shall be
canvassed and the results thereof declared in accordance with the provisions of law
regulating the statewide or school district election, and newly elected officers, if any,
shall be installed at the first regular meeting of the Council following the canvass of
returns and declaration of results by the agency or officer so empowered. (As amended
November 4, 1986, filed Secretary of State January 5, 1987)

LEGISLATION

Section 6. INITIATIVE, REFERENDUM AND RECALL:

Ordinances may be initiated, or the referendum exercised on ordinances passed by the
council, under and in accordance with the constitution and general laws of the state,
and any elective officer may be recalled from office under and in pursuance of the
provisions of the constitution and general laws; provided, however, that if a minority of
the council are sought to be recalled no candidate or candidates shall be elected to fill
the place or places of any officer sought to be recalled, but in case of such recall such
office shall be deemed vacant and shall be filled by appointment like other vacancies in
elective offices; provided further, that should a majority, or more, of the council be
sought to be recalled, the general provisions of the State law applicable to recall of
officers shall apply. Petitions for exercising the initiative, referendum, or recall, may be
circulated or deposited for signatures in not less than three public places in the city, to
be designated by the council. Notice of the deposit thereof shall be given by publication
three or more times in one or more newspapers published and circulated in said city.
The council shall provide by ordinance the detailed procedure for carrying out the
provisions of this section.

Section 7. ELECTIVE OFFICERS:



The elective officers of Redwood City shall be seven councilmen, who shall be elected
from the city at large at a general municipal election therein.

Section 8. ELIGIBILITY OF ELECTIVE OFFICERS:

No person shall be eligible for election to, or hold any elective office of said city unless
such person shall have been a resident and elector thereof for at least 30 days next
preceding the time of filing nominating papers or equivalent declaration of candidacy for
such office, or such person's appointment to fill a vacancy therein. (As amended April
11, 1978, certified by Secretary of State June 12, 1978)

Section 9. THE COUNCIL:

The Council shall be comprised of seven council members, including the Mayor, and
shall be the legislative body of the city, each of the members of which, including the
Mayor, shall have the right to vote upon all questions before it.

Council members shall be elected at each general municipal election and shall hold
office for the term of four years from and after the Monday next succeeding the day of
such election or, if such election shall have been consolidated with a statewide election
or a school district election, from and after the first regular meeting of the council
following the canvass of the returns of the election and the declaration of the results by
the agency or officer so empowered. Council members shall hold office until successors
are elected and qualified. The Council members in office at the time of this charter
taking effect shall continue in office until the end of the terms for which they were
respectively elected.

Any vacancy occurring in the Council shall be filled by appointment by the remaining
council members; but in the event that said remaining council members fail to fill such
vacancy by appointment within 60 days after such vacancy occurs, they must
immediately cause an election to be held to fill such vacancy; provided, however, that
any person appointed to fill such vacancy shall hold office only until the next regular
election, at which date a person shall be elected to serve for the remainder of such
unexpired term. In case a member of the Council is absent from the City for a period of
90 days, unless by permission of the Council, or ceases to be a resident and elector of
the City, such member's office shall by the Council be declared vacant and the same
filled as in the case of other vacancies.

The Council may provide by resolution for compensation of its members in an amount
not to exceed that allowed for Council members of general law cities of equivalent
population. Adjustments to the initial rate of compensation established after the effective
date of the amendment hereto providing for compensation by reference to
Councilmember compensation of general law cities may be made in amounts not to
exceed those allowed for general law city council members. Provision for payment in
accordance with the foregoing may be made when the amendment hereto providing for



such compensation is filed with the Secretary of State, but in no event before July 1,
1982.

No councilmember shall be eligible during the term for which he or she was appointed
or elected to hold any other office or employment with the city, except as a member of
any board, commission, or committee thereof, of which he or she is constituted such
member by general law or by this Charter. (As amended April 9, 1968, Approved by
Legislature April 29, 1968, Stats. 1968 Chapter 76) (As amended April 13, 1982,
certified by Secretary of State June 10, 1982; as amended April 10, 1984, certified by
Secretary of State June 21, 1984.) (As amended November 4, 1986, filed Secretary of
State January 5, 1987)

Section 9a. CONSECUTIVE TERMS

No person shall be eligible to hold office as a councilman for more than four consecutive
terms of office. A partial term to which a person is appointed or elected to fill a vacancy
in the Council shall not be included in computing consecutive terms. The full term during
which a councilman may resign shall be included in the same manner as if no
resignation had taken place. In the event any councilman is not elected at a regular
election after serving one or more terms, such prior service shall not be included in
computing subsequent terms of service and such person shall be eligible to
subsequently serve four consecutive terms. Full terms, or partial terms in excess of two
(2) years, served prior to the effective date of this section shall not be included in terms
of computing consecutive terms. (As amended April 9, 1968, approved by Legislature
April 29, 1968, Stats. 1968 Chapter 76.)

Section 10. POWERS OF COUNCIL:

All power granted to and vested in Redwood City by law or by provisions of this charter
shall, except as herein otherwise provided, be exercised by the council, to be
designated the "Council of Redwood City." The Council shall be the governing body of
the city and, subject to the express limitations of this charter, shall be vested with all the
powers necessary or convenient for a complete and adequate system of municipal
government, consistent with the constitution of the state, including all powers now or
hereafter granted by general law to councils or boards of trustees of municipalities.

Section 11. MEETINGS OF THE COUNCIL:

The council shall provide by ordinance for the time and place of holding its meetings
and the manner in which its special meetings may be called; provided, however, that
there shall be at least two regular meetings in each month. Any regular meeting may be
adjourned to a date and hour certain, and such adjourned meeting shall be a regular
meeting for all purposes. All legislative sessions of the council, whether regular or
special, shall be open to the public.

Section 12. QUORUM:



A majority of the council shall constitute a quorum for the transaction of business, but a
lesser number may adjourn from time to time and postpone the consideration of, or
action upon, pending business in like manner. Attendance at meetings of absent
members of the council may be compelled in such manner and under such penalties as
may be prescribed by ordinance.

Section 13. CONDUCT OF MEETINGS:

The Council shall determine its own rules of procedure, and may punish its members or
other persons present at any meeting, for disorderly conduct.

Section 14. THE MAYOR:

The council shall choose one of their number to serve as president of the council, and to
be known as mayor. His term as mayor shall be two years. The mayor shall be the
executive head of the city. In the name and on behalf of the city he shall sign all legal
instruments and documents to which the city is a party except where otherwise provided
herein or by general law or ordinance. He shall represent the city in all ceremonial
functions of a patriotic or social character when it appears desirable that the city be
officially represented thereat, and shall, consistent with the provisions thereof, possess
such other powers and perform such duties as may be prescribed by this charter, by
law, by ordinance, or by resolution of the council.

The mayor shall have a contingent fund of two hundred fifty ($250) dollars a year for
which he need produce no vouchers.

In case of riot, insurrection, or extraordinary emergency, he shall assume general
control of the city government and all of its branches and shall be responsible for the
suppression of disorders, and the restoration of normal conditions.

The council shall choose one of their number to serve as Vice-Mayor. His term shall run
concurrently with that of the Mayor. In the absence or disability of the Mayor, the Vice-
Mayor shall have all the powers and duties of the Mayor.

Section 14a. MAYOR'S CONTINGENT FUND:

The Mayor's contingent fund, as established by Section 14 of this Charter, shall be
augmented by the amount of Nine Hundred Fifty Dollars ($950) a year, to provide a total
of Twelve Hundred Dollars ($1,200) a year for which he or she need produce no
vouchers. (As amended April 9, 1968, approved by Legislature April 29, 1968, Stats.
1968 Chapter 76; as amended April 10, 1984, certified by Secretary of State June 21,
1984.)

Section 15. LEGISLATION:



The council shall act in legislative matters by ordinance or resolution only. Other action
of the Council, unless herein otherwise provided, may be taken by resolution, motion or
order.

The ayes and noes shall be taken upon the passage of all ordinances and resolutions
and entered upon the record of the proceedings of the Council. Upon the request of any
members of the Council the ayes and noes shall be taken and recorded upon any vote.
All members present at any meeting must vote unless disqualified, in which case the
disqualification shall be publicly declared and a record thereof made.

No ordinance or resolution shall be passed without receiving the affirmative votes of at
least a majority of the members of the Council present.

Each ordinance shall be headed by a brief title which shall be indicative of the purport
thereof. It shall be numbered when adopted.

The ordaining clause of all ordinances adopted by the Council shall be, "The Council of
Redwood City does ordain as follows:" The ordaining clause of all ordinances passed by
the vote of the electors of the city, through the exercise of the initiative shall be, "The
People of Redwood City do ordain as follows:"

No ordinance shall be passed by the Council on the day of its introduction, nor within
five (5) days thereafter, nor at any time other than at a regular meeting, nor until its
publication at least once in the official newspaper of the city at least three (3) days
before its adoption; provided, however, that ordinances calling elections and ordinances
carrying out the provisions of elections need not be published prior to adoption;
provided further, however, that the Council may, to the extent authorized by the general
laws of the state and subject to the procedure set forth by such law, enact any
ordinance which adopts additional identified matter by reference. In case of an
ordinance being amended before its final adoption and after its publication, it shall in like
manner be republished in full as amended at least one day before its adoption as
amended; provided, however, that where such amendment is made for the correction of
clerical errors or omissions of form only, then such ordinances need not be given a first
reading or a republication as corrected.

Except as otherwise provided by general law, or this charter, no action providing for the
levying of any tax or assessment, or for the granting of any franchise, or for the
establishment or change of zoning regulations, or for the imposition of any penalty of
fine or imprisonment, shall be taken except by ordinance. Any and all other legislative
action, including any appropriation or expenditure of public money, may be
accomplished by resolution.

No ordinance or portion thereof shall be repealed except by ordinance. No ordinance
shall be revised, re-enacted, or amended by reference to its title only; but the ordinance
to be revised or re-enacted, or the section or sections thereof to be amended, or the
new section or sections to be added thereto, shall be set forth and adopted according to
the method provided in this section for the enactment of ordinances, and such revision,
re-enactment, amendment or addition, shall be done by ordinance only.



All ordinances shall be signed by the Mayor and attested by and filed with the City
Clerk; provided, however, the Mayor may sign all ordinances and other legal
instruments and documents by facsimile signature. (As amended April 8, 1958, ratified
by Legislature April 18, 1958; as amended November 8, 2005, certified by Secretary of
State January 24, 2006.)

Section 16. WHEN ORDINANCES EFFECTIVE:

Except as otherwise provided herein every ordinance and every measure passed by the
council granting any franchise or privilege shall go into effect at the expiration of thirty
(30) days after its final passage unless otherwise provided in said ordinance or
measure, but ordinances declared by the council to be necessary as emergency
measures for the immediate preservation of public peace, health, or safety, containing a
statement of the reasons for their urgency and passed by five-sevenths (5/7ths) vote of
the whole council, ordinances ordering or otherwise relating to elections, and
ordinances relating to public improvements, the cost of which is to be borne wholly or in
part by special assessments, may go into effect at the will of the council.

Section 17. PLANNING COMMISSION:

There shall be a city planning commission, which shall consist of seven members, who
shall be appointed by the Council, to serve for four (4) years each, and thereafter until
their respective successors are appointed and qualified, none of whom shall hold any
other public office or position in the City. All members of the commission shall, at the
time of their appointments and continuously during their incumbencies, be residents and
electors of the City. The commission shall elect its chairperson from among its
members. Neither the City Attorney, the Planning Director nor any deputy or assistant of
either of them, shall have the right to vote or enter into deliberations but shall be present
in an advisory capacity only. (As amended November 6, 2007, filed by Secretary of
State March 12, 2008).

The planning commission shall exercise all powers and duties granted it by ordinance or
resolution of the Council now or hereafter in effect and shall exercise such additional
powers and duties as may now or hereafter be provided for by such general laws of the
State as are not in conflict with this Charter, or any ordinance or resolution of the
Council.

The members of the present city planning commission in office at the time of this
Charter taking effect shall continue in office until the end of the terms for which they
have been respectively appointed. (As amended April 8, 1958, ratified by Legislature
April 18, 1958; amended April 9, 1968, approved by Legislature April 29, 1968, Stats.
1968 Chapter 76; as amended April 10, 1984, certified by Secretary of State June 21,
1984; as amended November 4, 2003, certified by Secretary of State March 5, 2004; as
amended November 8, 2005, certified by Secretary of State January 24, 2006.)

Section 18. LIBRARY BOARD:



(a) There shall be a Library Board consisting of seven members to be appointed by the
City Council. (As amended November 3, 2009 and filed by the Secretary of State
February 9, 2010).

(b) Al members of such Board shall at the time of their appointments and continuously
during their incumbencies be residents and electors of the City.

(c) Any members of such Board may be removed at any time by an affirmative vote of
five-sevenths (5/7ths) of all members of the City Council.

(d) The members thereof shall serve for a term of four (4) years each and thereafter
until their successors are appointed and qualified. Board members in the office at the
time this amendment takes effect shall continue in office until the end of their respective
terms. (As amended November 6, 2007, filed by Secretary of State March 12, 2008).
(e) The members of such Board shall receive no compensation. (As amended April 10,
1984, certified by Secretary of State June 21, 1984.)

(f) The Library Board shall establish rules for its proceedings and the authority and
duties of the Library Board shall be set forth by the City Council. (As amended
November 3, 2009 and filed by the Secretary of State February 9, 2010).

Section 19 deleted from Charter November 3, 2009 and filed by the Secretary of State
February 9, 2010.

Section 19 1/2 deleted from Charter November 3, 2009 and filed by the Secretary of
State February 9, 2010.

Section 20 deleted from Charter November 3, 2009 and filed by the Secretary of State
February 9, 2010.

ADMINISTRATION
Section 21. OFFICERS AND BOARDS:

The administrative officers and boards shall be City Manager, City Clerk, City Engineer,
Chief of Police, Chief of Fire Department, Director of Finance, City Attorney and such
other officers and boards or commissions as may be hereafter established.

The City Manager, City Attorney, and City Clerk, shall be appointed by the Council and
the removal of any of them shall be only on the affirmative vote of five-sevenths (5/7ths)
of all members of the City Council.

All other officers and employees shall be appointed by the city manager and shall hold
office or position at his or her pleasure. The compensation of all officers and employees,
shall be provided by resolution of the Council. (As amended April 9, 1968, approved by
Legislature April 29, 1968, Chapter 76.) (As amended April 8, 1980, certified by



Secretary of State April 25, 1980; as amended April 10, 1984, certified by Secretary of
State June 21, 1984) (As amended November 4, 1987, filed Secretary of State January
5, 1987)

Section 21-1/2. ESTABLISHMENT OF BOARDS AND COMMISSIONS:

All boards and commissions shall be established and the members thereof appointed by
the council, and the duties and functions of said boards and commissions shall be
prescribed by the council, unless otherwise specifically provided in this Charter. All
members of such boards and commissions shall, at the time of their appointments and
continuously during their incumbencies, be residents and electors of the City unless
otherwise provided by the Council. (As amended April 13, 1954, ratified by Legislature
January 13, 1955, Stats. 1955, Chapter 27; as amended April 10, 1984, certified by
Secretary of State June 21, 1984)

Section 22. CONSOLIDATION OF OFFICES:

More than one office and the powers and duties thereof may be consolidated under a
single officer by ordinance of the council, or by order of the city manager, provided that
the office of city manager shall not be abolished. Additional powers, functions, and
duties may be assigned by ordinance to any office, board, or commission hereby
established.

The council may abolish or change any office established by ordinance, and may
prescribe, distribute, and consolidate the functions and duties of offices so established.

Section 23. DEPARTMENT RULES:

Each department head shall have power to prescribe and enforce reasonable rules and
regulations not inconsistent with this Charter or ordinances of the city, or general laws of
the state, for the conduct of the employees of the department of which he is in charge,
for the distribution and transaction of its business, and for the records and property
under his control.

Section 24. OFFICIAL BONDS:

The council shall determine which officers shall give bonds for the faithful performance
of their official duties and fix the amount of such bonds. Such officers, before entering
upon their duties, shall execute bonds to the city in the penal sum required, which
bonds shall include other officers of which they may be ex-officio incumbents. Said
bonds shall be approved by the council and filed with the city clerk. That of the city clerk
shall be filed with the Mayor. The premium of such bonds shall be paid by the City.

Section 25. OATH OF OFFICE:



Each officer or member of a board or commission shall take the constitutional oath of
office and subscribe thereto before entering upon his official duties. Such oaths shall be
filed with the clerk. The oath of the city clerk shall be filed with the Mayor.

Section 26. CITY MANAGER:

The city manager shall be the administrative head of the city government. He shall be
chosen by the council without regard to political consideration and solely with reference
to his executive and administrative qualifications.

Residence shall not be a qualification for his appointment; but promptly thereafter, he
shall become and thereafter remain an actual resident of the city.

The powers and duties of the city manager shall be as follows:

(a) To see that all ordinances are enforced.

(b) To appoint, except as otherwise provided, all administrative officers, subordinate
officers, employees, and remove the same, except as otherwise provided, and have

general supervision and control over the same.

(c) To exercise general supervision over all privately owned public utilities operating
within the city.

(d) To see that the provisions of all franchises, permits, and privileges granted by the
city are fully observed and to report to the council any violation thereof.

(e) To act as Purchasing Agent for the city. When so acting he shall give preference to
local merchants, quality and price being equal.

(f) To attend all meetings of the council, unless excused therefrom by the council or the
mayor.

(g) To examine, or cause to be examined, without notice, the conduct of any officer or
employee of the city.

(h) To keep the council advised as to the needs of the city.

(i) To devote his entire time to the interests of the city.

() To have general supervision of all the public parks and playgrounds.

(k) To appoint such advisory officers and boards as he may deem desirable, with the

growth of the city, to advise and assist him in his work; provided, such officers and
boards shall not receive any compensation.



() To make such recommendations to the council or board of equalization regarding the
assessment roll as he may deem advisable.

(m) To possess such other powers and to perform such additional duties as are or may
be prescribed by this Charter or by ordinance.

(n) From time to time, in order to facilitate the prompt, economical and efficient dispatch
of city business, to assign assistants, deputies, and employees from any office or
department of the city government to perform such work or service in connection with
any other office or department thereof, or to work in more than one of said offices or
departments.

The city manager and such other officers of the city as may be designated by vote of
the council shall be entitled to seats with the council, but shall have no vote therein. The
city manager shall have the right to take part in the discussion of all matters coming
before the council.

In case of the absence or disability of the city manager, the council may designate as
city manager pro tem some qualified person to perform the duties of the office
temporarily. (As amended June 11, 1936, ratified by Legislature January 23, and May
15, 1937, Stats. 1937, pp. 2697, 2957.)

Section 27. NO INTERFERENCE BETWEEN COUNCIL, BOARD OR COMMISSION
AND CITY MANAGER, OFFICER OR DEPARTMENT DIRECTOR:

1. Notwithstanding any charter provision, ordinance or resolution to the contrary:

A. No member of the council, or any board or commission of the City shall in any
manner, directly or indirectly, by suggestion or otherwise, attempt to influence or coerce
the city manager, or any administrative officer or department director:

I. In the making of any appointment or
ii. In the purchase of supplies.

B. No member of the council, or any board or commission of the City shall attempt to
exact any promise relative to any appointment from any candidate for city manager,
administrative officer, or department director.

C. Relative to the jurisdiction of the council, or any board or commission of the City, no
member thereof shall, in any manner, directly or indirectly, discuss with any candidate
for city manager, city administrative officer or department director, the employment of
any subordinate employee.

D. Relative to the jurisdiction of the council, board or commission, no member thereof
shall attempt to unduly influence or intervene in the city manager’s, administrative



officer’s, or department director’s exercise of supervision or control of any subordinate
employee.

2. The foregoing shall not preclude any member of the council, or any board or
commission from consulting with any city administrative officer or employee for
informational purposes.

3. Any violation of the foregoing provisions of this section shall constitute a
misdemeanor and shall work a forfeiture of the office of the offending member of the
council, board or commission, who may be removed therefrom by the council or by any
court of competent jurisdiction.

No persons related by blood or marriage to the city manager, city officer or department
director having appointment authority, shall be eligible for employment. (As amended
April 9, 1968, approved by Legislature April 29, 1968, Stats. 1968 Chapter 76.; as
amended November 4, 2003, certified by Secretary of State March 5, 2004.)

Section 28. CITY ENGINEER

City Engineer shall perform such duties as may be prescribed by law for a city engineer
and shall also be street superintendent, until such time as the council may direct a
separate officer to act as street superintendent.

The City Engineer shall be the custodian of, and responsible for, all maps, plans,
profiles, field notes, and other records, and memoranda belonging to the city, pertaining
to his or her office and the work thereof, all of which he or she shall keep in proper order
and condition, with full indices thereof.

The City Engineer shall turn the same over to his or her successor upon relinquishing
his or her office, who shall give him or her duplicate receipts thereof, one of which he or
she shall file with the City Clerk. All maps, plans, profiles, field notes, estimates and
other memoranda of surveys and other professional work made or done by him or her
or under his or her direction or control as City Engineer during his or her term of office
shall be the property of the city.

The City Engineer shall, at the time of his or her appointment, have been a practicing
engineer for a period of at least three years. All other things being equal, an engineer
who has had special training or experience in municipal engineering shall be appointed
to this office, if practicable.

The street superintendent shall perform such duties as may be prescribed now or
hereafter, by ordinance or general laws of the state. Nothing herein contained shall
prevent the city manager from acting as ex-officio City Engineer and street
superintendent and filling such offices as herein provided. (As amended April 9, 1968,
approved by Legislature April 29, 1968, Stats.1968, Chapter 76.) (As amended
November 4, 1986, filed Secretary of State January 5, 1987)



Section 29. CHIEF OF POLICE:

The chief of police shall be the head of the police department, and shall have all the
powers that are now, or may hereafter be conferred upon sheriffs and other peace
officers by the laws of the state. It shall be his duty to preserve the public peace, and to
suppress riots, tumults, and disturbances.

His orders shall be promptly executed by the police officers of the city, and every citizen
shall lend him aid when requested for the arrest of offenders, the maintenance of public
order, or the protection of life and property.

He shall execute and return all processes issued to him by legal authority, and it is
hereby made his duty, to arrest persons violating any law of the United States or the
state or ordinance of the city. He shall have such other powers and duties appertaining
to his office as may be prescribed by the council or rules of the police department.

He shall appoint and remove all subordinates in the department, make rules and
regulations for the management of the department, all in accordance with the provisions
of this charter and subject to the approval of the city manager. (As amended April 13,
1954, ratified by Legislature January 13, 1955, Stats. 1955, Chapter 27.)

Section 30. CHIEF OF FIRE DEPARTMENT:

The chief of the fire department shall be the head of the fire department, and shall have
charge and supervision over all matters relating to the prevention and extinction of fires,
and of all measures necessary to guard and protect all property impaired thereby.
During a fire, the chief of the fire department shall be in supreme authority over the
territory involved therein, and all persons in the immediate vicinity of said fire shall be
subject to his orders.

He shall appoint and remove all subordinates in the department and make rules and
regulations for the government thereof, subject to the approval of the city manager. (As
amended April 13, 1954, ratified by Legislature January 3, 1955, Stats. 1955, Chapter
27.)

Section 31. DIRECTOR OF FINANCE:

There shall be a Director of Finance who shall be appointed by the City Manager. The
Director of Finance shall perform the duties, and exercise the powers, of the City
Auditor, City Treasurer, City Assessor and City Collector in accordance with Sections
33, 34, 35 and 36 hereof, respectively, or any one or more of said offices as may be
consolidated under the office of Director of Finance by ordinance of the Council.
Wherever in this Charter reference is made to any of the foregoing enumerated officers
such reference shall be deemed to mean the Director of Finance, to the extent the
corresponding offices thereof have been consolidated. The Director of Finance shall
also perform such other duties, and exercise such other powers, as may be prescribed
by the Council or the City Manager. (Section 31 deleted April 9, 1968, approved by
Legislature April 29, 1968, Stats. 1968, Chapter 76; new section April 10, 1984, certified



by Secretary of State June 21, 1984) (As amended November 4, 1986, filed Secretary
of State January 5, 1987)

Section 32. CITY CLERK:

The city clerk shall be clerk of the council and the board of equalization and shall attend
all meetings and shall keep in separate books full and true records of all proceedings of
each of said bodies. The clerk shall keep a copy of all ordinances with a certificate of
the clerk annexed to said copy, stating it is a true and full record thereof.

Said record copy, with such certificate shall be prima facie evidence of the contents of
such ordinance. The clerk shall also keep an index to the minutes of the council and to
all ordinances.

The city clerk shall be the custodian of the city seal, and shall affix the same to all
official certificates made by said clerk, and to all papers when directed by the council to
attest to execute the same.

The clerk shall have power to administer oaths and affirmations, to take affidavits, and
to certify the same. The clerk shall have other powers and perform such other duties as
may be provided by this charter or by statute or by ordinance or order of the city
manager. (As amended April 11, 1978, certified by Secretary of State June 12, 1978)

Section 33. CITY AUDITOR:

When deemed necessary by the council, it may appoint a city auditor. Prior to such
appointment, the duties of the city auditor may be performed by such other officers as
may be designated by the council.

The auditor shall have general control of all accounting for the city; he shall receive and
preserve in his office all account books, vouchers, documents and papers relating to
accounts and contracts of the city, its revenues, disbursements and other financial
affairs.

He shall keep an account of all moneys received and paid out by or through any other
office, commission, or department. He shall prepare and submit to the council and city
manager, as early as possible each month, and not later than the tenth day thereof,
duplicate summary statements of all revenue and expense for the preceding month,
detailed as to appropriations and funds, in such manner as to show the exact financial
condition of the city and each office, department, and division thereof, as of the last day
of the preceding month. The city clerk shall furnish the city auditor with copies of all
ordinances, resolutions, and orders of the council making appropriations or authorizing
expenditures of money for any purpose. He shall perform such other duties as may be
prescribed by the general laws or by ordinance of the council.

Section 34. CITY TREASURER:



There shall be a city treasurer, who shall be appointed by the city council. It shall be the
treasurer's duty to receive and safely keep all moneys and securities belonging to the
city and coming into said treasurer's hands, and to pay out the same only on warrants
signed by the proper officers, except the principal and interest due on bonds of the city,
including improvement bonds thereof.

The treasurer shall deposit, with such depositories as are provided by law all funds
coming into said treasurer's possession, and shall obtain from such depositories
collateral as security therefor as provided by law. All interest on money so deposited
shall accrue to the benefit of the city.

The council, in the case of general municipal funds, and the Board of Port
Commissioners, in the case of Port funds, may authorize the treasurer to invest such
public moneys as are not required for immediate expenditure in such securities or other
certificates of indebtedness as are provided by law for the investment of public funds,
generally. Such authority may include the power to sell or exchange such securities and
reinvest the proceeds thereof. If so authorized, the treasurer shall thereafter assume full
responsibility for such transactions until such authority is revoked and shall make a
monthly report of such transactions to the council concerning the investments of general
municipal funds and to the Board of Port Commissioners concerning the investment of
Port funds. (As amended April 11, 1978, certified by Secretary of State June 12, 1978)

Section 35 CITY ASSESSOR:

There shall be a city assessor. Subject to the provisions of Section 53.5, as soon after
the lien date of each year as practicable,

he shall assess all taxable property within the city as of the lien date; he shall prepare
all special assessments for public improvements, and give notice of such assessments
to property owners. He shall verify the assessment list by his oath and deposit the same
with the city clerk on or before the first Monday in August of the year in which such list is
made.

He shall possess such other powers and perform such other duties as may be
prescribed by the council by ordinance, or by the city manager.

The council may have a scientific appraisal and assessment of property made every five
years or at other periods. The city council may also jointly agree with the County Board
of Supervisors for a joint scientific appraisement for the use of the county and of the
city, in which case the city shall not pay more than one-half of the total expense of such
joint appraisal. (As amended April 9, 1968, approved by Legislature, April 29, 1968.
Stats. 1968, Chapter 76.)

Section 36. CITY COLLECTOR:

There shall be a city collector, who shall collect and turn over to the treasurer, as herein
provided, all taxes collected by the city through its council, city assessor, or otherwise,



and collect all license fees. He shall have such other powers and perform such other
duties as the council by ordinance, or the city manager, may require.

(Sections 37, 38, 39, 40, 41, 42 and 43 were deleted as amended April 13, 1954,
ratified by Legislature January 13, 1955, Stats. 1955, Chapter 27.)

Section 44. CITY ATTORNEY:

There shall be a city attorney appointed by the council. He shall be an attorney admitted
to practice in the Supreme Court of the State of California, and shall have been in actual
practice in the state for at least three years next preceding his appointment.

The city attorney shall be the legal adviser of the council and all other city officials. He
shall draft all ordinances, resolutions, contracts or other legal documents or proceedings
required by the council or other officials, except as may be otherwise provided, and
shall perform such other legal services from time to time as the council may require. He
shall attend all meetings of the council and of the city planning commission, unless
excused therefrom by the council, the mayor, or the chairman of the planning
commission, as the case may be.

It shall be the duty of the city attorney to give advice in writing, when so requested, to
the council, the city manager, or the director of any department; to prosecute or defend,
as the case may be, all suits or cases to which the city may be a party; to prosecute for
all offenses against the ordinances of the city, and for such offenses against the laws of
the state as may be required by law.

In addition to the duties imposed upon the city attorney by this charter or required of him
by ordinance or resolution of the council, he shall perform any duties imposed upon the
chief legal officer of municipalities by law.

(Section 45 as amended deleted April 9, 1968, approved by Legislature April 29, 1968,
Stats. 1968, Chapter 76.)

Section 46. FRANCHISES:

Every franchise or privilege to construct, maintain, or operate any railroad or other
means of transportation in or over any street or highway, or to lay pipes or conduits, or
erect poles or wires or other structures in or across any street or highway for the
transmission of gas, electricity, or other service or commodity, or for the use of public
property, or places now or hereafter belonging to the city, may be granted pursuant to
procedure established by ordinance, or pursuant to the provisions of the general laws of
the State relating to the granting of franchises; provided no new franchise or the
renewal of an existing franchise shall be granted except upon condition that at least two
per cent (2%) of the gross annual receipts derived from the use of such franchise shall
be paid to the city. In all cases the applicant for a franchise shall advance the cost of
advertising the same.



Every such franchise shall require the grantee thereof to agree to a joint use of its
property by others whenever practicable, and nothing herein shall be construed as
prohibiting the Council from requiring additional terms or conditions not inconsistent with
the constitution. No franchise or privilege so granted shall be sold, leased, assigned or
otherwise alienated without the express consent of the Council given by ordinance and
subject to referendum. (As amended April 8, 1958, ratified by Legislature April 18,
1958.)

PORT DEPARTMENT

(Sections 47 to 50-a inclusive, added June 11, 1936, ratified by | Legislature January
23, and May 15, 1937, Stats. 1937, pp. 2697, 2957.)

Section 47. ESTABLISHMENT OF A PORT DEPARTMENT:

To promote and insure more definitely the comprehensive and adequate development
of the Port of Redwood City through continuity of control, management and operation,
there is hereby created a department of the City of Redwood City to be known as the
"Port Department.”

Section 47a. BOARD OF PORT COMMISSIONERS:

The exclusive control and management of the Port Department is hereby vested in the
Board of Port Commissioners, which shall be composed of five (5) members who shall
be appointed by the Council.

No person shall be appointed as a member of the Board who is not at the time of his or
her appointment, and has not been continuously for three (3) years immediately
preceding, a resident and elector of the City of Redwood City. All members of the
commission shall continuously and during their incumbencies be residents and electors
of the City.

The members of the Board shall serve without salary or compensation. (As amended
April 13, 1954, ratified by Legislature January 13, 1955, Stats. 1955, Chapter 27; as
amended April 10, 1984, certified by Secretary of State June 21, 1984)

Section 47b. ORGANIZATION: TERMS OF OFFICE:

Members of the Board shall hold office for a term of four (four) years, except in the case
of a vacancy, in which event the appointment shall be for the unexpired term. Board
members in office at the time this amendment takes effect shall continue in office until
the end of their respective terms. (As amended November 6, 2007, filed by Secretary of
State March 12, 2008).

The Board shall elect a President, Vice-President and a Secretary. The Board shall
make provision for the time, place and conduct of its meetings, which meetings shall be
open to the public.(As amended April 9, 1968, approved by Legislature, April 29, 1968,



Stats. 1968, Chapter 76; as amended November 8, 2005, certified by Secretary of State
January 24, 2006.)

Section 47c. REMOVAL:

Any member of the Board may be removed from office on a five-sevenths (5/7ths) vote
of the whole council, or by recall as provided in Section 6 of this Charter.

Section 47d. ORDINANCES AND RESOLUTIONS:
All actions taken by the Board of Port Commissioners shall be by motion spread upon
its minutes, or by resolution except as hereinafter set forth.

Any member of the Board may require a record of the vote on any resolution to be
made in its minutes. The Board shall keep a minute book wherein shall be recorded the
proceedings taken at its meetings and it shall keep a record and index of all its
resolutions and ordinances, which shall be open to public inspection when not in use.
No ordinance or resolution shall be passed or become effective without receiving the
affirmative votes of at least three (3) members of the Board.

No ordinance shall be placed upon its final passage until at least five (5) days have
elapsed after its first reading. All ordinances shall be published at least once in the
official newspaper of the City of Redwood City and no ordinance shall become effective
until thirty (30) days after the date of its final passage.

The Board may by vote of three (3) of its members, pass emergency measures to take
effect at the time indicated therein. Emergency measures shall contain a section in
which the emergency is particularly set forth and defined, and a separate roll call on the
guestion of emergency shall be taken.

The enacting clause on ordinances passed by the Board shall be substantially in these
words:

"Be it ordained by the Board of Port Commissioners of the City of Redwood City as
follows:"

All ordinances shall be signed by the President, or Vice-President of the Board, and
attested by the Secretary.

A certified copy of each ordinance adopted by the Board shall be forthwith filed with the

city clerk, and the city clerk shall keep a record and index thereof which shall at all times
be open to public inspection. (As amended April 9, 1940, ratified by Legislature May 16,

1940, Stats. 1941, p. 241.)

Section 47e. PROPERTIES, TARIFFS AND REGULATIONS:



All proceedings for the acquisition of real property by purchase, condemnation, or
otherwise, or the granting of any lease longer than one (1) year, the fixing, regulating,
and altering schedules of rates, dockage, wharfage, tolls, and charges for all publicly-
owned docks, piers, wharves, slips and other facilities, and for services rendered by the
Port Department, and the adoption of all general rules and regulations of the Port
Commission excepting administrative regulations of a temporary nature shall be done
by ordinance or resolution as determined by the Port Commission. (As amended April 9,
1940, ratified by Legislature May 16, 1940, Stats. 1941, p. 241.)

Section 47f. POWERS AND DUTIES OF THE BOARD:

The Board of Port Commissioners shall have the complete and exclusive power, and it
shall be its duty for and on behalf of the City of Redwood City:

(1) To sue and defend in the name of the City of Redwood City in all actions and
proceedings wherein there is involved any matter within the jurisdiction of the Board.

(2) To make provision for the needs of commerce, shipping and navigation of the Port,
to promote, develop, construct, reconstruct, alter, repair, maintain, equip and operate all
waterfront properties including piers, wharves, sea walls, docks, basins, channels, slips,
landings, warehouses, floating and other plants or works, to dredge, and reclaim land,
construct, equip and operate terminal trackage with sidings and turnouts and railroad
connections between docks, piers, and other Port structures, and connect the same
with mainline tracks, and to establish, equip and operate all other facilities or aids
incident to the development, protection and operation of the Port, as may be deemed
proper and desirable in its judgment, and it may modify its plans from time to time as the
requirements of commerce, shipping and navigation may demand, and as part of such
development and operation to provide for tugs, dredges, fireboats, barges, cold storage
plants, and all other publicly-owned facilities or appliances, incident to the operation of
the Port, and of such number and character, and in such places as the Board may
deem feasible and proper.

(3) To take charge of, control and supervise the Port of Redwood City, including all the
waterfront properties, and land adjacent thereto, or under water, structures thereon, and
approaches thereto, storage facilities and other facilities, and all rights and interest
belonging thereto, which are now or may hereafter be owned or possessed by the City
of Redwood City.

(4) To have control and jurisdiction of the area hereinafter defined as the "Port Area,"
and to make and enforce therein general rules and regulations, to the extent that may
be necessary or requisite for Port purposes or harbor development and in carrying out
the powers elsewhere vested in the Board; provided, however, that with the approval of
the council, the Board may relinquish to the council control of portions of the said area
and likewise, upon request of the Board, the council may, by ordinance, enlarge the
Port Area.



(5) To require owners of the water terminal properties and facilities within the Port to
keep the same in proper condition and repair and to maintain them with especial
reference to the safety of persons and property and the reduction of fire hazard or
nuisance, and it shall have the right to inspect such terminal facilities at reasonable
times.

(6) To regulate and control all public service and public utilities operated in connection
with, or for the promotion and accommodation of commerce, navigation or fishery in the
Port Area; to fix the proper license fees to be paid to the city by any person, firm or
corporation operating any such public service or utility; and to fix and regulate the rates
or tolls to be charged or collected for services furnished by any such public service or
utility. The Board shall have the right, at all reasonable times, to have access to, and in
person, or by its duly authorized representatives, to examine the books, papers, maps
and records showing the affairs, transactions, property and financial condition of such
persons, firms or corporations, and to require reports respecting said matters from such
persons, firms or corporations at such times and in such form as the Board may
prescribe. The amounts of the license fees to be paid to the city by any such person,
firm or corporation, operating any such public service or utility, and the rates or tolls to
be charged and collected for service furnished or supplied by such public service or
utility shall be fixed by the Board by ordinance.

(7) To fix all rates, dockage, rentals, tolls, pilotage, wharfage, and charges, for the use
and occupation of the public facilities or appliances of the Port and for services
rendered by the Port Department, and to provide for the collection thereof.

(8) To purchase materials and/or supplies without soliciting or advertising for bids in an
amount not exceeding twenty thousand dollars ($20,000). Every contract for any
purchase of materials and/or supplies, the estimated cost of which is more than twenty
thousand dollars ($20,000) but less than fifty thousand dollars ($50,000), shall be
awarded to the lowest responsible bidder after solicitation of bids without public
advertisement. Every contract for any purchase of materials and/or supplies, the
estimated cost of which is fifty thousand dollars ($50,000) or more, shall be awarded to
the lowest responsible bidder after public advertisement therefor. The Board shall have
the power to reject any and all bids, and solicit or advertise again. All solicitations and
advertisements as to purchases shall contain a reservation of the foregoing right.

(9) To enter into contracts, agreements, leases, or stipulations, germane to the scope of
its powers and duties.

(10) To let all work by contract or order it done by day labor, as the Board may
determine.

(11) To employ and appoint a Port Manager, who shall hold his position during the
pleasure of the Board, and such other officers, employees and agents as may be
necessary in the efficient and economical carrying out of its functions and to prescribe
and fix their duties, authority and compensation, and to require such officers, employees



and agents to give a bond in such an amount as the Board may require for the faithful
discharge of their duties. All offices and places of employment in the permanent service
of the Board shall be created by ordinance duly passed.

(12) To provide and equip offices.

(13) To expend all funds necessary to the carrying out of the powers
and duties herein expressed.

(14) To adopt and enforce such ordinances, orders, regulations and practices, as are
necessary for the proper administration and discharge of its duties and powers, or for
the management and government of the Port, and its facilities.

(15) To prescribe fines, forfeitures and penalties for the violation of any provision of
Sections 47 to 50a of this Charter, or of any ordinance, but no penalty shall exceed five
hundred dollars ($500) fine, or six months imprisonment, or both.

(16) To have and exercise the right of eminent domain within the "Port Area," on behalf
of and in the name of the City of Redwood City, for Port purposes, harbor development
or the carrying out of any of the powers granted to said Board, and to exclusively find
and determine by ordinance adopted by a four-fifths (4/5ths) vote of all its members the
public interest and necessity thereof.

(17) To appoint a Port Attorney who shall be the same person who is at that time city
attorney and who shall continue to act as Port Attorney during such time as he may
continue to be city attorney, whose duty it shall be to pass upon the form and legality of
all contracts within the jurisdiction of the Board, give legal advice to the Board on official
matters, defend and (subject to direction from the Board) prosecute or compromise all
actions at law or in equity and special proceedings for or against the City of Redwood
City or any officer thereof in his official capacity, pertaining to matters within the
jurisdiction of the Board. The Board shall fix and provide for his compensation which
shall be in addition to his compensation from the city as city attorney.

(18) To do and perform any and all other acts and things which may be necessary and
proper to carry out the general powers of the city, or any of the provisions of Sections
47 to 50a of this Charter, and to exercise all powers not in conflict with the constitution
of the state, or with this Charter, germane to the scope of is powers, purposes and
duties. (As amended March 4, 1975; certified by Secretary of State March 20, 1975; as
amended November 8, 2005 certified by Secretary of State January 24, 2006.)

Section 47g. RELATION TO CITY MANAGER AND COUNCIL

The city manager and City Council shall be notified of the time and place of the holding
of all meetings of the Commission and shall have the right to attend and address the
Commission at such meetings. The Secretary of the Commission shall, within two (2)
days after the adjournment of each meeting of the Commission, furnish the city



manager and City Council with a copy of the minutes of such meeting. The files of the
Commission shall be open to inspection by the city manager or the City Council at all
reasonable times. The Board shall annually, at a meeting designated by the Council,
report on the preceding year activities and accomplishments, and future plans and
objectives. (As amended April 10, 1984, certified by Secretary of State June 21, 1984

Section 47h. POWERS AND DUTIES OF PORT MANAGER:

The Port Manager shall have such powers and duties as shall be prescribed from time
to time by the Board by ordinance.

Section 48. HARBOR LANDS:

All tidelands and submerged lands within the Port Area, whether filled or unfilled,
heretofore and hereafter acquired by the City of Redwood City from the State of
California, are hereby declared to be required for use for purposes in connection with or
for the promotion and accommodation of commerce, navigation or fishery and shall,
except as herein provided, continue to be withheld for such purposes. It shall be
unlawful to grant, sell, convey, alienate, transfer or otherwise dispose of, any part of or
any interest in such tidelands and submerged lands, or appurtenances thereto
belonging, owned, controlled, possessed or held by the City of Redwood City in the Port
Area, except as follows:

(a) Such lands may be leased for not to exceed a term of fifty (50) years in accordance
with the procedures established by this Charter for the leasing of real property and
subject to the trusts and conditions contained in the grants of such property to the City
of Redwood City.

(b) Any land owned and lying easterly of Harbor Boulevard may be sold as provided by
the Charter of the City of Redwood City for selling of property within said city by said
council or by said Port Commission.

(c) Grants of such lands may be made to the State of California, or to the United States
of America, for public purposes, when authorized by a majority vote of the qualified
voters of the city, voting upon the question of authorizing any such grant at an election
or upon a vote of five-sevenths (5/7ths) of the Council of said city, or four-fifths (4/5ths)
of the Port Commission of said city, in case said Port Commission has jurisdiction
thereof. (Section 48 as amended April 10, 1962, ratified by Legislature June 29, 1962.)

Section 48a. LEASES:

No sale of any real property under the jurisdiction of the Board of Port Commissioners
shall be made except in accordance with the provisions of Section 3-1/2 of this charter
and all powers and duties therein imposed on the Council are hereby conferred and
imposed on the Board of Port Commissioners with respect to property under its
jurisdiction. Every lease of real property under the jurisdiction of the Board of Port



Commissioners for a term in excess of one (1) month shall be approved by ordinance
after public hearing held on the question of such approval. Such ordinances shall be
subject to the referendum provisions of this charter. Every lease of real property under
the jurisdiction of the Board of Port Commissioners for a term of one (1) calendar month
or less shall be approved by said Board by motion duly made and carried, and may be
granted without public notice, hearing, or bid. No lease of real property under the
jurisdiction of the Board of Port Commissioners shall be made for a term longer than
fifty (50) years. (As amended April 11, 1978, certified by Secretary of State June 12,
1978)

Section 48b. ANNUAL BUDGET:

The Board shall annually, on or before the third Monday of May, carefully prepare a
budget setting forth the estimated receipts of the port, and from other sources, for the
ensuing year, and the sums of money necessarily required for the administration of the
department, and for maintenance, operation, construction and development of the port
and its facilities for the ensuing year, and stating the amount necessary to be raised by
tax levy for said purposes. Said budget when so prepared shall be certified by the
President and Secretary of the Board, and a certified copy thereof shall, on or before
said date, be filed with the city clerk, one with the city manager, and one with the
auditor.

Section 48c. TAX LEVY FUNDS:

The act of filing such budget, as provided for in the foregoing section, shall constitute an
appropriation to the Board of the total amount so specified therein as necessary to be
raised by tax levy, and such amount shall become a part of the annual budget of the
Council, and shall be deemed included in the proceeds derived from any tax which the
Council, in accordance with Sections 55 to 57 of the Charter, may levy.

Provided, however, there is reserved to the Council the right to reduce the amount of
such appropriation by adopting an ordinance therefor at any time prior to the introducing
of its ordinance fixing the annual rate of taxation, stating specifically therein its reasons
for making such reduction. Such amount so fixed by the Council shall thereupon be
included in its annual budget and tax levy in lieu of the amount fixed by the Board.

It shall be the duty of the city auditor to credit to the Board the amount so appropriated,
and the treasurer shall keep all such funds separate from other funds in his possession.
The auditor shall draw and sign warrants upon such funds, when allowed by the Board,
in accordance with Section 59 of the Charter, and all powers and duties therein
conferred or imposed upon the City Council are, in relation to port funds, hereby
conferred and imposed upon the Board. The Board shall have the exclusive
management and disbursement of such funds.

The council may also, from time to time, make further appropriations to the Board of
such amounts as may, in its judgment, be necessary or proper.



Section 48d. REPAYMENT OF FUNDS:

All moneys once apportioned or appropriated to the Board, and all income from the
operation of the port and its facilities, or all net income from leases or other sources,
shall remain in its control until expended; provided, the Board shall annually pay over to
the General Funds of the city profits from the operation of the port and any surplus
funds which in its judgment may not be needed for port purposes.

FURTHER PROVIDED, that the council may annually, prior to July 1 of each year,
require that the Board pay over to the city treasurer sufficient funds to pay interest and
principal payments falling due for the fiscal year succeeding such demand on any bonds
issued specifically for the improvement of the Port of Redwood City.

On receipt of such demand, it shall be mandatory on the Board that such payment be
made. (As amended April 13, 1954, ratified by Legislature January 13, 1955, Stats.
1955, Chapter 27; as amended April 10, 1984, certified by Secretary of State June 21,
1984)

Section 48e. BOND INDEBTEDNESS:

The proceeds from the sale of bonds now authorized or which shall hereafter be
authorized for port purposes, shall be under the control of and expended by the Board,
and shall be expended for the objects and purposes for which the indebtedness was
incurred. Whenever it is desired to incur additional bonded indebtedness for any object
or purpose consistent with its general powers, the Board shall prepare tentative plans
and estimates and submit its recommendations in writing to the City Council.

Section 48f - deleted April 9, 1968, approved by Legislature April 29, 1968, Stats. 1968,
Chapter 76.

Section 48g. DUTIES OF TREASURER:

All moneys under the control of the Board shall be immediately paid over to the
Treasurer of the City of Redwood City, who shall have the care and custody of said
funds, and shall keep separate accounts thereof, and pay out the same, as provided in
this Charter.

Section 49. BUILDING PERMITS

No person or persons shall construct, extend, alter, improve, erect, remodel or repair
any pier, slip, basin, wharf, dock or other harbor structure, or any building or structure
within the "Port Area" without first applying for and securing from the Board a permit so
to do, in accordance with the rules and regulations adopted by it. In approving or
denying the right to said permit, the Board shall consider the application therefor, the
character, nature and size and location of the proposed improvement, and exercise a
reasonable and sound discretion in the premises.



Such permit shall be in addition to any permit which may be required by law from the
Building Inspector of the City of Redwood City.

Section 49a. CONTRACTS

Except as otherwise provided herein, all public work requiring an expenditure of funds
under the jurisdiction of the Board of Port Commissioners in excess of ten thousand
dollars ($10,000) shall be accomplished pursuant to the provisions of Sections 67 and
68 hereof concerning solicitation or public advertisement for bids. All powers and duties
therein conferred upon the city council are, in relation to all matters concerning the Port,
hereby conferred and imposed upon the Board of Port Commissioners, and all powers
and duties therein conferred upon the City Manager are, in relation to all matters
concerning the Port, hereby conferred and imposed upon the Port Manager. Plans and
specifications must be on file in the office of the Board, subject to public inspection, at
the time of solicitation of bids or publication of notice inviting public bids.

In the event of extraordinary fire, flood, storm, epidemic, public disaster, or if necessary
to accomplish emergency rehabilitation or repair of operative facilities to prevent loss of
Port revenue, the Board may, upon adoption of a resolution by four-fifths (4/5ths) vote of
its members, declare that the public interest and necessity require the immediate
performance of emergency public work or service. Upon adoption of such resolution the
Board may order such emergency expenditures as are necessary to accomplish such
work without public advertisement or bid. (As amended March 4, 1975; certified by
Secretary of State March 20, 1975.) (As amended April 13, 1982, certified by Secretary
of State June 10, 1982)

Section 49b. RESTRICTIONS OF POWERS OF COUNCIL

No franchise shall be granted, no property shall be acquired or sold, no street shall be
opened, altered, closed or abandoned, and no sewer, street or other public
improvement shall be located or constructed in the "Port Area" by the City of Redwood
City, or the council thereof, without the approval of the Board.

Section 49c. ADDITIONAL POWERS:

The City Council, subject to the approval of the Board, may by ordinance confer upon
and delegate to the Board, from time to time, such additional powers and duties which
may be vested in it, and which it may deem necessary or convenient to carry out the
general purposes of the Board.

Section 49d. LIBERAL CONSTRUCTION:

If any section, clause, word, or provision of this amendment shall be held
unconstitutional, the other sections, clauses, words, or provisions of this amendment
shall not be affected thereby. All the provisions of Sections 47 to 50a of this Charter
shall be liberally construed.

Section 49e. CONFLICT WITH OTHER SECTIONS:



The provisions of Sections 47 to 50a of this Charter shall supersede and control all
other provisions of the Charter in conflict therewith. To all other extents, the powers,
duties, and functions heretofore vested in the council or any of the officials, boards, or
departments of the city shall be unimpaired.

Section 50. PORT AREA:

The "Port Area" referred to in Sections 47 to 50a of this Charter shall include all
property fronting on Redwood Creek or its tributary streams, or on San Francisco Bay,
lying within Township 5 South, Range 3 West, Mount Diablo meridian, which is now, or
may hereafter be, within the City of Redwood City, or owned or possessed by the City of
Redwood City, and such other property as may hereafter be placed within said "Port
Area" by the City Council of Redwood City.

Section 50a. AMENDMENT EFFECTIVE:

For the purpose of appointing the members of and organizing the Board, the
Amendment shall take effect immediately upon its ratification by the legislature; for all
other purposes it shall take effect thirty (30) days thereafter. All lawful ordinances,
resolutions, regulations, employments, duties and obligations pertaining to any of the
matters included in Sections 47 to 50a, shall, however, continue in force until the same
may be duly amended, repealed or abolished.

(Sections 47 to 50a added in 1937. See note preceding Section 47.)

Section 50b. REVENUE BONDS:

1. The provisions of this section shall supersede and control all other provisions of this
charter in conflict herewith.

2. The term "enterprise" as used in this section means any or all facilities and
improvements, including any or all improvements to any thereof, referred to or
described in paragraph 2 or 3 of Section 47f of this charter and under the jurisdiction of
the Board.

3. Notwithstanding any provision of this charter to the contrary, and without complying
with Section 48e, the Board shall have power to acquire, construct, improve and finance
any enterprise in the Port Area.

For the payment of the cost of any enterprise or any part thereof (including all incidental
expenses, interest during construction, reserve funds and other funds necessary for the
better securing of the bonds hereinafter referred to) the Board may, by resolution
adopted by the affirmative votes of four-fifths (4/5ths) of all its members and approved
by the affirmative votes of a majority of the members of the council and without
compliance with Section 65 of the Charter by the Board or the council, issue revenue
bonds in the name of the Board pay able exclusively from any or all revenues of such
enterprise.



4. Such revenue bonds shall be issued by the Board pursuant to the provisions of the
Revenue Bond Law of 1941 (California Government Code Sections 54300 and
following) as the same may, from time to time, be amended (and all of the provisions of
said Law, as amended, are incorporated in this section by reference and made a part
hereof); excepting, however, that no election shall be required for the issuance of any
revenue bonds by the Board; that the terms "local agency" and "legislative body" as
used in said Law shall mean the Board; and that the term "enterprise” as used in said
Law shall have the meaning set forth in paragraph 2 of this section.

5. If any revenue bonds shall be issued under this section, then Section 48b and the
first two paragraphs and the first sentence of the third paragraph of Section 48c of this
Charter shall be inapplicable so long as any such revenue bonds shall remain
outstanding and unpaid. The general fund of the city shall not be liable, and the credit or
taxing power of the city shall not be pledged, for the payment of any such revenue
bonds or their interest and such bonds shall not be secured by a legal or equitable
pledge of, or charge, lien or encumbrance upon, any of the property of the City or the
Board or any income or receipts of the City or the Board excepting only revenues of the
enterprise.

6. The authorization granted to the Board by this section to issue revenue bonds is
complete and no authorization for their issuance shall be required except as provided in
this section and Section 65 of this Charter shall not apply; provided, however, that the
provisions of this section shall constitute an alternative method of financing and that the
city may, in its discretion, provide for the financing of any facilities or improvements in
the Port Area in any other manner permitted by this Charter or the laws of the State of
California, including the issuance of general obligation bonds of the city therefor.

7. Revenue bonds issued under this section shall not be taken into consideration in
determining the bonded indebtedness which the city is authorized to incur and shall be
excluded from any limitation provided by Section 65 or otherwise by this Charter or by
law on the amount of bonded indebtedness of the city. (Section 50b added April 10,
1962, ratified by Legislature June 29, 1962.) (As amended April 11, 1978, certified by
Secretary of State June 12, 1978)

FINANCES
Section 51. BUDGET:

Upon a date established by motion of the City Council, the City Manager shall submit to
the Council a proposed budget for all departments to be known as the general budget.
Said budget shall include estimates of the revenues and expenditures of the city
departments for the ensuing year. These estimates shall be compiled from detailed
information obtained from the several departments on uniform blanks to be furnished by
the Manager. The classification of the estimates of expenditure shall be as nearly
uniform as possible for all departments and shall give the following information:



(a) A detailed estimate of the expense of conducting each department as submitted by
the department.

(b) Expenditures for corresponding items for the last two fiscal years.

(c) Estimated expenditures and appropriations for corresponding items for the current
fiscal year.

(d) Such other information as is required by the Council or that the City Manager may
deem advisable to submit.

Sufficient copies of such budget shall be prepared and submitted so that there may be
copies on file in the City Clerk's office for inspection by the public, unless the Council
publish the same in the official newspaper. The Council shall have the power to revise,
correct or modify said proposed budget in any particular. (As amended March 4, 1975;
certified by Secretary of State March 20, 1975) (As amended April 8, 1980, certified by
Secretary of State April 25, 1980; as amended November 8, 2005 certified by Secretary
of State January 24, 2006)

Section 51.5 ADOPTION OF BUDGET:

At the meeting of the Council at which the budget is submitted, the Council shall set a
time and place for a public hearing thereon, shall order copies thereof to be filed in the
office of the City Clerk for inspection by the public and shall cause a notice to be
published at least once in the official newspaper stating that copies of the budget are
available for inspection at the City Clerk's office and stating the time and place at which
the Council will hold the public hearing. At the time and place so advertised, or at such
time and place to which such hearing may from time to time be adjourned, the Council
shall hold a public hearing on the budget as submitted. After the conclusion of such
public hearing, the Council may insert new items, delete items or may increase or
decrease the amount of moneys set forth for the various items included therein.

A copy of the budget as amended by the Council shall be certified by the City Clerk and
the City Manager and shall be filed in the office of the City Clerk. The budget shall be
finally adopted by resolution upon a date established by resolution of the Council. Such
resolution shall adopt the budget by reference to the certified copy thereof, as amended,
on file in the office of the City Clerk, and such resolution shall be effective immediately
upon final adoption thereof. From and after the effective date of the resolution adopting
the budget, the several amounts stated in the budget as proposed expenditures shall
become and thereafter be appropriated to the offices, departments, objects, and
purposes therein stated for the fiscal year to which the budget is intended to apply.

From time to time during the fiscal year, the Council may transfer sums from any
appropriated item to any other appropriated item by resolution. Additional appropriations
shall be accomplished in the manner provided for in Section 15 of the Charter. No
appropriation shall be canceled in whole or in part except by resolution adopted by the
affirmative vote of five-sevenths (5/7ths) of all members of the City Council. (As



amended April 8, 1958, ratified by Legislature April 18, 1958) (As amended April 8,
1980, certified by Secretary of State April 25, 1980; as amended November 8, 2005
certified by Secretary of State January 24, 2006.)

TAXES, ACCOUNTS, FUNDS, DEBTS
Section 52. FISCAL YEAR:

The fiscal year of the city shall commence on the first day of July of each year, or at
such other times as may be fixed by ordinance.

Section 53. TAXATION:

Except as otherwise herein provided the Council shall, by ordinance, provide a system
for the assessment, equalization, levy, and collection of taxes, which, as nearly as may
be, shall conform to the system provided by the general laws of the State; provided, that
all sales for delinquent taxes shall be made to the City of Redwood City. Should the
Council fall to fix the tax rate within the time prescribed, then the tax rate of the previous
year shall constitute the rate of the current year.

Section 53.5. TRANSFER OF FUNCTIONS:

Notwithstanding any provisions of this Charter to the contrary, the Council may, by
ordinance, provide for the transfer of those municipal functions and those duties of city
officers which relate to the assessment of property, including special assessments
thereon, the equalization and correction of assessments, the collection, payment and
enforcement of current and delinquent taxes, and the redemption of property, to the
County of San Mateo or to such County officers as the Council determines appropriate.
The provisions of this section shall supersede and control all other provisions of this
Charter in conflict herewith. (As amended November 6, 1962, ratified by Legislature
January 14, 1963.)

Section 54. BOARD OF EQUALIZATION:

The City Council shall serve as the Board of Equalization and shall meet on either the
first, second or fourth Monday of July of each year at 7:00 p.m. and continue in session
by adjournment from day to day until all returns of the assessor have been rectified and
assessments equalized. The Board of Equalization shall have power to hear complaints,
to take testimony under oath, and to correct, modify, strike out, or raise any
assessment, provided that notice shall first be given to any one whose assessment is
proposed to be raised, excepting in case of a uniform increase in the assessed
valuation of the property of the entire city. (As amended April 8, 1958, ratified by
Legislature April 18, 1958, as amended November; as amended November 8, 2005
certified by Secretary of State January 24, 2006.)

Section 55. ANNUAL TAX LEVY:



The Council must finally adopt, not later than its first regular meeting in September, an
ordinance levying upon the assessed valuation of all property in the city, a rate of
taxation sufficient to raise the amounts estimated to be required in the annual budgets
and as herein provided, less the amounts estimated to be received from fines, licenses,
and other sources of revenue. The Council shall then deliver the assessment roll to the
auditor, who shall thereupon compute and carry out the amount of the tax so levied on
each parcel of property contained in the assessment roll. The corrected list for each tax
shall be the assessment roll of said tax for said year, and it shall be certified by the
auditor as being the assessment roll of said tax.

Section 56. LIMIT OF TAX LEVY:

The tax levy authorized by the Council to meet the municipal expenses for each fiscal
year shall not exceed the rate of two dollars on each one hundred dollars of the
assessed valuation of the real and personal property within the city, except as in this
Charter otherwise provided, when the assessed valuation is that as fixed and
established by the County of San Mateo; provided, however, that if the assessed
valuation is that as established by the City of Redwood City the tax levy authorized by
the Council to meet the municipal expenses for each fiscal year shall not exceed the
rate of one dollar on each one hundred dollars of such assessed valuation. The moneys
collected from such levy shall be placed in the general funds of the city, and may be
apportioned as determined by the Council.

The foregoing limitation shall not apply in the event of any major catastrophe, in which
case it may be temporarily suspended; provided, that no increase over said limit, except
as herein prescribed shall be made in any fiscal year, unless authorized by ordinance
adopted by the vote of the electors of the city. (As amended November 6, 1962, ratified
by Legislature January 14, 1963.)

Section 57. SPECIAL TAX LEVY:

The Council shall have the power to levy and collect taxes in addition to the taxes
herein or by general law authorized to be levied and collected in an amount sufficient to
pay the bonded indebtedness of said city and also in an amount sufficient to pay any
delinquency for bonds issued under the Improvement Board Act of 1915 of the State of
California and for the additional following purposes and not to exceed the following
rates, to-wit:

(a) For the acquisition and construction of permanent improvements, real property,
public buildings and structures and public offices, including equipping and furnishing of
the same, at the rate of not more than five cents on each $100 of assessed valuation
during any one fiscal year, provided, however, that said amount of five cents may be
increased by a vote of the electors of said city.

Section 58. TAX LIENS:



All taxes and assessments levied, together with any percentage imposed for
delinquency and the cost of collection, shall constitute liens on the property assessed;
every tax upon the personal property shall be a lien upon the real property of the owner
thereof. The liens provided for in this section shall attach annually, as of 12:01 a.m. on
the first day of March preceding the fiscal year for which the taxes are levied or at such
other time and date as may hereafter be prescribed by the laws of this State and may
be enforced by actions to foreclose such liens in any court of competent jurisdiction, or
by a sale of the property affected and the execution and delivery of all necessary
certificates and deeds therefor, under such regulations as may be prescribed by
ordinance; provided, that when real estate is offered for sale for city taxes due and
delinquent thereon, the same shall be sold to the city in like case and manner, and with
like effect and right of redemption as may be struck off and sold to the state when
offered for sale for county taxes; and the council shall have power to provide by
ordinance for the procedure to be followed in such sales to the city and redemption
thereafter. (As amended April 9, 1968, approved by Legislature April 29, 1968, Stats.
1968, Chapter 76.)

Section 59. PAYMENT OF CITY MONEYS:

Money shall be drawn from the treasury only on warrants as herein prescribed. Every
demand against the city, from whatever source, excepting the Public Library, when
approved by the city manager, and when allowed by the council, shall be signed by the
Mayor; and a warrant prepared by the city auditor shall be issued and signed by the
Mayor and city clerk or such other officers as the council may designate; provided,
however, that whenever prescribed by the city council such demand shall be approved
by the city auditor, who shall satisfy himself that the money is legally due and its
payment authorized by law. No demand shall be allowed, approved audited, or paid
unless it shall specify each item of the claim and the date thereof; provided, however,
that warrants for salaries of officers and employees shall be allowed by the Auditor and
paid at such regular intervals as prescribed by ordinance, from the treasury without the
necessity of any demand therefor or approval thereof as in this section prescribed for
other claims. (As amended March 4, 1975; certified by Secretary of State March 20,
1975.)

Section 60 (Deleted March 4, 1975; certified by Secretary of State March 20, 1975)
Section 61. GENERAL RESERVE ACCOUNT:

The Council shall maintain a permanent revolving account, to be known as the General
Reserve Account, for the purpose of keeping the payment of the running expenses of
the city on a cash basis. Said account shall be maintained in an amount sufficient to
meet all legal demands against the treasury for the first four months or other necessary
period of each fiscal year prior to the collection of taxes. The council shall have power to
transfer from the General Reserve Account to any other account or fund such sum or
sums as may be required for the purpose of placing such account or fund, as nearly as
possible, on a cash basis. It shall be the duty of the council to provide that all moneys



so transferred from the General Reserve Account be returned thereto on or before the
end of the fiscal year in which said transfers are made; provided, that in any fiscal year
in which the total balance in said General Reserve Account exceeds thirty percent of the
total amount of the General Budget for that year, the council may appropriate such
excess for any city purpose without returning the same.

Section 62. SURPLUS RETURNED TO GENERAL FUND:

At the close of each fiscal year, if all demands against each fund have been paid or
satisfied, and all disputed or contested demands fully determined, the council shall
direct the auditor to transfer all surplus moneys to the general fund, except such surplus
moneys as may be in the several interest and sinking funds and in such other funds the
disposition of whose surplus moneys is otherwise provided for. (As amended March 4,
1975; certified by Secretary of State March 20, 1975.)

Section 63 deleted April 9, 1968, approved by Legislature April 29, 1968, Stats. 1968,
Chapter 76.

Section 64 deleted April 9, 1968, approved by Legislature April 29, 1968, Stats. 1968,
Chapter 76.

Section 65. BORROWING MONEY BY THE CITY:

The city may borrow money for any municipal purposes by the issue and sale of bonds
authorized by ordinance pledging the credit of the city or the property or revenue of any
public utility owned by the city. Every ordinance authorizing a bond issue, except
ordinances authorizing such bond issues as are specified in Section 66 of this Charter,
shall be passed only by a two-thirds majority vote of the electors voting thereon at a
regular or special election. No bond shall be issued on the credit of the city which will
increase the bonded indebtedness thereof beyond fifteen per cent (15%) of the
assessed valuation of property in the city subject to direct taxation as shown by the last
preceding valuation for city taxes; but bonds issued for the construction, acquisition,
extension, or improvement of any income-producing utility owned by the city shall be
deemed to increase the bonded indebtedness of the city only to the extent that such
utility is not self-supporting. Every issue of bonds shall be payable within a term of years
not to exceed the estimated period of usefulness of the property or improvement for
which issued, and in no case to exceed thirty-five (35) years.

The council of said city is also authorized to proceed under any general law of the State
of California now in effect or hereafter to be enacted with reference to bonding said city

and creating a bonded indebtedness thereon. (As amended November 4, 2003, certified
by Secretary of State March 5, 2004.)

Section 66. BORROWING MONEY ON SHORT TERM NOTES:



Bonds or notes issued in anticipation of the collection of special assessments, and
bonds, notes, or registered warrants on the Treasury, issued in anticipation of the
collection of taxes, may be authorized by the city council by ordinance and shall not be
deemed the creation of debt within the meaning of Section 65 of this Charter. Bonds,
notes, or registered warrants on the Treasury issued in anticipation of the collection of
the taxes of any fiscal year shall be issued only during the first four months of such
fiscal year, and each such bond, note, or warrant shall specify that it is payable solely
out of the revenues of the fiscal year in which issued, and before the close of such year)
and shall not bear a higher rate of interest than four (4) per cent per annum more than
the average of the rates of interest per annum paid to the City during the three (3)
months next preceding the proposed date of issuance of such bonds, notes or warrants
on investments of general municipal funds not required for immediate expenditure, and
the total amount of such bonds, notes or warrants, authorized and issued in any fiscal
year shall not, in the aggregate, be more than twenty-five per cent of the total
appropriations of the city for such year. (As amended April 10, 1984, certified by
Secretary of State June 21, 1984.)

Section 67. CONTRACTS:

Any public work or improvement costing more than ten thousand dollars ($10,000) shall
be executed by contract, except where a specific work or improvement is authorized by
the City Council based on detailed estimates submitted by the department authorized to
execute such work or improvement directly. Every contract for any public work or
improvement which is estimated to cost less than One Hundred Thousand Dollars
($100,000) shall be awarded to the lowest responsible bidder after solicitation of bids
without public advertisement. Every contract for any public work or improvement which
is estimated to cost One Hundred Thousand Dollars ($100,000) or more shall be
awarded to the lowest responsible bidder after public advertisement and competition as
may be prescribed by ordinance. The city council shall have the power to reject any and
all bids, and solicit or advertise again. All solicitations and advertisements as to
contracts shall contain a reservation of the foregoing right. All contracts entered into by
the city shall be signed by the city manager and any other officer or officers of the city
as the council may by ordinance provide. (As amended April 13, 1954, ratified by
Legislature January 13, 1975, Stats. 1955, Chapter 27; as amended March 4, 1975;
certified by Secretary of State March 20, 1975; as amended April 13, 1982, certified by
Secretary of State June 10, 1982; as amended November 4, 2003, certified by
Secretary of State March 5, 2004.)

Section 68: CITY MAY PERFORM ITS OWN WORK, ETC.:

If the city council shall reject all bids, it may, in lieu of soliciting or advertising for new
bids, determine and declare by a five-sevenths (5/7ths) vote of all its members that the
work in question may be more economically or satisfactorily performed by day labor, or
the materials or labor purchased at a lower price in the open market, and after the
adoption of a resolution to this effect, it may proceed to have the same done in the
manner stated without further observance of the provisions of Section 67 hereof; and



Provided that, in the case of a great public calamity, such as extraordinary fire, flood,
storm, epidemic, or other disaster the council may, by resolution passed by a vote of
five-sevenths (5/7ths) of all its members, determine and declare that the public interest
or necessity demands the immediate expenditure of public money to safeguard life,
health, or property and thereupon they may proceed, without soliciting or advertising for
bids or receiving the same, to expend, or enter into a contract involving the expenditure
of any sum required in such emergency, on hand in the city treasury and available for
such purpose. (As amended March 4, 1975; certified by Secretary of State March 20,
1975.)

Section 69 deleted April 11, 1978, certified by Secretary of State June 12, 1978)
Section 70 omitted to allow for amendments.

MISCELLANEOUS

Section 71. GENERAL LAWS APPLICABLE:

All general laws of the state applicable to municipal corporations, including those
relating to "municipal affairs,” now or hereafter enacted, and which are not in conflict
with the provisions of this charter or with ordinances or resolutions hereafter enactedl
shall be applicable to the city.

Section 72. DEFINITIONS:

Whenever in this charter the word "City" occurs, it means Redwood City; and every
department, board or officer; whenever either is mentioned, means a department, board
or officer, as the case may be, of Redwood City. Whenever in this charter, the word
"State" occurs, it means the State of California. Whenever the term "General Laws" is
used herein, it means General Laws of this State.

Section 72.5 GENDER:

As used in this Charter, the masculine gender includes the feminine, and the terms
"man" or "men" where appropriate shall be deemed to mean "person” or "persons”,
respectively. Any references to one gender in Sections of this Charter shall be changed
to include both genders or to the singular or plural form of "person”, as appropriate,
when such Sections are amended. (As added April 10, 1984, certified by Secretary of
State June 21, 1984.)

Section 73. OFFICE VACATED:

If any officer of the city shall remove from the city, or absent himself therefrom for more
than 30 days consecutively without the per- mission of the council, or if he shall fail to
qualify by taking the oath of office and filing his official bond, whenever such bond is
required, within 15 days from the time his certificate of election or appointment is mailed
or delivered to him, or if he shall resign, or if he shall be convicted of felony, or if he



shall be adjudged insane, or if he shall cease to discharge the duties of his office (other
than that of member of the council) for two consecutive months, unless prevented by
sickness, his office shall be vacant.

Section 74: STREETS AND OTHER PUBLIC IMPROVEMENTS UNDER GENERAL
LAWS:

The improvement, widening, extending, opening and closing of streets or rights of way
owned by said city or in which said City has an easement, whether within or without the
limits thereof, and the planting of trees thereon, and the making of any other
improvements authorized by the laws of the State may be done and assessments
therefor may be levied in conformity with and under the authority conferred by the
general laws of the State now in effect or which may hereafter be enacted; provided,
however, that the Council may by ordinance adopt a procedure for the improvements of
streets, alleys, rights of way or other public places, the laying of pipe and conduits and
the removal from buildings, lots and grounds, and the sidewalks opposite thereto, of dirt,
rubbish, weeds and other rank growth and materials which may injure or endanger
neighboring property or the health or welfare of the inhabitants of said city, and for
making and enforcing assessments against the property benefited or affected thereby or
from which such removal is made for cost of such improvements or removal, and may
make such assessments a lien on such property superior to all other claims or liens
thereon except state, county and municipal taxes, but no such ordinance shall prevent
or limit the council from proceeding under any of the general laws of the State now in
effect or which may be hereafter enacted, referring to said purposes. It is the intention of
this Charter to permit the council of said city to proceed in all matters referred to in this
section under the general laws of the State now in effect or hereafter to be enacted.

Section 75. BOOKS AND RECORDS TO SUCCESSORS:

All officers and boards shall deliver to their successors all papers, books, documents,
records, archives and other properties pertaining to their respective offices or
departments, in their possession or under their control.

Section 76 deleted April 11, 1978, certified by Secretary of State June 12, 1978
Section 77. PROHIBITED FINANCIAL INTERESTS:

No city officer shall be financially interested in any contract, sale or purchase contrary to
the provisions of the general laws of the State as the same now exist or may hereafter
be amended. (As amended April 12, 1960, ratified by Legislature January 24, 1961.)
Section 78. NO PAYMENT FOR OFFICE:

No officer or employee of the city shall give or promise to give to any person any portion

of his compensation, or any money or thing of value in consideration of having been, or
of being nominated, appointed, voted for or elected to any office or employment.



Section 79. NO CONTRIBUTIONS FOR EMPLOYMENT:

No officer or employee shall accept any donation or gratuity in money, or other thing of
value, either directly or indirectly, from any subordinate or employee, or from any one
under his charge, or from any candidate or applicant for any position as employee or
subordinate in any department of the city.

Section 80. NO FAVORITISM IN PUBLIC CONTRACTS:

No officer or employee of the city shall aid or assist a bidder in securing a contract to
furnish labor, or material or supplies at a higher price or rate than that proposed by any
other bidder, or shall favor one bidder over another, giving or withholding information, or
shall willfully mislead any bidder in regard to the character of the material or supplies
called for, or shall knowingly accept materials or supplies of a quality inferior to that
called for by the contract, or shall knowingly certify to a greater amount of labor
performed than has actually been performed, or to the receipt of a greater amount of
material or supplies than has actually been received.

Section 81. FORFEITURE OF OFFICE FOR FRAUD:

Every officer who shall willfully approve, allow, or pay any demand on the treasury not
authorized by law, shall be liable to the city individually and on his official bond, for the
amount of the demand so approved, allowed, or paid, and shall forfeit such office and
be forever disbarred and disqualified from holding any position in the service of the city.

Section 82. DISPOSITION OF PUBLIC MONEYS:

All city officials, and employees empowered to collect money for fees, permits, licenses,
inspections, services, taxes or other municipal charges, shall collect the same promptly
at the time they become due, turn them in to the city treasury daily, obtain a receipt
therefor, and report the same to the city auditor daily. The council may by ordinance
provide for the depositing and reporting of moneys at such other time periods as found
appropriate, but not less often than weekly. All such moneys and all fines or pecuniary
penalties or forfeitures which may accrue to the city, and all funds which may remain in
the possession of the city unclaimed after a period of one year from the date when due
and payable shall be credited to the General Fund of the city, and shall be applicable to
any purpose to which the council may appropriate them, and the council shall
appropriate from this fund whatever sum may be necessary to pay valid claims of more
than one year's standing. (As amended April 9, 1968, approved by Legislature April 29,
1968, Stats. 1968, Chapter 76.)

Section 83. PUBLIC RECORDS:
All books and records of every office and department shall be open to the inspection of

any citizen during business hours, subject to the proper rules and regulations for the
efficient conduct of the business of such department or office; but the records of the



police department shall not be subject to such inspection except by permission of the
proper police authorities.

Section 84. COPIES OF RECORDS:

Copies or extracts, duly certified, from said books and records open for inspection, shall
be given by the officer having the same in custody to any person demanding the same
and tendering the fee therefor as provided by ordinance. (As amended April 13, 1954,
ratified by Legislature January 13, 1955, Stats. 1955, Chapter 27.)

Section 85. OLD ORDINANCES IN EFFECT:

Except ordinances and resolutions adopted prior to July 1, 1897, which ordinances and
resolutions are hereby declared to be no longer effective, all ordinances and resolutions
in force at the time this charter takes effect, and not inconsistent therewith, shall
continue in full force until amended or repealed. (As amended April 13, 1954, ratified by
Legislature January 13, 1955, Stats. 1955, Chapter 27.)

Section 86. CONTINUING OFFICERS AND EMPLOYEES:

Except as otherwise provided herein, the term of all elective officers and of all
appointive officers elected or appointed under the form of government preceding this
Charter shall terminate upon the ratification of this Charter by the Legislature of this
State; the incumbents of such offices shall thereafter hold their respective offices until
removed therefrom by the Council or the Commission, Board, or Officer to whom the
power of removal of such officer is hereby committed. All deputies, police officers,
firemen and other employees of the city at the time of this Charter becoming effective
shall continue in their respective offices or positions of employment, subject to removal
and the control thereof by the city manager as herein provided.

Section 87. CONTINUANCE OF CONTRACTS:

All vested rights of the city shall continue and shall not in any manner be affected by the
adoption of this Charter, nor shall any right, liability, pending suit or prosecution, either
in behalf of or against the city, be affected by the adoption of this Charter, unless herein
expressly provided. All contracts entered into by the city or for its benefit prior to the
taking effect of this Charter shall continue in full force and effect. All public work begun
prior to the taking effect of this Charter shall be continued and perfected hereunder.
Public improvements for which legislative steps shall have been taken under laws in
force at the time this Charter takes effect may be carried to completion in accordance
with the provisions of such laws.

Section 88. CLAIMS AGAINST CITY:



(As amended April 13, 1954; ratified by Legislature January 13, 1955, Stats. 1955,
Chapter 27; as amended November 4, 2003, certified by Secretary of State March 5,
2004 — section deleted.)

Section 89. OFFICIAL SEAL:

The official seal of the city prescribed therefor under the form of government preceding
this Charter shall continue to be the official seal of the city hereunder; provided that the
word "Town" in said seal shall be changed to "City."

Section 90. OFFICIAL ADVERTISING:

(Amended November 4, 2003, certified by Secretary of State March 5, 2004 — section
deleted.)

Section 91. OFFICIAL PUBLICITY ON ELECTION MATTERS:

Arguments for and against any proposed city Charter, any proposed amendment to the
city Charter, any proposal for the issuance of bonds by the city, or any other question,
proposition or measure submitted to the voters of the city, shall be submitted to the
qualified electors of the city in accordance with and pursuant to the applicable
provisions of the general laws of the State of California. (As amended April 10, 1962,
ratified by Legislature June 29, 1962.)

Section 92. AMENDMENT OF CHARTER:

This charter may be amended in accordance with the provisions of Section 3, Article Xl,
of the Constitution of the State of California, or any amendment thereof or provision
substituted therefor. (As amended April 11, 1978, certified by Secretary of State June
12,1978)

Section 93 deleted April 9, 1968, approved by Legislature April 29, 1968, Stats. 1968,
Chapter 76.

Section 94. PARTIAL INVALIDITY, EFFECT:

If any section or part of a section of this Charter proves to be invalid, it shall not he held
to invalidate or impair the validity of any other section or part of a section, unless it
clearly appears that such other section or part of a section is dependent for its operation
upon the section or part of a section 50 held invalid.

Section 95. CITY MANAGER OUT OF POLITICS:
Neither the city manager, nor any person in the employ of the city, shall take any active

part in securing, or shall contribute money toward the nomination or election of any
candidate for a municipal office.



Section 96 deleted April 9, 1968, approved by Legislature April 29, 1968, Stats. 1968,
Chapter 76.

Section 96. IMPARTIAL AND BINDING ARBITRATION FOR FIRE DEPARTMENT
EMPLOYEE DISPUTES.

a. Declaration of Policy. It is hereby declared to be the policy of the City of Redwood
City that strikes by firefighters are not in the public interest and should be prohibited,
and that a method should be adopted for peacefully and equitably resolving disputes
that might otherwise lead to such strikes.

b. Prohibition Against Strikes. If any firefighter employed by the City of Redwood City
willfully engages in a strike against the City, said employee shall be dismissed from his
or her employment and may not be reinstated or returned to City employment except as
a new employee. No officer, board, council or commission shall have the power to grant
amnesty to any employee charged with engaging in a strike against the City.

c. Obligation to Negotiate in Good Faith. The City, through its duly authorized
representatives, shall negotiate in good faith with recognized fire department employee
organizations on all matters relating to the wages, hours, and other terms and
conditions of City employment, and including the establishment of procedures for the
resolution of grievances concerning the interpretation or application of any negotiated
agreement. Unless and until agreement is reached through negotiations between the
City and the recognized employee organization for the fire department employees or a
determination is made through the arbitration procedure hereinafter provided, no
existing benefit or condition of employment for said fire department employees shall be
eliminated or changed.

d. Impasse Resolution Procedures. All disputes or controversies pertaining to wages,
hours, or terms and conditions of employment which remain unresolved after good faith
negotiations between the City and the fire department employee organization shall be
submitted to a three-member board of Arbitrators upon the declaration of an impasse by
the City or by the recognized employee organization involved in the dispute.

Representatives designated by the City and representatives of the recognized
employee organization involved in the dispute, shall each select one arbitrator to the
Board of Arbitrators within three (3) days after either party has notified the other, in
writing, that it desires to proceed to arbitration. The third member of the Arbitration
Board shall be selected by agreement between the two arbitrators selected by the City
and the employee organization, and shall serve as the neutral arbitrator and Chairman
of the Board. In the event that the arbitrators selected by the City and the employee
organization cannot agree upon the selection of the third arbitrator within ten (10) days
from the date that either party has notified the other that it has declared an impasse,
then either party may request the State of California Conciliation Service to provide a list
of seven (7) persons who are qualified and experienced as labor arbitrators. If the
arbitrator selected by the City and the employee organization cannot agree within three



(3) days after receipt of such list on one of seven (7) to act as the third arbitrator, they
shall alternately strike names from the list of nominees until one name remains and that
person shall then become the third arbitrator and chairman of the Arbitration Board.

Any arbitration convened pursuant to this article shall be conducted in conformance
with, subject, and governed by Title 9 of Part 3 of the California Code of Civil Procedure.

At the conclusion of the arbitration hearings, the Arbitration Board shall direct each of
the parties to submit, within such time limit as the Board may establish, a last offer of
settlement on each of the issues in dispute. The Arbitration Board shall decide each
issue by majority vote by selecting whichever last offer of settlement on that issue it
finds most nearly conforms with those factors traditionally taken into consideration in the
determination of wages, hours, and other terms and conditions of public and private
employment, including, but not limited to, changes in the average consumer price index
for goods and services, the wages, hours, and other terms and conditions of
employment of other employees performing similar services, and the financial condition
of the City and its ability to meet the cost of the award.

After reaching a decision, the Arbitration Board shall mail or otherwise deliver a true
copy of its decision to the parties. The decision of the Arbitration Board shall not be
publicly disclosed and shall not be binding until ten (10) days after it is delivered to the
parties. During that ten day period the parties may meet privately, attempt to resolve
their differences, and by mutual agreement amend or modify any of the decisions of the
Arbitration Board. At the conclusion of the ten (10) day period, which may be extended
by mutual agreement between the parties, the decision of the Arbitration Board together
with any amendments or modifications agreed to by the parties shall be publicly
disclosed and shall be binding upon the parties. The City and the recognized employee
organization shall take whatever action is necessary to carry out and effectuate the
award.

The expenses of any arbitration convened pursuant to this article, including the fee for
the services of the Chairman of the Arbitration Board, shall be borne equally by the
parties. All other expenses which the parties may incur individually are to be borne by
the party incurring such expenses. (As amended by legislative initiative November 3,
1987, certified by Secretary of State December 23, 1987)

* k% % k% %

WHEREAS, the City of Redwood City is a city containing a population of more than
three thousand five hundred inhabitants as ascertained by the last preceding census
taken under authority of Congress of the United States; and

WHEREAS, on the 15th day of November, 1928, at a special election duly held on that
day under and in accordance with the provisions of Section 8 of Article Xl of the
Constitution of the State of California, the electors of said City did choose and elect
Philip Edmond Brand, C.E. Choate, Walter T. Kellogg, C.G. Lambert, A.S. Liguori,
Percy E. Long, Nelle L. Miramontes, George W. McNulty, Edw. H. Sampson, Thomas
Tuite, C.M. Doxsee, Henry Witte, M.E. Ryan, Mrs. A.S. Kalenborn and Paul A.



McCarthy, who are all electors of said City and eligible as candidates under such
election as a board of fifteen free-holders to prepare and propose a charter for the
government of said City; and

WHEREAS, the result of said election was duly declared by the legislative body to-wit,
the Board of Trustees of said city, on the 19th day of November, 1928, and the said
electors thereafter duly qualified as such free-holders in accordance with law; and

WHEREAS, the period of 120 days since the result of said election was declared has
not expired:

NOW, THEREFORE, in pursuance of the said provisions of the Constitution of the State
of California, after the result of said election was so declared, the said Board of Free-
holders has prepared and does now propose the foregoing charter as and for the
charter of the City of Redwood City.

And the said Board of Free-holders does hereby fix and designate Tuesday, the 9th day
of April, 1929, as the date for holding a special municipal election in said City, at which
the said proposed charter shall be submitted to the electors of said City for their
ratification and adoption.

IN WITNESS WHEREOF, the undersigned free-holders hereunto set our hands at the
City of Redwood City, in the State of California, this sixth (6th) day of February, 1929.

M.E. RYAN, President of the Board of Free-holders.
MRS. A.S. KALENBORN, Secretary of said Board.
PHILIP EDMOND BRAND,

C.E. CHOATE,

GEORGE W. McNULTY,

C.G. LAMBERT,

M.E. RYAN,

PERCY E. LONG,

MRS. A.S. KALENBORN,

A.S. LIGUORI,

NELLE L. MIRAMONTES,

EDW. H. SAMPSON,

THOMAS TUITE,

WALTER T. KELLOGG,

HENRY WITTE,

PAUL A. McCARTHY,

C.M. DOXSEE.

Proposed by Board of Freeholders -- February 6, 1929
Adopted at a Special Municipal Election — April 9, 1929
Approved by State Legislature — April 30, 1929
Amended January 24, 1961



Amended June 29, 1962
Amended January 14, 1963
Amended April 29, 1968
Amended March 4, 1975
Amended April 11, 1978
Amended April 8, 1980
Amended April 13, 1982
Amended April 10, 1984
Amended November 4, 1986
Amended November 3, 1987
Amended November 4, 2003
Amended November 8, 2005
Amended November 6, 2007
Amended November 3, 2009
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Appendix G: New Projects Added to the IRWM Plan (as of March 28, 2011)

On March 28, 2011, the Bay Area IRWMP Coordinating Committee (CC) agreed by consensus to add 13
new flood and stormwater management projects into the IRWM Plan, and update the description of one

existing project in the Plan. This appendix documents the addition of the new projects listed in Table 1

and the updated project description in Table 2.

Table 1: New Projects Added to the IRWM Plan

Project Project Name Lead Agency
No.
139 Lower Redwood Creek Restoration Golden Gate National Parks Conservancy
140 Lake Dalwigk Habitat Enhancement Project Vallejo Sanitation and Flood Control
District
141 Bayfront Regional Flood Protection System City of Redwood City
Improvements and 5th Avenue Pump Station
Renovation Project
142 San Francisquito Creek Flood Protection and San Francisquito Creek Joint Powers
Ecosystem Restoration Capital Improvement Authority
Project, East Bayshore Road to San Francisco Bay
143 Cesar Chavez Street Flood and Stormwater San Francisco Public Utilities
Management Sewer Improvement Project Commission
144 Sunnydale Flood and Stormwater Management San Francisco Public Utilities
Sewer Improvement Project Commission
145 Phoenix Lake IRWM Retrofit Marin County Flood Control and Water
Conservation District, Flood Zone 9 (FZ9)
146 Quartermaster Reach Golden Gate National Parks Conservancy
147 Multi-Benefit Flood and Runoff Management for City of Sonoma, Sonoma County Water
Sonoma Valley Agency
148 Stivers Lagoon Marsh Complex Restoration Alameda Flood Control and Water
Conservation District
149 Sabercat Historical Park Master Plan® City of Fremont
150 Grimmer Greenbelt Gateway (Line G Channel Alameda County Flood Control and
Enhancement) Water Conservation District
151 Arroyo de la Laguna, Verona Phase I Urban Creeks Council, Zone 7 Agency
152 Improving Quantitative Precipitation Information City and County of San Francisco, Dept

for the San Francisco Bay Region3

of Public Works, Bureau of Engineering

! This project was considered more of a planning effort than an implementation project and analogous to Tier 2 projects in the
2006 IRWMP (Appendix E-1 of the IRWMP).
% This project is an update of the R10-4 Arroyo de la Laguna (ADLL) Improvement Project 4, included in Appendix E-1 of the

IRWMP, and listed as a Tier 2 project from the FP-SW Functional Area document.

% This project was recommended by the Project Screening Subcommittee for addition to the IRWMP through an email vote.

Bay Area Integrated Regional Water Management Plan
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Table 2: Updated Descriptions for Existing Projects in the IRWM Plan

Project Project Name Lead Agency IRWMP Status

No.

49 Lower Silver Creek, Reaches 4- Santa Clara Valley Water This project is currently in the
6 and Lake Cunningham District IRWMP but has been updated

to include Lake Cunningham, in
addition to Lower Silver Creek,
Reaches 4-6. An updated
project description is attached
at the end of this document.

New Projects Added to the IRWM Plan

In anticipation of the Proposition 1E Flood and Stormwater Management grant funding opportunity, the
Bay Area IRWM Coordinating Committee (CC) announced that it was accepting submittals for new
stormwater flood management projects for review, evaluation and inclusion in the IRWM Plan.

Project proponents were requested to submit their proposed projects to the Bay Area IRWM website by
February 25, 2011. A preliminary list of projects was circulated for consideration at the February 28,
2011 CC meeting. The project list was then evaluated by the Project Screening subcommittee on March
10, 2011, based on consensus to carry out screening level review for the projects to be added to the
IRWM Plan. The Project Screening subcommittee approved recommending the addition of the projects
based on two factors:

i.  All projects are within the regional IRWM boundary
ii. All the projects demonstrated benefits in multiple water resource management areas

With consensus from the Bay Area IRWM Coordinating Committee (CC), the projects listed in Table 1
were approved for addition to the IRWM Plan on March 28, 2011.

Figure 1 presents the general locations of the projects added into the IRWM Plan and the lead agency
for the project. Individual project information and meeting notes documenting the Coordinating
Committee’s and Project Screening subcommittee’s decision-making process in adding the new projects,
and detailed project descriptions are included at the end of the document.

Bay Area Integrated Regional Water Management Plan 2
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Figure 1: General Location of New Projects Added to the IRWM Plan as of March 28, 2011
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Bay Area IRWMP Project Information Sheet*......

Project Name:

Lower Redwood Creek Restoration

Responsible Agency:

Please identify one agency that is involved in the project and is
responsible for providing information for inclusion in the Bay Area
IRWMP.

Golden Gate National Parks Conservancy

Other Participating Agencies:

Please identify other agencies that are involved in the project, if applicable.

National Park Service-GGNRA

Summary Description:

Please provide a one paragraph description of the project. If you would like to include additional information,
please do so under ““Detailed Description™ at the end of this form.

The project will restore the lost natural function of lower Redwood Creek, its estuary, tidal lagoon,
adjacent floodplain and associated wetland and dune habitats, and will protect privately owned wetlands
in the creek’s floodplain in perpetuity. Lower Redwood Creek has been degraded by a century of
landscape modifications, and suffers from a lack of connectivity with its floodplain and severe channel
aggradation. The project will restore a functional, self-sustaining ecosystem, re-create habitat for
sustainable populations of special status species, reduce flooding by restoring floodplain connectivity and
sediment transport, and provide extensive educational programs and stewardship opportunities. The
project is part of a watershedwide collaboration involving watershed residents, non-profits, local, state,
and federal agencies. Project is on National Park Service lands, and protected in perpetuity.

Proposition 50 Water Management Strategies Addressed:

Please select the water management strategies addressed by this project. Check all that apply.
X Ecosystem Restoration X Wetlands enhancement and creation
X Environmental and habitat protection and Conjunctive use

improvement [ ] Desalination
[ ] Water Supply Reliability [ ] Imported water
X Flood management X Land use planning
[ ] Groundwater management [ ] NPS pollution control
DX Recreation and public access [ ] Surface storage
X] Storm water capture and management DX Watershed planning
[ [
X ]
[]

[]

Water conservation Water and wastewater treatment
Water quality protection and improvement Water transfers
Water recycling

Bay Area Integrated Regional Water Management Plan

Project Information - * This document has been updated to include material from the Proposition 84 & 1E 1
Draft Guidelines, the Prop 1E PSP, and the Prop 84 PSP released by DWR in March 2010.



DRAFT

Primary Water Strategy:

Please list the primary water management strategy to facilitate project classification. Please select only ONE of the
water management strategies listed above.

Ecosystem Restoration

Project Benefits:

Proposition 84 & 1E: Project Benefits as Eligibility Criteria
Please select the benefits provided by this project. Check all that apply. Need one or more.
(from page 17 of draft Guidelines)

[]

Water supply reliability, water conservation and water use efficiency

[ ] Stormwater capture, storage, clean-up, treatment, and management

X] Removal of invasive non-native species, the creation and enhancement of wetlands, and the
acquisition, protection, and restoration of open space and watershed lands

[ ] Non-point source pollution reduction, management and monitoring

[] Groundwater recharge and management projects

[] Contaminant and salt removal through reclamation, desalting, and other treatment technologies and
conveyance of reclaimed water for distribution to users

[] Water banking, exchange, reclamation and improvement of water quality

Xl Planning and implementation of multipurpose flood management programs

X] Watershed protection and management

[ ] Drinking water treatment and distribution

DX] Ecosystem and fisheries restoration and protection

Proposition 1E Additional Eligibility Criteria:
Please select the criteria met by this project. All must apply.
(from page 18 of draft Guidelines)

IX] Designed to manage stormwater runoff to Xl Yield multiple benefits the may include one
reduce flood damage. of the following elements (need one for
X Consistent with the applicable Regional eligibility): (from page 7 of draft 1E PSP)
Water Quality Control Plans (Basin Plans) e Groundwater recharge [ ]
(default is “yes” for projects in the Bay e Water quality improvement [X]
Area IRWMP). e Ecosystem restoration and benefits [X]

e Reduction of instream erosion and
sedimentation [X]

Purpose and Need:

Please provide a detailed description of the purpose and need for the project. Include discussion of the project’s
goals and objectives and of the critical impacts that will occur if the project is not implemented.

Purpose
The purpose of the Lower Redwood Creek Restoration Project is to restore the lost natural function of
Lower Redwood Creek, its estuary, todal lagoon, adjacent foodplain and associated wetland and dune
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habitats, and will protect privately owned wetlands in the creek’s floodplain in perpetuity. Lower
Redwood Creek has been degraded by a century of landscape modifications, and suffers from a lack of
connectivity with its floodplain and severe channel aggradation. The project will restore a functional, sel-
sustaining ecosystem, re-create habitat for sustainable populations of special status species, reduce
flooding by restoring floodplain connectivity and sediment transport, and provide extensive educational
programs and stewardship opportunities.

Need

The need for the project is supported by the high biological value of the site and of the overall Redwood
Creek watershed. Located just five miles northwest of San Francisco and the Golden Gate Bridge, the
Redwood Creek watershed is biologically diverse and part of a nationally significant region. It is included
in one of 25 global biodiversity "hot spots” recognized by The Nature Conservancy and targeted by the
global conservation community as key to preserving the world's ecosystems (Stein et al. 2000). It is also
within the Golden Gate Biosphere Reserve, one of 411 reserves designated by the United Nations
Educational, Scientific, and Cultural Organization's (UNESCO) Man and the Biosphere Program to
provide a global network representing the world's major ecosystem types. The Redwood Creek watershed
extends from the peaks of the Mt. Tamalpais to the Pacific Ocean, and is nestled in one of the nation's
most densely populated regions, but 95% of its lands are protected as state and federal park land,
including Muir Woods National Monument. The watershed encompasses an area of less than nine square
miles, yet it harbors a highly diverse ecosystem and rich assemblages of plant and animal species. Within
this small watershed are found native grasslands, coastal chaparral, mixed hardwood and old-growth
redwood forests, seasonal wetlands, and riparian woodlands that extend in an unbroken mosaic from the
mountain’s ridge tops to the sea. This watershed is also home to some of the west coast's most imperiled
species, such as coho salmon (federally endangered), steelhead (federally threatened), northern spotted
owl (federally threatened), and the California red legged frog (near threatened). Approximately seven
miles of Redwood Creek provide accessible habitat for anadromous salmonids, and this basin is
considered one of the most productive and restorable basins for anadromous salmonid habitat in Marin
County (CDFG 2004). With coho populations ranging from Alaska to California, Redwood Creek is the
southernmost stream in the United States with a healthy population of coho salmon. Protecting
populations such as this one, which are located near the edge of the species range, is especially important
to protecting the genetic diversity and viability ofthe species overall. The importance of this population to
the genetic diversity of the species is underscored by the fact that it appears to be very distinct genetically
from nearby coho populations (Hedgecock et al. 2002).

The region around Redwood Creek provides key habitat for wildlife and includes numerous protected
areas, including: Point Reyes National Seashore, Gulf of the Farallones National Marine Sanctuary,
Golden Gate National Recreation Area, Muir Woods National Monument, Mt. Tamalpais State Park, and
Marin County Parks and Open Space. Situated at a key junction of anadromous fish and neotropical
songbird migration routes, these wetlands complement the internationally recognized habitat

values of San Francisco Bay.
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Goals & Obijectives

The Lower Redwood Creek Restoration Project will restore natural hydrologic and geomorphic processes,
notably floodplain connectivity and sediment transport, along the downstream distributary floodplain of
lower Redwood Creek, and will protect the privately owned portion of that floodplain in perpetuity. The
project will restore natural function to 2,500 linear feet of Redwood Creek and 31 acres of adjacent
floodplain through the removal of the levee road, relocation of the channel to the pasture east of the
existing channel, reconfiguration of the parking lot and picnic area, removal of invasive species such as
Cape ivy (Delairea odorata), and planting of native vegetation.

The project will restore and enhance an additional 1.7 acres of freshwater emergent wetlands for the
California red-legged frog and 1 acre of brackish marsh that is currently a mono culture of non-native
kikuyu grass. The quality of habitat in an intermittent tidal lagoon for salmonid summer habitat will be
enhanced by excavation that will allow the tidal lagoon to expand naturally, and engineered log jams will
be installed to provide cover. This project will result in a significant enhancement of the habitat value of
the entire nine square mile coastal watershed. Specific project goals and objectives include:

1. Restore Natural Hydrologic and Geomorphic Processes

Restore natural, self-sustaining hydrologic and geomorphic processes to 34 acres of Lower Redwood
Creek and its floodplain through the relocation of the channel and removal of artificial constraints on the
floodplain, notably the levee road and NPS parking lot. Marin County will partner in these actions by
constructing a new 250-linear foot bridge over the relocated channel and its floodplain. These actions will
restore natural processes such as sediment transport, channel migration, channel-floodplain interaction,
and seasonal and long-term beach change. The Project will also restore natural beach processes, such as
delivery offine sand from the creek to the beach, which will help increase the extent of active dunes and
may help impound the tidal lagoon earlier in the season to expand available summer habitat for
salmonids.

2. Restore Fish and Wildlife Habitat

Restore and enhance fish and wildlife habitat on 34 acres of the Project area for the benefit of federally
listed coho salmon, steelhead, and California red-legged frog. The Project is also designed to benefit a
diverse group offish and bird species, including 20 species with significant designations in the four major
national bird conservation plans.

3. Increase Support for Coastal Wetlands Conservation through Education and Outreach

The NPS and its partners will initiate an extensive community stewardship, education and interpretive
program as part of the project to both educate and involve the public in the project implementation. A
portion of the requested NCWC funds would help achieve this objective by paying for a coordinator to
lead site work with and conduct educational events for volunteer stewards.

4. Reduce flooding by restoring natural geomorphic and floodplain processes

The confinement of the Redwood Creek channel has contributed to annual winter flooding and closure of
the county-owned Pacific Way road, which is the only access to some Muir Beach residences. This, in
turn, has led to on-going public pressure to dredge the creek for flood reduction purposes. Realignment of
the channel and construction of a longer bridge (bridge construction will be funded by Marin County) will
greatly reduce flooding of Pacific Way at the same time as it restores natural hydrologic and sediment
transport processes to Redwood Creek and its floodplain wetlands. The result will be a restored creek and
floodplain, and an adjacent residential community better able to live in harmony with it.

5. Restore cover by native riparian and wetland plant communities

The project will restore native riparian and wetland plant communities to 34 acres of the project area. This
objective includes the removal of invasive non-native species, particularly those which form
monocultures or suppress cover by native species, such as cape ivy (Delairea odorata), Harding grass
(Phalaris aquatica, and kikuyu grass (Pennisetum clandestinum). Revegetation by native species grown
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from locally collected propagules will be another important component of restoring cover by native
plants.

6. Protect Archeological Resources

Subsurface archaeological resources are present in the project area, including at least 3 shell middens
from the Coast Miwok Native American period and earlier. Protected cultural resources, such as the shell
middens, will be avoided or protected during project implementation. The project will include extensive
education activities regarding the Coast Miwok heritage of the site.

7. Conduct the restoration in the context of the watershed

Not only will the Project dramatically improve fish and wildlife habitat quality in the project area, it will
support upstream habitats by reestablishing the health and connectivity of the Redwood Creek watershed's
wetland and riparian habitats. The relative ecological health of adjacent preserved lands and protected
waters will facilitate rapid recovery of the restored Lower Redwood Creek ecosystem, and will increase
the benefits of restored habitat in the project area.

Critical Impacts That Will Occur If The Project Is Not Implemented

Project Status and Schedule:

Please provide the actual or projected start and finish dates for each of the following project stages. If any stage
does not apply to the project please enter N/A.

Stage Duration Start Date Finish Date

Planning 1 year 1/5/2003 9/1/2005

Demonstration Project N/A N/A N/A

Design 11 Mos 6/1/2008 2/1/2009

Environmental Documentation / Permitting 3 years 9/1/2005 11/30/2008

Construction 4 years 8/2/2009 9/30/2013
Additional Notes:

BAIRWMP funding would be used for project actions in Phases 3-5 as outlined below.

Readiness to Proceed:

Please clearly describe project readiness and realistic start date; include status of design, environmental
review and securing required matching funds.

Readiness to proceed is immediate (as is the need for matching funds). The planning, design and
permitting, plus the first two phases of construction were successfully completed. The schedule for
previously completed and future project actions is as follows:

-Fall 2009: Phase 1 was completed. The tidal lagoon and its adjacent brackish wetland were expanded,
followed by outplanting of 30,000 native plants by volunteers.

-Summer/Fall 2010: Phase 2. Construct part of the new channel alignment in Green Gulch pasture.
-Summer/Fall 2011: Phase 3 will complete channel construction, side channels, floodplain reconnection
and large woody installation in the Green Guich pasture.

Bay Area Integrated Regional Water Management Plan

Project Information * This document has been updated to include material from the Proposition 84 & 1E 5
Draft Guidelines, the Prop 1E PSP, and the Prop 84 PSP released by DWR in March 2010.



-Summer/Fall 2012-13: Phase 4 and 5. The final 600 linear feet of channel u.s. of the bridge will be
constructed. Marin County Dept. of Public Works will construct a new 250-foot-long bridge to span the
floodplain and new channel. The NPS visitor parking lot will be reconfigured to reconnect the
floodplain.

Integration with Other Activities:

Please identify any linkages between the schedule of this project and the schedules of other projects, if applicable.
Please discuss the integration of the project with other Bay Area IRWMP projects.

Cost and Financing:

Please identify the capital cost and operation and maintenance cost of the proposed project. Please indicate the
base year (e.g. CCl) for all costs. Please identify the beneficiaries, potential funding/financing options for project
implementation, and ongoing support and financing for operation and maintenance of the project once
implemented.

The amount needed to complete the next phases of work applicable to this IRWM application is
approximately $2.3M. Awvailable project funds for this work include a $1M USFWS grant which requires
a $2.5M non-federal match. The California State Coastal Conservancy has awarded a $1M grant to help
meet this match, and we must raise the remaining $1.5M from other sources. A grant is currently pending
with CDFG ($440K) which, if successful will leave us with a balance needed in the amount $1,060,000.
Once implemented, the National Park Service will maintain the project in cooperation with the Parks
Conservancy and community volunteers.

Benefits and Impacts:

Please provide a detailed discussion of the projected benefits and impacts of the project, both locally and for the
region. Please include an evaluation of impacts/benefits to other resources, such as air quality or energy.

The project at Redwood Creek/Muir Beach was on the list of BAIRWMP projects November 2006
(please see excerpted text below) which summarized some regional and local benefits of the project.

Wetland and Creek Restoration at Big Lagoon, Muir Beach (National Park Service-GGNRA)

This project will provide substantial regional benefits since it will enhance habitat for the federally
endangered coho salmon. This project will increase the flow conveyance of the channel, expand its
functional floodplain, increase its sediment transport capacity, increase winter rearing habitat, and
eliminate features which can cause fish stranding. Other regional benefits extend to the more than
260,000 annual visitors who will enjoy a more integrated ecosystem, with recreational facilities designed
to be compatible with ecosystem protection. Stewardship and educational opportunities will be

extended to the vast body of volunteers in the San Francisco Bay Area. The project will benefit local
residents, whose access to their homes is obstructed annually by winter flood events.

Disadvantaged Communities / Environmental Justice:

Please include a specific discussion of how the project will benefit or impact disadvantaged communities or
environmental justice goals.

Bay Area Integrated Regional Water Management Plan

Project Information * This document has been updated to include material from the Proposition 84 & 1E 6
Draft Guidelines, the Prop 1E PSP, and the Prop 84 PSP released by DWR in March 2010.



Key to the mission of the Golden Gate National Parks Conservancy is to reach out to include
disadvantaged coimmunities that have been underrepresented in our national parks. The Parks
Conservancy specifically reaches out to the diverse communities of our region, offering rich park
experiences, educational programs for youth, and many ways for people to become involved as
volunteers. In this way, we are creating new “park advocates and stewards” who will continue our work
for years to come and contribute to the betterment of the parks, our environment, and our communities.
Despite the Parks Conservancy's track record of success in serving disadvantaged communities, engaging
a diverse corps of volunteers in the Redwood Creek watershed presents special challenges, primarily
because the area is more remote than much of the rest of this urban national park, and lacks public
transportation. With this challenge in mind, this project has taken a different approach. Instead of
emphasizing weekly, drop-in opportunities for individuals, we changed our focus to emphasize increased
opportunities for partnering organizations, businesses and schools. We've found that this adjustment to
our community engagement strategy has been quite successful. Of the 98 programs hosted over the past
year, 88 were organized through partnerships. Through this project, a diverse cross-section of public,
including children, youth and adults from the San Francisco Bay Area will benefit from increased
opportunities to contribute to the restoration of habitat for endangered species and the restoration of
natural processes, and to learn more about the Coast Miwok heritage and other cultural history related to
the site.

Environmental Compliance Strategy:

Please provide a detailed description of how the project will comply with all applicable environmental review
requirement, including CEQA and/or (if applicable) NEPA. For ongoing CEQA/NEPA work, indicate when
required documentation would be completed. Also, include discussion of how compliance with local, county, State
and federal permitting requirements will be achieved.

The National Park Service and the County of Marin issued a Final EIS/EIR for the project in 2007, in
accordance with the National Enviromental Policy Act (NEPA) and the California Enviromental Quality
Act (CEQA). The Marin County Board of Supervisors certified the EIR, pursuant to CEQA, on May 13,
2008, following a public comment period. The National Park Service (NEPA lead agency) issued a
Record of Decision on the Final EIS in July 2008, following receipt of a programmatic-level Biological
Opinion from the National Marine Fisheries Service. Most required regulatory permits have been
obtained, including a concurrence of No Adverse Effect determination from the State Historic
Preservation Office, a Consistency Determination from the California Coastal Commission, and a
Biological Opinion from the U.S. Fish & Wildlife Service. Permits from the U.S. Army Corps of
Engineers and the Regional Water Quality Control Board under Sections 404 and 401 of the Clean Water
Act were obtained following submittal of construction design documents in early 2009.

Statewide Priorities:

Please select the statewide priorities that are addressed by this project. Check all that apply.

From Proposition 50 Guidelines (pg 5)

[] Reduce conflicts between water rights users

[ ] Implement TMDLs

X Implement RWQCB’s Watershed Management Initiatives

X Implement SWRCB’s NPS Pollution Plan

[ ] Assist in meeting Delta Water Quality Objectives

[] Implement recommendations of the floodplain, desalination, and recycling task forces, or of the state
species recovery plan

[] Address environmental justice concerns

[ ] Assist in meeting the CALFED Bay-Delta Program goals
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From Proposition 84 and Proposition 1E draft Guidelines (pg 13-14)
[] Drought Preparedness

[] Use and Reuse Water More Efficiently

X] Climate Change Response Actions

X Expand Environmental Stewardship

X Practice Integrated Flood Management

[ ] Protect Surface Water and Groundwater Quality

[] Improve Tribal Water and Natural Resources

[] Ensure Equitable Distribution of Benefits

Additional Notes:

Stakeholder Involvement and Coordination:

Please describe any coordination with stakeholders, land use agencies, or other state and local agencies. Please
include a list of proposed stakeholders, how they have/will participate in the planning and implementation of the
project, and how their involvement will influence the implementation of the project. Discuss efforts to address
environmental justice concerns.

The project is a critical element of an overall watershed restoration effort for Redwood Creek. Other
groups participating in the restoration of the Redwood Creek watershed include the Muir Beach
Community Service District, Marin Municipal Water District, the County of Marin, the California
Department of Fish and Game, and the San Francisco Zen Center. In 2002-2003, these groups, the NPS,
and other stakeholders, including community organizations and leaders, collaborated on the creation of
the Redwood Creek Watershed Vision of the Future. Public participation was essential to to creating the
watershed vision and included three public workshops, as well as opportunities for input through the
project website and written response forms. Through this visioning effort, public agencies in the
watershed worked with the public and the vision team to identify issues and values in the watershed and
design desired future conditions for watershed resources. The project will accomplish many of these
future goals as defined by the Watershed Vision, including restoration and protection of a full range of
natural geomorphic and hydraulic functions (such as sediment transport, channel migration, and
recruitment of large wood), reduction of non-native plant invasions, protection and expansion of special
status animal populations, and protection and restoration of key habitat linkages for native wildlife. By
providing extensive volunteer stewardship opportunities and educational programs, the project will
advance the Watershed Vision's goals for public education about watersheds and for stewardship
opportunities for visitors and residents. The project also advances the Watershed Vision's goals for
protection of the watershed's clutrual resources, and connection of residents and visitors with the cultural
history of the Redwood Creek watershed—particularly its heritage as the ancestral homeland of the Coast
Miwok. In addition, the project advances the goals of multiple natural resource plans in the area,
including: San Francisco Bay Basin Control Plan (Region 2) Water Quality Control Plan; California
Coastal Nonpoint Source Pollution Control Plan; California Marine Life Management Act; Redwood
Creek Watershed Vision for the Future; Marin County Local Coastal Plan; Marin County Watershed
Management Plan.
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Documentation of Feasibility:

Please identify any studies that document the technical and economic feasibility of the proposed project. If study is
still in progress please indicate this next to its citation. If no studies exist, please type “N/A”.

Site conditions and proposed actions were fully evaluated and analyzed by consulting hydrologists,
geomorphologists,sediment transport specialists, engineers, and biologists. The site conditions will fully
support the proposed project. The primary reports summarizing conditions and feasibility analysis are
listed below.

Philip Williams & Associates (PWA) with Stillwater Sciences, John Northmore Roberts & Associates,
and the Point Reyes Bird Observatory. 2003. Big Lagoon Wetland and Creek Restoration Project, Muir
Beach, California. Part 1. Site Analysis Report. PWA Ref. # 1664.02 San Francisco, CA. Prepared for the
National Park Service, San Francisco, CA.

Philip Williams & Associates (PWA) with Stillwater Sciences, John Northmore Roberts & Associates.
2004. Big Lagoon Wetland and Creek Restoration Project: Part 2. Feasibility Analysis Report. Prepared
for the National Park Service. February. San Francisco, CA

Stillwater Sciences. 2004. Sediment Budget for Redwood Creek Watershed, Marin County, California.
Berkeley, CA.

Analyses conducted for these reports demonstrated that the physical resources at the site are suitable for
restoration of natural hydrologic conditions. Analyses consisted of model runs using a Mike-11 hydraulic
modelanalyses of channel stability using three methods, evaluation of the substrate through 28 soil cores,
collection of groundwater elevations and comparison to elevations 10 yearss earlier, topographic surveys
and channel cross-sections, sediment yield analyses, flow and suspended sediment monitoring using
pressure transducers, a review of historic maps and surveys, wetlands mapping and plant surveys. A
watershed sediment budget prepared by Stillwater Sciences (2004) has informed final project design.

Fisheries biologists with the National Park Service, California Department of Fish & Game, the National
Marie Fisheries Service, and academic institions, particularly Dr. Jerry Smith, of San Jose State
University, have worked to understand and describe the functions and values of existing lower Redwood
Creek for anadromous fish and other wildlife and to identify actions most needed for these populations
(Fong, 1996, 1999; Reichmuth et al, 2006; Smith, 1995, 1996, 1997, 1998, 2000, 2001.)

Finally, the technical soundness of the project's restoration design is demonstrated through the analyses in

a 1,100-page Final EIS/EIR, Dec. 2007, which finds the proposed actions are also the environmentaly
preferred actions.

Detailed Project Description:

If desired, please provide a detailed description with additional information about the project.

Redwood Creek, in southern Marin County, California, is one of the most natural creeks in the San
Francisco Bay Area, with extremely high natural resource values, but the mouth of the creek at Muir
Beach is the most disturbed reach in the Redwood Creek watershed. A century of landscape modifications
for agriculture, recreation, and road construction have highly confined the lower 2,500 linear feet of
channel and its floodplain, thereby reducing the conveyance capacity of the channel, severely limiting the
extent of connected floodplain, and causing rapid aggradation of the creekbed. From 1992 to 2002, 2 to 5

Bay Area Integrated Regional Water Management Plan

Project Information * This document has been updated to include material from the Proposition 84 & 1E 9
Draft Guidelines, the Prop 1E PSP, and the Prop 84 PSP released by DWR in March 2010.



feet of sediment accumulated in the channel between the parking lot and Pacific Way Bridge. These
physical effects have limited the quantity and quality of winter habitat for the federally and state-listed
endangered coho salmon (Oncorhynchus kisutch) and federally threatened steel head trout (0. mykiss) in
Redwood Creek. Fish biologists consider the lack of sufficient winter habitat to be one of the primary
limiting factors for the coho salmon in Redwood Creek.

Channel Confinement and Floodplain Disconnection

Redwood Creek at the project site is confined by a levee, a visitor parking lot at Muir Beach, and an
undersized vehicular bridge on a county-owned road, Pacific Way, which provides both residential and
visitor access. The channel confinement has created a geomorphically unstable channel which is highly
subject to avulsion its course) into the Green Gulch pasture. The channel once naturally

flowed into the Green Gulch pasture in the middle of the valley, but was channelized in the early
twentieth century on the west side of the valley to accommodate agricultural and road development. Only
two small culverts allow passage between the pasture and the creek channel in the 1,300-foot creek reach
constrained by the levee road. The creek's connection with its natural floodplain is highly limited
compared to its historic condition.The confinement of the channel has contributed to annual winter
flooding and closure of the county-owned Pacific Way road which is the only access to some Muir Beach
residences, and this, in turn, has led to ongoing public pressure to dredge the creek and remove logjams
for flood reduction purposes. Dredging the creek and removing large woody debris severely degrades
habitat for coho, steelhead, and other aquatic species. Muir Beach is a popular and highly visited National
Park Service site, with approximately 260,000 visitors annually. However, the visitor parking lot
contributes to the confinement of the channel because it consists of a 500-foot-long fill pad across the
floodplain that has severely limited the area available for conveyance of high flows.

Filled and Degraded Coastal Wetlands

More than 46% of the lower Redwood Creek floodplain wetlands have become disconnected from the
channel due to the many landscape modifications constructed there over the last century. Approximately
38% of the floodplain wetlands have been converted from riparian scrub to pasture, although grazing has
been discontinued in this pasture for some years. Lost and degraded riparian scrub and forest has
decreased the habitat for riparian birds, including state listed species such as the willow flycatcher
(Empidonax/raillii). In addition, habitat quality in floodplain wetlands has been degraded by invasive
non-indigerious species. Cape ivy (Delairea adora/a) dominates the understory in much of the riparian
scrub and forest within the project area. Kikuyu grass (Pennise/um clandes/inum) dominates a one acre
brackish marsh adjacent to Redwood Creek 's tidal lagoon.

Sediment Transport and Water Quality

The Project is part of a watershed-wide effort to reduce impacts from fine sediment on the coastal waters
of Redwood Creek. As discussed above, lower Redwood Creek is disconnected from its former floodplain
wetlands by the levee road, and its flows are restricted by the levee road, undersized bridge, and visitor
parking lot. The creek is therefore unable to deposit fine sediment outside the channel, or to effectively
transport the sediment load from the upper watershed. Therefore, suspended sediment loads in the creek
channel are high, and severe channel aggradation degrades instream habitat and causes flooding, as
described above. In addition to difficulties with sediment transport, runoff from the existing parking lot is
a concern for water quality. The parking lot is unpaved, but does not include any plantings or biofiltration
swales. Runoff from the parking lot may carry oil and trash into the adjacent riparian wetlands.

California Red-Legged Frog
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The site supports a remnant population of the federally listed threatened California red-legged frog (Rana
aurora dray/ani i), but its habitat is extremely unstable, maintained by the same structures that make the
overall creek system dysfunctional. The levee constructed in the 1960's to confine the creek allows
ponding and emergent vegetation growth in the Green Gulch pasture, thereby providing suitable breeding
habitat for the frog.

However, actions to prevent flooding taken in recent years have lowered the water

table in the frog 's breeding area, making it dry up before tadpoles have time to metamorphose. For this
reason, an artificial flashboard structure on a culvert under the levee must be used to provide adequate
ponding for the frog. While this approach has been successful, it is not reliable over the long term. The
current habitat for the frogs is not sustainable, and the levee road cannot remain in place without
obstructing natural floodplain and channel processes.

Education and Stewardship

There is a great need for environmental and cultural education programming at the project site. The
project is located in Muir Beach, a part of the Golden Gate National Recreation Area that receives
approximately260,000 visitors annually . Muir Beach is located along the Pacific Coast Highway (Route
1), a designated National Scenic Byway, and is only 6 miles down the road from the Muir Woods
National Monument.

While large numbers of tourists and local residents visit Muir Beach, many of these visitors are unaware
of the pressing need for restoration of lower Redwood Creek, and of the ongoing restoration efforts in the
rest of the Redwood Creek watershed. It is especially important to provide education about the fish and
wildlife in lower Redwood Creek in order to inform people who are concerned about flooding and are
advocating for dredging of the creek.

Furthermore, important subsurface archaeological resources, including at least 3 shell middens from the
Coast Miwok Native American period and earlier, are present in the project area, but there are no current
educational programs related to the Coast Miwok use of the site. The need for an education component to
the restoration project is compounded by the expected ongoing visitor use of the site during the
restoration. Explaining the restoration activities and offering opportunities for the public to participate
will be essential. The need is clear- people will come to Muir Beach to recreate and find that construction
activities with heavy equipment are underway. It will be very important to explain what is happening and
why.
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Bay Area IRWMP Project Information Sheet*......

Project Name:

Lake Dalwigk Habitat Enhancement Project

Responsible Agency:

Please identify one agency that is involved in the project and is
responsible for providing information for inclusion in the Bay Area
IRWMP.

Vallejo Sanitation and Flood Control District

Other Participating Agencies:

Please identify other agencies that are involved in the project, if applicable.

none

Summary Description:

Please provide a one paragraph description of the project. If you would like to include additional information,
please do so under ““Detailed Description™ at the end of this form.

Lake Dalwigk is a stormwater detention basin owned and operated by the Vallejo Sanitation and Flood
Control District (VSFCD). Due to environmental restrictions on maintenance, the lake has become
choked with cattails and tules. VSFCD must maintain the active flood storage volume to provide flood
protection to low lying areas to the south of the lake. VSFCD has developed the Lake Dalwigk Habitat
Enhancement Project in order to create a more varied habitat and to gain the ability to maintain the entire
lake bottom except for two designated wetland areas. The water level in the lake will be controlled by a
new lower level outlet for optimum wetland development and to facilitate annual maintenance. The
project also includes replacement of two storm drains entering the lake and an access road which will also
serve as a bike path.

Proposition 50 Water Management Strategies Addressed:

Please select the water management strategies addressed by this project. Check all that apply.
X Ecosystem Restoration Wetlands enhancement and creation
X] Environmental and habitat protection and Conjunctive use
improvement Desalination
[] Water Supply Reliability Imported water
X Flood management Land use planning
[] Groundwater management NPS pollution control
X Recreation and public access Surface storage
X] Storm water capture and management Watershed planning
|:| Water conservation Water and wastewater treatment
[ ] Water quality protection and improvement Water transfers
[] Water recycling

O <
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DRAFT

Primary Water Strategy:

Please list the primary water management strategy to facilitate project classification. Please select only ONE of the
water management strategies listed above.

The Lake Dalwigk Habitat Enhancement Project is primarily a flood control project. It is the first
phase of a large flood control project which will provide 100-year protection to the Lemon Street
Area and the Vallejo Mobile Estates development. However, the project will also enable VSFCD to
maintain an existing flood control basin and protect the level of protection that was historically
provided. Additionally, the project significantly diversifies the habitat in tha lake.

Project Benefits:

Proposition 84 & 1E: Project Benefits as Eligibility Criteria
Please select the benefits provided by this project. Check all that apply. Need one or more.
(from page 17 of draft Guidelines)

[]

Water supply reliability, water conservation and water use efficiency

|Z Stormwater capture, storage, clean-up, treatment, and management

X] Removal of invasive non-native species, the creation and enhancement of wetlands, and the
acquisition, protection, and restoration of open space and watershed lands

X] Non-point source pollution reduction, management and monitoring

[ ] Groundwater recharge and management projects

[ ] Contaminant and salt removal through reclamation, desalting, and other treatment technologies and
conveyance of reclaimed water for distribution to users

[ ] Water banking, exchange, reclamation and improvement of water quality

[ ] Planning and implementation of multipurpose flood management programs

[] Watershed protection and management

[] Drinking water treatment and distribution

Xl Ecosystem and fisheries restoration and protection

Proposition 1E Additional Eligibility Criteria:
Please select the criteria met by this project. All must apply.
(from page 18 of draft Guidelines)

X Designed to manage stormwater runoff to X Yield multiple benefits the may include one
reduce flood damage. of the following elements (need one for
X Consistent with the applicable Regional eligibility): (from page 7 of draft 1E PSP)
Water Quality Control Plans (Basin Plans) e Groundwater recharge [ ]
(default is “yes” for projects in the Bay e Water quality improvement =
Area IRWMP). e Ecosystem restoration and benefits [x]

e Reduction of instream erosion and
sedimentation [_]
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Purpose and Need:

Please provide a detailed description of the purpose and need for the project. Include discussion of the project’s
goals and objectives and of the critical impacts that will occur if the project is not implemented.

The purpose of the project is to protect the existing level of flood protection provided by the lake and to
complete the first phase of a more comprehensive future flood control project. If the project is not
implemented, the necessary maintenance of the lake will be much more difficult and costly. Also, the
VSFCD expects renewable 5-year permits for its maintenance activities to be issued with the project
permits, thus guaranteeing future maintenance. Last but not least, the habitat provided by the mowed
lake bottom would be considerably less varied and valuable than with the project.

Project Status and Schedule:

Please provide the actual or projected start and finish dates for each of the following project stages. If any stage
does not apply to the project please enter N/A.

Stage Duration Start Date Finish Date
Planning completed
Demonstration Project n/a
Design completed
Environmental Documentation / Permitting May 2011
Construction 5 months May 2011 October 2011
window or 2012
Additional Notes:

Readiness to Proceed:

Please clearly describe project readiness and realistic start date; include status of design, environmental
review and securing required matching funds.

The project is currently out to bid. Bid opening is scheduled for March 3, 2011. The VSFCD intends to
award the project in April, 2011. A CEQA Negative Declaration for the project has been adopted by the
VSFCD Board of Trustees in November of 2010. The VSFCD is in the process of finalizing a Streambed
Alteration Agreement with the California Department of Fish and Game. The Corps of Engineers has
asserted jurisdiction over the lake and will issue a 404 permit. The Corps is in support of the project and
an expeditious processing of the permit application is expected. If the 404 permit is not received in time
for the April 15 to October 15 construction window provided by the California Department of Fish and
Game, the activities subject to the 404 permits will be postponed to the 2012 construction window.

The VSFCD has the matching funds for the project in its capital reserves.
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Integration with Other Activities:

Please identify any linkages between the schedule of this project and the schedules of other projects, if applicable.
Please discuss the integration of the project with other Bay Area IRWMP projects.

The project is the first phase of a larger project, but has its own merits. There is currently no
implementation schedule for the larger project.

Cost and Financing:

Please identify the capital cost and operation and maintenance cost of the proposed project. Please indicate the
base year (e.g. CCI) for all costs. Please identify the beneficiaries, potential funding/financing options for project
implementation, and ongoing support and financing for operation and maintenance of the project once
implemented.

The engineer's estimate for the project is $1,760,607 to be paid out of VSFCD capital reserves. The

O&M costs of the project are estimated to be $50,000 ($70,000 without the project) and will be paid out
of the VSFCD's rate-funded operating budget.

Benefits and Impacts:

Please provide a detailed discussion of the projected benefits and impacts of the project, both locally and for the
region. Please include an evaluation of impacts/benefits to other resources, such as air quality or energy.

The project will protect the existing level of flood protection and provide significant improvements to the

habitat. There are no regional benefits or impacts. For impacts to other resources, please refer to the
Final Initial Study / Mitigated Negative Declaration for the project, dated November, 2010.

Disadvantaged Communities / Environmental Justice:

Please include a specific discussion of how the project will benefit or impact disadvantaged communities or
environmental justice goals.

The project will improve the recreational use of the area by providing a walkway/bikepath. The lake is

surrounded by a public park. Vallejo is a depressed community, but does not qualify as a disadvantaged
community under the median income criteria applied by the State of California.

Environmental Compliance Strategy:

Please provide a detailed description of how the project will comply with all applicable environmental review
requirement, including CEQA and/or (if applicable) NEPA. For ongoing CEQA/NEPA work, indicate when
required documentation would be completed. Also, include discussion of how compliance with local, county, State
and federal permitting requirements will be achieved.

The CEQA document for the project has been adopted by the VSFCD Board of Trustees. NEPA does not
apply to the project. The Corps of Engineers 404 permit and the associated 401 Water Quality
Certification by the Regional Water Quality Control Board will have complete application packages
shortly. The California Department of Fish and Game has issued a draft Streambed Alteration Agreement
and VSFCD is in negotiations regarding some of the permit conditions. VSFCD anticipates the
Streambed Alteration Agreement to be issues soon. The City of Vallejo has reviewed the project plans
and will issue a grading permit.
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Statewide Priorities:

Please select the statewide priorities that are addressed by this project. Check all that apply.

From Proposition 50 Guidelines (pg 5)

[] Reduce conflicts between water rights users

[ ] Implement TMDLs

[] Implement RWQCB’s Watershed Management Initiatives

[ ] Implement SWRCB’s NPS Pollution Plan

[] Assist in meeting Delta Water Quality Objectives

[ ] Implement recommendations of the floodplain, desalination, and recycling task forces, or of the state
species recovery plan

[ ] Address environmental justice concerns

[ ] Assist in meeting the CALFED Bay-Delta Program goals

From Proposition 84 and Proposition 1E draft Guidelines (pg 13-14)
[] Drought Preparedness

[] Use and Reuse Water More Efficiently

[] Climate Change Response Actions

[ ] Expand Environmental Stewardship

[ ] Practice Integrated Flood Management

X] Protect Surface Water and Groundwater Quality

[] Improve Tribal Water and Natural Resources

[ ] Ensure Equitable Distribution of Benefits

Additional Notes:

Stakeholder Involvement and Coordination:

Please describe any coordination with stakeholders, land use agencies, or other state and local agencies. Please
include a list of proposed stakeholders, how they have/will participate in the planning and implementation of the
project, and how their involvement will influence the implementation of the project. Discuss efforts to address
environmental justice concerns.

The project is supported by the Greater Vallejo Recreation District and by the Vallejo Watershed
Alliance.

Documentation of Feasibility:

Please identify any studies that document the technical and economic feasibility of the proposed project. If study is
still in progress please indicate this next to its citation. If no studies exist, please type “N/A™.

The project was first identified in the 2002 VSFCD Storm Drain Master Plan. Subsequently, the VSFCD
designed the Lemon Street Flood Control Project, which was postponed for lack of funds. The economic
feasibility of the Lemon Street Flood Control Project was evaluated for a previous grant application. the
study is available upon request. There has been no specific feasibility for the Lake Dalwigk Habitat
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Enhancement Project, which is the first phase of the Lemon Street Flood Control Project. The economic
feasibility of the Lake Dalwigk project is considered high because it is protecting the existing level of
flood protection. VSFCD may be liable for flood damages if the project is not completed.

Detailed Project Description:

If desired, please provide a detailed description with additional information about the project.
PROJECT DESCRIPTION (adapted from CEQA Document)

INTRODUCTION

The Vallejo Sanitation and Flood Control District (District) proposes improvements to the operations and
maintenance of Lake Dalwigk, which currently provides stormwater storage, flood control, and wildlife
habitat as a detention basin. The Lake Dalwigk Habitat Enhancement Project (Proposed Project) would
facilitate modifications to current operations and maintenance activities to ensure 100-year flood
protection within the area, for which the Lake was originally designed. Under the Proposed Project, the
installation of a new low flow outlet and modification of the channels and wetland areas contained within
the Lake would jointly increase the quality and diversity of wildlife habitat.

PROJECT LOCATION

The Proposed Project is located in Solano County, California, within the District’s service area. The
District’s service area covers approximately 26-square miles, 90 percent of which is in the City of
Vallejo. The Proposed Project is southwest of downtown Vallejo, located in an area framed by Interstate-
80 (I-80), the Curtola Parkway, Solano Avenue, and Sonoma Boulevard. The Proposed Project is
centered in Lake Dalwigk, which is bordered by park land to the north and south, 5th Street to the
southwest, Curtola Parkway to the northeast, and Lemon Street to the south.

PROJECT BACKGROUND

The District oversees approximately 150 miles of stormwater pipelines and channels as well as four pump
stations that provide drainage throughout the Vallejo area. The Solano Ave/Lemon Street watershed,
wherein Lake Dalwigk serves as a stormwater detention basin, is susceptible to flooding.

EXISTING STORMWATER SYSTEM

The Solano Avenue/Lemon Street watershed consists of various storm drains leading to one of three
primary stormwater conveyance systems: Lake Dalwigk, the Solano Avenue Drain (which includes

the Railroad Drain offshoot), and the Lemon Street Channel. Stormwater is collected by drains in
developed areas south of Georgia Street, surrounding [-80, and north of Sonoma Boulevard. Stormwater
collected within Lake Dalwigk is pumped to the Solano Avenue Drain via the pump station at the corner
of Steward Street and Solano Avenue. The Solano Avenue Drain conveys flows to Mare Island Strait
located to the southwest of the project site.

LAKE DALWIGK

Lake Dalwigk serves as a detention basin for the watershed. Inlets at the western and southeastern edges
of the Lake accept flows from adjacent neighborhoods. An outlet/inlet on the northern edge regulates
flows to the pump station. Water overflowing the weir at the pump station enters the Lake through the
inlet during storm events. Once flows have subsided, water is pumped out through the outlet for
discharge via the Solano Avenue Drain. A primary inlet on the southern edge of the Lake accepts flows
from the Lemon Street Channel.
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Sediment deposition and aquatic vegetation have gradually decreased the storage capacity of Lake
Dalwigk, reducing the Lake’s utility as a detention basin during large storm events. Currently for a 100-
year storm event, Lake Dalwigk overflows its banks by a depth of up to 0.6 feet.

SOLANO AVENUE AND RAILROAD DRAINS

Stormwater conveyed to the Solano Avenue Drain east of Stewart Street flows southwest towards the
pump station. The pump station is equipped with a weir. During high flow storm events, water that tops
the weir flows to Lake Dalwigk for temporary detention. Once flows subside, detained water is pumped
back to the Solano Avenue Drain, where it flows southwest through a 90-inch diameter pipeline to a
submerged discharge point in Mare Island Strait. In 1990, a 108-inch diameter pipeline offshoot, referred
to as the Railroad Drain, was added to divert flows from the Solano Avenue Drain to Mare Island Strait.
Stormwater conveyed from neighborhoods west of Wallace Avenue flow directly to Mare Island Strait via
the Solano Avenue Drain.

LEMON STREET CHANNEL

The Lemon Street Channel conveys stormwater collected from the southern and southwestern drainages
of the watershed to Lake Dalwigk. Stormwater is collected from drains located along I-80. The
trapezoidal channel flows south-southwest around the adjacent mobile home park, following San Marcus
Drive and then northwest along San Fernando Way until discharging into Lake Dalwigk.

EXISTING WATER LEVEL MANAGEMENT/ROUTINE MAINTENANCE AGREEMENT

The District and the California Department of Fish and Game (DFG) have entered into a 1602 Routine
Maintenance Agreement (March 4, 2005, Notification No. 1600-2003-5282-3). The agreement allows the
District to perform maintenance activities within the creeks and channels in the District to ensure flood
relief capacity. The agreement establishes acceptable and prohibited maintenance activities. Specific to
the Solano Avenue/Lemon Street watershed, the agreement prohibits maintenance equipment from being
operated in sodden areas or within the stream channel below the level of top-of-bank. Equipment may be
operated on a lower terrace, below the level of top-of-bank, but not in any saturated areas on the western
half of Lake Dalwigk. The existing maintenance regime has contributed to an increase in sedimentation
and an overall reduction of storage capacity in Lake Dalwigk.

The existing outlet structure of Lake Dalwigk is higher than the elevation of the eastern portion of the
Lake. The location of the current outlet results in year-round pooling that contributes to sediment
deposition and monoculture wetland vegetation, which inhibits optimal regulation of seasonal flows.

As currently maintained, habitat in Lake Dalwigk is segmented. The western two-thirds are, per the
agreement, subject to wet season inundation and dry season mowing, while the remaining eastern portion
is not subject to routine maintenance due to year-round inundation and dense cattail habitat. Functionally,
the eastern half of the Lake remains wet and unmaintained. As a consequence of the current operation of
the single existing outlet structure, as well as the guidelines outlined in the Routine Maintenance
Agreement that restrict maintenance activities below top-of-bank, a significant portion of the site remains
inundated year round. This has resulted in both a cattail (Typha sp.) dominant vegetation regime within a
majority of the project site and the inability of the District to perform routine maintenance within the
Lake to ensure sufficient flood capacity. Therefore, current maintenance procedures reduce stormwater
storage and flood control capacity, as well as limit the quality and diversity of habitat that could be
supported by Lake Dalwigk.

STORM DRAIN MASTER PLAN

In 2002, the Solano Avenue/Lemon Street watershed was evaluated in the Vallejo Sanitation and Flood
Control District Storm Drain Master Plan (Master Plan). The Master Plan recommended the following as
components of the Lemon Street Flood Control Project: 1) sealing the pump station weir and installing a
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new outlet at Lake Dalwigk, thereby reserving more capacity within Lake Dalwigk to hold water from the
Lemon Street Channel and restoring the Lake’s 100-year flood capacity, 2) making several associated
modifications to the existing stormwater infrastructure around Vallejo Mobile Estates, 3) and some minor
improvements downstream of Lake Dalwigk. Implementation of these recommendations would provide
100-year flood protection to the areas surrounding Lake Dalwigk. Due to fiscal constraints, only the Lake
Dalwigk improvement portion of the Lemon Street Flood Control Project is proposed for implementation
at this time.

PROJECT OBJECTIVES
The Proposed Project is designed to meet the following objectives:

O Provide the Lemon Street area with improved flood protection by the modified operations of the
Lake Dalwigk portion of the flood control network as recommended in the Master Plan, by the
installation of a new second outlet from the Lake and the removal of approximately 25,000 cubic yards
(cy) of sediment from the Lake.

(] Improve the quality and diversity of wildlife habitat supported by Lake Dalwigk through the
modified operations and maintenance of the detention basin.
O Provide for the routine maintenance needed to maximize the performance of the stormwater

drainage system and reduce the potential for flooding in a manner that is compatible with the maintenance
of habitat and the DFG.
O Reduce financial burdens associated with flooding impacts to persons and property.

PROJECT COMPONENTS

FLOOD PROTECTION

The components of the Proposed Project would improve ongoing maintenance associated with stormwater
flood capacity of Lake Dalwigk during 100-year storm events through the addition of a new outlet,
modification of the central conveyance channel, and the operation of the outlets from the Lake.
Additionally, a corroded 42-inch diameter corrugated metal pipe at the southeast corner of the Lake
would be replaced. The metal pipe would be replaced from a manhole at the parking lot at this location to
its outlet at the edge of the Lake. The existing pipe is severely corroded and structurally deficient, and the
replacement of the pipe at the time improvements are being made to the Lake would minimize the
temporal extent of construction activities in the area, thereby limiting any potential impacts. No wetlands
or other sensitive habitat would be disturbed as a result of the pipe replacement. The planned
improvements would facilitate the District’s operations and maintenance of the Lake, thereby restoring
the original design capacity of Lake Dalwigk.

STORAGE VOLUME RESTORATION

With the implementation of the Proposed Project, the water level during a 100-year storm event would
remain approximately 2.7 feet below the top of the Lake banks. To restore capacity, the District proposes
to remove some of the sediment and aquatic vegetation that has built up in the lakebed. For purposes of
this project description, the initial amount of sediment to be removed was calculated to equal an average
depth of 18 inches over one fourth of the Lake bottom. The actual depth and contour of the Lake would
vary to benefit the stormwater storage capacity, stormwater conveyance, and habitat enhancement. The
total amount of soil to be removed based on this calculation would be approximately 25,000 cy.

A new low-flow channel, approximately two to three feet deep with a varied channel width of between 50
to 150 feet, will be created generally through the eastern and central parts of the Lake to accommodate a
mixture of wetland and upland habitats.
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The channel would be designed with a central path that captures flow from the three existing drainage
inlets on the south and west sides of the Lake. This channel would connect to both the existing outlet and
the new lower drainage level outlet approximately three feet below the current outlet structure on the
northwest corner of the Lake. The main portion of the channel would be excavated deep enough to
sustain water throughout the normal wet season (October through April) but would dry out sufficiently by
late August to facilitate maintenance. Some areas in the wider portions of the channel would be
excavated to an additional depth of up to one foot below the main channel’s average depth to maintain
standing water on a nearly year-round basis that would support a mosaic of perennial wetland vegetation
at the Lake. The new channel and the new lower outlet would allow for modified operations and
maintenance of the Lake to meet both the flood capacity needs and to enhance the habitat of the Lake.
The construction of this drainage channel will occur over several seasons as part of the ongoing
maintenance of the Lake.

OUTLET MODIFICATION

The addition of a new low-flow outlet would prevent year-round pooling in the Lake, except in designed
perennial habitat areas, and would improve the operational flexibility of the system for proper flood
control maintenance.

The new outlet would be constructed at a depth approximately three feet lower than the current outlet.
This new outlet would consist of a pipe culvert with a regulated gate opening that would be connected
beyond the current Lake area to the existing drainage system. The new outlet would be used during the
late spring and summer months to drain the Lake, thereby facilitating improved management of the
existing wetland and flood capacity of the Lake. The existing outlet would be retained and would be used
during the wet season (winter months) thus maintaining the overall area of the Lake and seasonal
wetlands of the same size they are today. The new drain pipe on the lower outlet would remain closed
during normal rain events in the wet season and would be opened in early to mid-May to allow most of
the standing water in the entire main channel to drain. This modified operations schedule would achieve
the following goals: (1) reduce the area of standing water during the dry season; (2) help diversify the
habitat of the Lake through water management; (3) enhance a variety of wetland habitat types; and (4)
facilitate flood control maintenance and capacity of the Lake.

HABITAT ENHANCEMENT/ROUTINE MAINTENANCE AGREEMENT

The construction of the proposed lower outlet would enable modifications to water level management at
the project site for sediment and flood control. The operations of the new lower outlet structure combined
with channeling would reduce problems associated with stagnation, while giving the District the ability to
retain water all year long in designed areas which support wildlife habitat. Since the wet season level of
the Lake would remain the same, the total inundated wetland acreage of the Lake would not be
significantly altered by the proposed enhancements, and diversification of wetland types would result
primarily through water level management.

As noted above under "Project Background", the project site is operated under a Routine Maintenance
Agreement with the DFG. In order to implement the Proposed Project, it would be necessary to obtain a
new or revised 1602 Routine Maintenance Agreement from DFG. The Proposed Project would increase
the diversity and quality of habitat in Lake Dalwigk. The most important component of the habitat
enhancement would be the channeling of stormwater inflows into a single, centralized waterway of a
width and alignment intended to mimic a natural channel in similar conditions and designed to flow
generally through the middle and eastern portions of Lake Dalwigk.

The approximately 2.5 acre channelized waterway would flow adjacent to approximately 8.3 acres of
contoured wetlands and upland areas where wetland vegetation would continue to flourish. To ensure the
reestablishment of wetland vegetation after dredging activities, plugs of soil and accompanying
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vegetation would be removed from the wetland areas prior to dredging and would be replaced in the
wetland soil once dredging activities have been completed. Additionally, a mixture of wetland vegetation
is anticipated to naturally establish when adjacent cattail and tule stands colonize the area as a result of
the modified water management regimen. The excavated areas of the new channel would support
seasonal/perennial wetland habitat of greater diversity than those currently present on site. The overall
intent is for seasonal/perennial wetlands to occupy approximately 30 percent of the total area of Lake
Dalwigk on a relatively permanent basis while not affecting the overall wetland acreage of the Lake as a
whole, especially during the wet season. As part of the long term flood-capacity maintenance, the areas
of permanent inundation would be rotated periodically by the District’s maintenance staff. The
construction of this channel would occur over several seasons as part of the District’s ongoing
maintenance program. Additionally, native trees, such as willows (Salix spp.) would be planted in the
eastern portion of the Lake to reestablish a more natural riparian buffer for the wetlands.

The current pattern of siltation within the basin is expected to continue. As silts enter and settle in the
basin during the rainy season, the lower more perennial wetland areas will fill in over time. The District
proposes that a DFG-approved protocol for operations and maintenance be established under the revised
Routine Maintenance Agreement that would permit modification of the wetlands and uplands within and
adjacent to the proposed channel on a periodic basis to maintain habitat-to-Lake area ratios with
approximately 30 percent of the Lake in seasonal/perennial wetlands. As silt deposition fills the deeper
areas of the Lake, the other surrounding areas adjacent to the main channel would be lowered to create
new seasonal/perennial wetlands. Such activities would effectively “rotate” the lower wetland with the
silt-filled upland areas, and this depth modification plan would be concurrent with seasonal mowing and
maintenance grasses and other vegetation in the overall Lake area. The rotation of wetlands would also
ensure that habitat remains present for wildlife at all times, since one set of wetlands would remain as the
other is dredged. Re-vegetation of the newly dredged wetlands would occur through natural colonization
of the area by adjacent stands of cattail and tule. During the wet season (winter months), the water level
management will continue as it does today through the utilization of the existing upper water outlet.

CONSTRUCTION ACTIVITIES

GRADING AND GROUND DISTURBANCE

Restoration of Lake Dalwigk’s storage capacity and implementation of the habitat enhancement portion
of the proposed project would involve vegetation removal and desiltation at an overall average depth of
approximately 18 inches in the channelized waterway and eastern portion of the Lake. This would
facilitate more effective water management and a more diversified wetland mosaic. Re-contouring would
be required to create the channelized waterway and surrounding upland/wetland habitats. The volume of
sediment and amount of vegetation to be removed would be determined during the final design phase of
the project and would be dependent on the specific conditions of the habitat enhancement plan developed
in consultation with DFG. The overall amount of the excavated material is anticipated to be
approximately 25,000 cubic yards, or the equivalent of lowering approximately one fourth of the total
surface area of the wet season Lake by approximately 18 inches in average depth.

For the purposes of this analysis, it was assumed as a worst case scenario that the construction equipment
utilized for vegetation removal and excavation activities would include two D-8tractors/loaders/backhoes,
a two-wheel tractor with mower, and two four-wheel tractors with shredders. The removal of sediment
would be completed as much as possible in a single season, with additional construction phased over
several seasons as part of an ongoing adaptive management approach in accordance with the Routine
Maintenance Agreement approved by the DFG. The excavated materials would be stored on site until it
is dry. If the storage capacity of the site is exceeded the excess material will be transported to the
District’s Wastewater Treatment Plant approximately one mile from the project site for storage and
classification. Excavated material would be disposed of appropriately based on the initial results of soil
testing and as refined given the results of final soil classification conducted at the time of actual removal.
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INSTALLATION OF NEW OUTLET

The new outlet at the north end of the Lake would be constructed at a depth approximately three feet
lower than the existing outlet. The construction of this outlet would be the first phase of construction.
The existing outlet would be maintained and will be operated as it is today during the wet season to
maintain the overall surface area of the Lake and the total acreage of wetlands. New drain piping and a
regulated gate opening at the new outlet will be installed and connected to the existing outflow structure
that currently drains the Lake. The corroded 42-inch diameter corrugated metal pipe at the southeast
corner of the Lake would also be replaced at this time. The metal pipe would be excavated from the
manhole at the parking lot to the edge of the lake and replaced with new pipe of the same dimensions.

STAGING AREA

Staging areas would be outside of Lake Dalwigk and would be utilized to store the limited construction
equipment in areas near construction sites, primarily excavating and other equipment, and materials. In
addition to equipment storage, staging areas would be utilized to store, dry, and classify dredged sediment
material. Excess material would be transported to the Wastewater Treatment Facility or as needed to an
appropriate disposal facility. Staging areas would be located in previously disturbed and currently
maintained areas.

CONSTRUCTION SCHEDULE

Construction of the Proposed Project is scheduled to begin in spring/summer of 2011 and the majority is
anticipated to be completed in one construction season. Additional construction would be phased over
several seasons as needed to meet the ongoing adaptive management approach for the operation and
maintenance of flood capacity and wildlife habitat. Construction would begin with the installation of the
new lower outlet. All construction activities would take place between 7:30 AM and 7:00 PM, Monday
through Sunday. Work hours may be extended if approved by the City and adequate notification is
provided to surrounding residents/property owners.
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Bay Area IRWMP Project Information Sheet*......

Project Name:

Bayfront Regional Flood Protection System
Improvements and 5t Avenue Pump Station
Renovation Project

Responsible Agency:

Please identify one agency that is involved in the project and is
responsible for providing information for inclusion in the Bay Area
IRWMP.

Flooded Broadway & Hoover Street after a rain event in
Redwood City

The primary agency involved in the Bayfront Regional Flood
Protection System Improvements and 5™ Avenue Pump Station
Renovation Project (Project) and responsible for providing information for inclusion in the Bay Area
IRWMP is the City of Redwood City (City).

Other Participating Agencies:

Please identify other agencies that are involved in the project, if applicable.

The City of Menlo Park is participating in the Project. Other agencies that are involved in the Project are
the Town of Atherton, Town of Woodside, and County of San Mateo.

Summary Description:

Please provide a one paragraph description of the project. If you would like to include additional information,
please do so under “Detailed Description” at the end of this form.

The project is a multi-jurisdictional comprehensive improvement project that will relieve widespread and
persistent flooding along the Bayfront Canal and Atherton Channel areas in Redwood City, City of Menlo
Park, and unincorporated areas in the County of San Mateo. The Project consists of two components vital
for improving the region's flood management: 1) upsizing the 5™ Avenue Pump Station and 2) improving
the regional flood protection system along the Bayfront Canal and Atherton Channel. The component of
the Project to upgrade the existing 5" Avenue Pump Station will strengthen the pump station to address
seismic safety issues and increase the pumping capacity of the station to handle larger storm events. The
component of the Project to imporve the regional flood protection system by constructing a sheet pile
floodwall along the lower elevations of the Bayfront Canal and Atherton Channel will hold back
stormwater from flooding developed land areas.

The implementation of the Project would reduce the regions flooding frequency and reduce flood damage
costs.

Proposition 50 Water Management Strategies Addressed:

Please select the water management strategies addressed by this project. Check all that apply.
[ ] Ecosystem Restoration [ ] Environmental and habitat protection and
improvement

Bay Area Integrated Regional Water Management Plan
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[ ] Water Supply Reliability

X Flood management

[ ] Groundwater management Imported water

[ ] Recreation and public access Land use planning
X
[]
[

[] Conjunctive use
[
[
[
Storm water capture and management [ ] NPS pollution control
[
X
[
[]

Desalination

Water conservation Surface storage

Water quality protection and improvement Watershed planning
[] Water recycling Water and wastewater treatment
[ ] Wetlands enhancement and creation Water transfers

Primary Water Strategy:

Please list the primary water management strategy to facilitate project classification. Please select only ONE of the
water management strategies listed above.

The primary water strategy for the Project is flood management.

Project Benefits:

Proposition 84 & 1E: Project Benefits as Eligibility Criteria
Please select the benefits provided by this project. Check all that apply. Need one or more.
(from page 17 of draft Guidelines)

[]

Water supply reliability, water conservation and water use efficiency

X] Stormwater capture, storage, clean-up, treatment, and management

[ ] Removal of invasive non-native species, the creation and enhancement of wetlands, and the
acquisition, protection, and restoration of open space and watershed lands

[ ] Non-point source pollution reduction, management and monitoring

[] Groundwater recharge and management projects

[] Contaminant and salt removal through reclamation, desalting, and other treatment technologies and
conveyance of reclaimed water for distribution to users

[] Water banking, exchange, reclamation and improvement of water quality

Xl Planning and implementation of multipurpose flood management programs

X] Watershed protection and management

[ ] Drinking water treatment and distribution

[] Ecosystem and fisheries restoration and protection

Proposition 1E Additional Eligibility Criteria:
Please select the criteria met by this project. All must apply.
(from page 18 of draft Guidelines)

IX] Designed to manage stormwater runoff to DXl Yield multiple benefits the may include one
reduce flood damage. of the following elements (need one for
X Consistent with the applicable Regional eligibility): (from page 7 of draft 1E PSP)
Water Quality Control Plans (Basin Plans) e Groundwater recharge [ ]
(default is “yes” for projects in the Bay e Water quality improvement [X]
Area IRWMP). e Ecosystem restoration and benefits []

e Reduction of instream erosion and
sedimentation [_]

Bay Area Integrated Regional Water Management Plan
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Purpose and Need:

Please provide a detailed description of the purpose and need for the project. Include discussion of the project’s
goals and objectives and of the critical impacts that will occur if the project is not implemented.

The purpose of the Project is to increase the capacity of the pump station to handle stormwater that enters
the system and pumep it into the Bayfront Canal, which ultimately discharges into the Bay, and construct a
sheetpile floodwall along the Bayfront Canal and Atherton Channel to holdback floodwater. The goals of
the Project are to:

- Improve flood management,

- Protect public health and safety from damages due to flooding , and

- Protect property, businesses, and transportation from damages due to flooding.

The Project objectives are to reduce the flooding frequency in the region, reduce the risk of flood
damages, and improve current flood management through improvements to the regional flood protection
system along the Bayfront Canal and Atherton Channel and upgrading the 5th Avenue Pump Station.

The Project is needed to reduce the flooding frequency during heavy rains and high tides, to improve
flood management, and to reduce flood damage costs to the region. During rain events, storm water flows
downhill to the low-lying areas. Pumps are required to pump storm runoff from the low-lying areas to the
Bayfront Canal for transport to the Bay. The drainage pump station at 5th Avenue is undersized and
inadequate to eliminate ponding, which contributes to the flooding problem. In additon, the largest flow
contributor to the Bayfront Canal is the Atherton Channel, which deposits into the Canal before a set of
tide gates. This Channel receives storm runoff from the City of Menlo Park, the Town of Atherton and
Woodside, and unincorporated areas of San Mateo County. During heavy rains and high tides the tides
gates at the terminus of the Bayfront Canal prevents water from flowing into the Bay. The Canal does not
have enough detention capacity, thus causing the canal to back up and flood property and streets.
Implementation of this Project will provide immediate relief to the Friendly Acres and North Fair Oaks
neighborhoods of the City, City of Menlo Park, and unincorporated regions in San Mateo County that
regularly flood when Bay high tides coincide with storm events.

Without the Project, during heavy rain events, the region will continue to experience flooding of property,
businesses, and streets, increasing the flood cost damages and endangering public health and safety.

Bay Area Integrated Regional Water Management Plan
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Project Status and Schedule:

Please provide the actual or projected start and finish dates for each of the following project stages. If any stage
does not apply to the project please enter N/A.

Stage Duration Start Date Finish Date
Planning Component 1- Mar 2003 Dec 2003
10 months
Component2 - | Mar 2003 Dec 2003
10 months
Demonstration Project N/A N/A N/A
Design Component 1- Dec 2003 Sept 2004
10 months
Component2- | Oct. 2003 Dec 2003
Prelim. Design
- 3 months
Final Design - Jan 2012 Sept 2012
10 months
Environmental Documentation / Permitting | Component 1 - Sept 2011 Jan 2012
5 months
Component2- | jan 2013 Jan 2015
Two years
Construction Component 1 - Jan 2012 Jan 2013
One Year
Component2- | jan 2015 Jan 2016
One Year
Additional Notes:

The Project consists of two components which will have separate design, environmental permitting, and
construction phases. Component 1 of the project consists of upsizing the 5" Avenue Pump Station.
Component 2 of the project will consist of installing sheet piles along the lower elevation segments of the
Bayfront Canal and Atherton Channel. The projected start and end dates for each component of the
Project are listed in the time frames shown in the above table.

Readiness to Proceed:

Please clearly describe project readiness and realistic start date; include status of design, environmental
review and securing required matching funds.

The overall Project has been ready for implementation with the necessary studies and cost estimates
completed in 2004 . The first component's planning and design tasks were completed in September 2004.
The environmental review period for Component 1 will commence immediately after awarding of the
grant. Following the environmental review, contruction for Component 1 is projected to commence in
early January 2012. The final design and environmental review period for Component 2 of the Project
will commence in January 2012 with construction projected to commence by January 2015.

Bay Area Integrated Regional Water Management Plan
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The total matching funds that have been secured for the Project are $8 million. Matching funds for the
Project have been secured and will come from CIP accounts. The City has a CIP account for the 5"
Avenue Pump Station and Bayfront Canal Drainage Improvements with $6 million in funds; the City of
Menlo Park has a CIP account for the Bayfront Canal improvements with $2 million in funds.

Integration with Other Activities:

Please identify any linkages between the schedule of this project and the schedules of other projects, if applicable.
Please discuss the integration of the project with other Bay Area IRWMP projects.

This project integrates with other Bay Area IRWMP projects through meeting of the following IRWMP

goals: contributes to the protection of public health, safety and property through the reduction of flooding
and water quality impairements associated with flooding.

Cost and Financing:

Please identify the capital cost and operation and maintenance cost of the proposed project. Please indicate the
base year (e.g. CCl) for all costs. Please identify the beneficiaries, potential funding/financing options for project
implementation, and ongoing support and financing for operation and maintenance of the project once
implemented.

The total cost of the Project is estimated to be $16 million (2011 dollars). The operation and maintenance
costs of the Project are estimated to be $50,000 a year (2011 dollars) primarily for the 5" Avenue Pump
Station. The sheet pile floodwall will require none to very minimal maintenance.

All matching funds for the project have been secured by the City and the City of Menlo Park.

Benefits and Impacts:

Please provide a detailed discussion of the projected benefits and impacts of the project, both locally and for the
region. Please include an evaluation of impacts/benefits to other resources, such as air quality or energy.

Locally the Project will reduce the flooding frequency in Redwood City as well as in the surrounding
region including the City of Menlo Park, and unincorporated regions of San Mateo County. The Project
benefits consist of: reduced frequency of flooding events, reduced flood costs damages, improved flood
management, protection of public health and safety, and reinforcement of flood protection infrastructure
during seismic events.

Disadvantaged Communities / Environmental Justice:

Please include a specific discussion of how the project will benefit or impact disadvantaged communities or
environmental justice goals.

The Project will benefit several mobile home parks that are within the local flood zone and other
surrounding low income communities, such as the Fridendly Acres neighborhood in Redwood City,
Haven Avenue area in Menlo Park, and the North Fair Oaks neighborhood in unincorporated San Mateo
County. These disadvantaged communities are severely impacted by flooding and incur high flooding
damage costs during heavy rains and high tides.

Bay Area Integrated Regional Water Management Plan
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Environmental Compliance Strategy:

Please provide a detailed description of how the project will comply with all applicable environmental review
requirement, including CEQA and/or (if applicable) NEPA. For ongoing CEQA/NEPA work, indicate when
required documentation would be completed. Also, include discussion of how compliance with local, county, State
and federal permitting requirements will be achieved.

Component 1 of the Project will involve an existing facility and will obtain a CEQA exemption within
five months of when the grant is awarded. For Component 2 of the Project, CEQA compliance will
commence in January 2012 during the final design stage. Any required permits as identified by the CEQA
review will be obtained for Component 2 of the Project. A copy of the final environmental documents to
the City will be available within 30 calendar days of approval of the documents.

Statewide Priorities:

Please select the statewide priorities that are addressed by this project. Check all that apply.

From Proposition 50 Guidelines (pg 5)

[] Reduce conflicts between water rights users

[ ] Implement TMDLs

X Implement RWQCB’s Watershed Management Initiatives

[ ] Implement SWRCB’s NPS Pollution Plan

[ ] Assist in meeting Delta Water Quality Objectives

[] Implement recommendations of the floodplain, desalination, and recycling task forces, or of the state
species recovery plan

X] Address environmental justice concerns

[ ] Assist in meeting the CALFED Bay-Delta Program goals

T

rom Proposition 84 and Proposition 1E draft Guidelines (pg 13-14)
Drought Preparedness

Use and Reuse Water More Efficiently

Climate Change Response Actions

Expand Environmental Stewardship

Practice Integrated Flood Management

Protect Surface Water and Groundwater Quality

Improve Tribal Water and Natural Resources

Ensure Equitable Distribution of Benefits

I = =<

Additional Notes:

This Project addresses anticipated climate change impacts, such as rising sea-level, through the
construction of a sheet pile floodwall along the lower elevations of the Bayfront Canal and Atherton
Channel .

Bay Area Integrated Regional Water Management Plan

Project Information * This document has been updated to include material from the Proposition 84 & 1E 6
Draft Guidelines, the Prop 1E PSP, and the Prop 84 PSP released by DWR in March 2010.



Stakeholder Involvement and Coordination:

Please describe any coordination with stakeholders, land use agencies, or other state and local agencies. Please
include a list of proposed stakeholders, how they have/will participate in the planning and implementation of the
project, and how their involvement will influence the implementation of the project. Discuss efforts to address
environmental justice concerns.

The Project is of high value to the region and has attracted the interest and participation of the City of
Menlo Park, the Town of Atherton, the Town of Woodside, and the County of San Mateo. The City of
Menlo Park will be providing a portion of the matching funds for the project. The Town of Atherton,
Town of Woodside, and the County of San Mateo will be beneficiaries of the Project and are supporting
the implementation of the project.

Documentation of Feasibility:

Please identify any studies that document the technical and economic feasibility of the proposed project. If study is
still in progress please indicate this next to its citation. If no studies exist, please type “N/A”.

Design Development Report, December 2003, Winzler and Kelly. This report includes a detailed
alternatives analysis for the Bayfront Canal drainage system including the floodwall protection along the
Bayfront Canal.

Geotechnical Engineering Investigation Report and Biological Resources Constraints Analysis, 2003,
Winzler and Kelly.

Feasibility Study of Increasing Existing Fifth Avenue Storm Drain Pump Station Capacity, BKF
Engineers.

Detailed Project Description:

If desired, please provide a detailed description with additional information about the project.

IRWMP Project Template Updated_06.07.10a.doc
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Bay Area IRWMP Project Information Sheet*......

Project Design Features

PrOi ECt Name: e Bcloncs

San Francisquito Creek Flood Protection and
Ecosystem Restoration Capital Improvement
Project, East Bayshore Road to San Francisco
Bay

East Palo Alto

Responsible Agency:

Please identify one agency that is involved in the project and is
responsible for providing information for inclusion in the Bay Area
IRWMP.

San Francisquito Creek Joint Powers Authority

Other Participating Agencies:

Please identify other agencies that are involved in the project, if S T
applicable. Al Y SECPAORG SRR

Insert Project Photo

City of East Palo Alto, City of Palo Alto, San Mateo County
Flood Control District, Santa Clara Valley Water District, U.S.

Army Corps of Engineers. Select box then go to:

Insert = Picture
Summary Description:

Please provide a one paragraph description of the project. If you would like to include additional information,
please do so under “Detailed Description” at the end of this form.

The project would increase stream flow capacity from the downstream face of East Bayshore Road to San
Francisco Bay. It would reduce local flood risks during storm events, as well as provide the capacity
needed for upstream flood protection projects being planned by the SFCJPA. Increasing the Creek’s flow
capacity from San Francisco Bay to Highway 101 would be achieved by widening the Creek channel
within the reach to convey peak flows for 100-year storm events, removing an un-maintained levee-type
structure downstream of Friendship Bridge to allow flood flows from the Creek channel into the Palo
Alto Baylands Preserve north of the Creek, and configuring flood walls in the upper part of the reach for
consistency with structure for Caltrans’ enlargement of the Highway 101/East Bayshore Road Bridge
over San Francisquito Creek. Project elements include flood walls in the upper project reach downstream
of East Bayshore Road, levee setbacks and creek widening in the middle reach between East Palo Alto
and the Palo Alto Municipal Golf Course, and an overflow terrace at a marsh elevation along the
Baylands Preserve.

Proposition 50 Water Management Strategies Addressed:

Please select the water management strategies addressed by this project. Check all that apply.

X] Ecosystem Restoration [ ] Water Supply Reliability
X Environmental and habitat protection and X Flood management
improvement [ ] Groundwater management

Bay Area Integrated Regional Water Management Plan
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X] Recreation and public access [ ] Imported water

[] Storm water capture and management [[] Land use planning

[ ] Water conservation [ ] NPS pollution control

[] Water quality protection and improvement [ ] Surface storage

[ ] Water recycling X] Watershed planning

X] Wetlands enhancement and creation [ ] Water and wastewater treatment
[] Conjunctive use [ ] Water transfers

[ ] Desalination

Primary Water Strategy:

Please list the primary water management strategy to facilitate project classification. Please select only ONE of the
water management strategies listed above.

Flood management

Project Benefits:

Proposition 84 & 1E: Project Benefits as Eligibility Criteria
Please select the benefits provided by this project. Check all that apply. Need one or more.
(from page 17 of draft Guidelines)

[]

Water supply reliability, water conservation and water use efficiency

[] Stormwater capture, storage, clean-up, treatment, and management

X] Removal of invasive non-native species, the creation and enhancement of wetlands, and the
acquisition, protection, and restoration of open space and watershed lands

[ ] Non-point source pollution reduction, management and monitoring

[] Groundwater recharge and management projects

[ ] Contaminant and salt removal through reclamation, desalting, and other treatment technologies and
conveyance of reclaimed water for distribution to users

[] Water banking, exchange, reclamation and improvement of water quality

Xl Planning and implementation of multipurpose flood management programs

DX Watershed protection and management

[ ] Drinking water treatment and distribution

X] Ecosystem and fisheries restoration and protection

Proposition 1E Additional Eligibility Criteria:
Please select the criteria met by this project. All must apply.
(from page 18 of draft Guidelines)

Xl Designed to manage stormwater runoff to X Yield multiple benefits the may include one
reduce flood damage. of the following elements (need one for
DX Consistent with the applicable Regional eligibility): (from page 7 of draft 1E PSP)
Water Quality Control Plans (Basin Plans) e Groundwater recharge [ ]
(default is “yes” for projects in the Bay e Water quality improvement []
Area IRWMP). « Ecosystem restoration and benefits [X]

e Reduction of instream erosion and
sedimentation [X]

Bay Area Integrated Regional Water Management Plan
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Purpose and Need:

Please provide a detailed description of the purpose and need for the project. Include discussion of the project’s
goals and objectives and of the critical impacts that will occur if the project is not implemented.

The project is being designed to provide protection against a 1% fluvial event coincident with a 1% tide,
with accomodation for 26 inches of projected sea level rise and FEMA freeboard requirements on San
Francisquito Creek between East Bayshore Road and San Francisco Bay. The project will protect more
than 1100 properties from creek flooding, and when coupled with future tidal levee improvements, will
remove these properties from the FEMA floodplain. This downstream most reach of San Francisquito
Creek is at the highest risk of severe flooding in the system, due to undersized channel capacity and sub-
standard levees. Flooding risk is exacerbated during high tides. The creek in this area runs through
communities that have experienced severe damage during previous flood events. This downstream
project is a necessary first step to provide comprehensive flood protection farther upstream. The project
will improve drainage upstream, even before upstream projects are built.

Project Status and Schedule:

Please provide the actual or projected start and finish dates for each of the following project stages. If any stage
does not apply to the project please enter N/A.

Stage Duration Start Date Finish Date
Planning 12 months 10/2008 10/2009

Demonstration Project

Design 22 months 11/2009 8/2011

Environmental Documentation / Permitting 28 months 11/2009 3/2012

Construction 28 months 6/2012 10/2014
Additional Notes:

Readiness to Proceed:

Please clearly describe project readiness and realistic start date; include status of design, environmental
review and securing required matching funds.

As of 2/25/11, the design consultant on the project has completed 60% design and PS&E, and is preparing
its submittal for SFCJPA review. A Notice of Preparation of an Environmental Impact Report has been
published, and CEQA scoping meetings were held on 9/29/10 and 9/30/10 in East Palo Alto and Palo
Alto, respectively. Local funds identified to match State funding include revenues and cash reserves
collected from Measure B and ad velorum taxes in Santa Clara County held by the Santa Clara Valley
Water District, and special assessment taxes in San Mateo County held by the San Mateo County Flood
Control District.

Bay Area Integrated Regional Water Management Plan
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Integration with Other Activities:

Please identify any linkages between the schedule of this project and the schedules of other projects, if applicable.
Please discuss the integration of the project with other Bay Area IRWMP projects.

This project is being planned in conjunction with the South Bay Shoreline Study (SBSS) of the Army

Corps of Engineers. Many of the studies procured by the SBSS, including coastal hydraulic modeling of
San Francisco Bay, are being incorporated in to the planning of the Project.

Cost and Financing;:

Please identify the capital cost and operation and maintenance cost of the proposed project. Please indicate the
base year (e.g. CCI) for all costs. Please identify the beneficiaries, potential funding/financing options for project
implementation, and ongoing support and financing for operation and maintenance of the project once
implemented.

Costs:

Planning and Design: ~ $2.5M
Construction: $25M

O&M: $250K annually

Targeted Financing Sources:

Planning and Design: SCVWD Measure B, San Mateo County Flood Control District
Construction: Proposition 1E, SCVWD Measure B, City of East Palo Alto Redevelopment Agency
O&M: SCVWD Clean Safe Creeks Initiative

Benefits and Impacts:

Please provide a detailed discussion of the projected benefits and impacts of the project, both locally and for the
region. Please include an evaluation of impacts/benefits to other resources, such as air quality or energy.

The benefits of the project, as demonstrated in other sections of this project summary, include reducing
flood risks, improving ecological resources, and providing opportunities for enhanced recreational
experiences for the community.

Impacts to local properties and businesses will be mitigated through direct negotiations with the property
owners. The primary impacts for these properties will be disrpution of traffic and and other nuisances
associated with construction, and changes to operations to accommodate encroachment of new levees and
floodwalls on adjacent lands. There are three public and two private properties on which the Project will
encroach. The largest encroachment will be on to the Palo Alto Municipal Golf Course, owned by the
City of Palo Alto. The SFCJPA is working with the City to reconfigure the Golf Course to mitigate for
this encroachment. Other, smaller encroachments on public lands include the Palo Alto Baylands Athletic
Center and property owned, but not used by, the US Postal Service. In addition, a private business and a
private school will be impacted by encroachment. The SFCIJPA and member agencies are currently in
negotiations with the land owners to secure easements or land swaps to accommodate the Project.

Other impacts, such as those to riparian habitat and air quality during construction are being evaluated
and will be documented in the Environmental Impact Report.

Bay Area Integrated Regional Water Management Plan
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Disadvantaged Communities / Environmental Justice:

Please include a specific discussion of how the project will benefit or impact disadvantaged communities or
environmental justice goals.

The City East Palo Alto, which is a member agency of the SFCIPA, will be the primary beneficiary of the
Project. The Project will remove flooding risks from San Francisquito Creek for over 1000 properties
(primarily residences) within the City. The Median Household Income in East Palo Alto is $44,000
annually, which is approximately 58% of the MHI for the State of California, qualifying East Palo Alto as
a Disadvantaged Community as defined by the California Department of Finance Population Research
Unit.

Environmental Compliance Strategy:

Please provide a detailed description of how the project will comply with all applicable environmental review
requirement, including CEQA and/or (if applicable) NEPA. For ongoing CEQA/NEPA work, indicate when
required documentation would be completed. Also, include discussion of how compliance with local, county, State
and federal permitting requirements will be achieved.

ICF has been retained by the SFCJPA to prepare an Environmental Impact Report for the project. As of
the submittal date, ICF has conducted several studies intended to ascertain potential impacts. Required
documentation will be secured in early 2012.

Statewide Priorities:

Please select the statewide priorities that are addressed by this project. Check all that apply.

From Proposition 50 Guidelines (pg 5)

[ ] Reduce conflicts between water rights users

[ ] Implement TMDLs

[ ] Implement RWQCB’s Watershed Management Initiatives

[ ] Implement SWRCB’s NPS Pollution Plan

[ ] Assist in meeting Delta Water Quality Objectives

[ ] Implement recommendations of the floodplain, desalination, and recycling task forces, or of the state
species recovery plan

[] Address environmental justice concerns

[] Assist in meeting the CALFED Bay-Delta Program goals

T

rom Proposition 84 and Proposition 1E draft Guidelines (pg 13-14)
Drought Preparedness

Use and Reuse Water More Efficiently

Climate Change Response Actions

Expand Environmental Stewardship

Practice Integrated Flood Management

Protect Surface Water and Groundwater Quality

Improve Tribal Water and Natural Resources

Ensure Equitable Distribution of Benefits

I =< =<

Additional Notes:
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Stakeholder Involvement and Coordination:

Please describe any coordination with stakeholders, land use agencies, or other state and local agencies. Please
include a list of proposed stakeholders, how they have/will participate in the planning and implementation of the
project, and how their involvement will influence the implementation of the project. Discuss efforts to address
environmental justice concerns.

City of Palo Alto - Most of the lands on which the project will encroach belong to the City of Palo Alto,
and are designated as park land. Since the project will not significantly alter land use, legal counsel to the
City has determined that implementation of the project will not require a vote of the people to secure the
land needed for the project. The City of Palo Alto is a Member Agency of the SFCIPA, and participates
in project planning on the Creek through its Department of Public Works.

City of East Palo Alto - Residents of the City of East Palo Alto will ultimately be the primary
beneficiaries of the Project, but will also experience the greatest implacts during construction activities.
The City of East Palo Alto is a Member Agency of the SFCIPA, and participates in project planning on
the Creek through its Department of Public Works.

USFWS - The US Fish and Wildlife Service manages the Palo Alto Baylands Preserve, which is owned
by the City of Palo Alto, and as such, will play a major role in assessing the impacts of the Project on the
Preserve. The Preserve constitutes a portion of the Don Edwards San Francisco Bay National Wildlife
Refuge. USFWS land management staff attend regular site visits with SFCJPA staff, and advise on
project planning to ensure that the Project meets the objectives of preserving and enhancing habitat
values.

Save the Bay - Since 2004, Save The Bay, a non-profit organization, has been conducting small-scale
restoration activities on San Francisquito Creek in conjunction with the USFWS and the City of Palo Alto
Baylands Preserve. Staff from Save the Bay have participated in public workshops, and have been invited
to advise the SFCJPA and its consultants on project planning to ensure that the Project makes
accomodations to minimize impacts to, or assist future implementation of, their restoration efforts.

Acterra - As a local non-profit environmental advocacy and action organization, Acterra sponsors the San
Francisquito Watershed Project, which is dedicated to fostering community involvement to restore and
improve the natural habitat and functions of the San Francisquito Creek Watershed. The SFWP hosts
regular community forums to discuss watershed activities. The SFCIPA has, and will continue to, utilize
these community forums to provide project planning updates to, and solicit input from, all of the
stakeholders intersted in project planning. Regular attendies at the community forums include
representatives from the Cities of Menlo Park, Palo Alto and East Palo Alto, the Santa Clara Valley Water
District, San Mateo County, Stanford University, California Department of Water Resources, California
Department of Fish and Game, USFWS, USGS, and other public and private entities.

Documentation of Feasibility:

Please identify any studies that document the technical and economic feasibility of the proposed project. If study is
still in progress please indicate this next to its citation. If no studies exist, please type “N/A”.

San Francisquito Creek Flood Reduction Alternatives Analysis
SFCJPA, July 2009
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Corps Feasibility Study - San Francisquito Creek Flood Damage Reduction and Ecosystem Restoration
Project

USACE, SFCJPA, in progress. Congressional Authorization secured in 2004. 905(b) report indicating a
federal interest in the project issued in 2005. Feasibility Study is 50% complete. SFCJPA has submitted
a request for federal credit against expenditures on the project through Section 104 of the Water
Resources Development Act, and has received positive feedback from both the San Francisco District and
the South Pacific Division of the COE that the project is technically feasible, exceeds benefit/cost ratio
requirements for federal projects, and is being planned in accordance with Corps standards.

Detailed Project Description:

If desired, please provide a detailed description with additional information about the project.

The Protect will provide flood protection against the 1% fluvial event coincident with the 1% tidal and
NRC curve I11 SLR 50-year projections by degrading an abandoned levee between the Creek and
Baylands Preserve to allow hydraulic relief and lower the starting water surface elevation in the channel,
widenning the channel and building new levees to Corps standards and complying with Corps ETL 1110-
2-571, and building new floodwalls in areas where the channel is constrained.

The Project will create new habitat and improve existing habitat by widening the channel to allow for the
creation of new marsh wetlands, and opening the Creek to the Baylands to improve connectivity of
habitat areas.

The Project will create opportunities for recreational enhancements, such as improved public access,
greater compliance with ADA standards, and additional marshland and wildlife viewing areas.

IRWMP Project Template Updated_06.07.10a.doc
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Bay Area IRWMP Project Information Sheet*......

Project Name: .

Cesar Chavez Street Flood and Stormwater | SRR o
Management Sewer Improvement Project | A

bt
: , San Francisco
Bay

Responsible Agency:

“’ \
Please identify one agency that is involved in the project and is ‘ A
responsible for providing information for inclusion in the Bay Area e etk | Souteast
IRWMP. Y .\ ) L c"’{g“ﬁ{mTt

San Francisco Public Utilities Commission (SFPUC)

Other Participating Agencies:

Please identify other agencies that are involved in the project, if applicable.

San Francisco Department of Public Works (SFDPW)
U.S. Environmental Protection Agency (EPA)

Summary Description:

Please provide a one paragraph description of the project. If you would like to include additional information,
please do so under ““Detailed Description™ at the end of this form.

The Upper Mission/Cesar Chavez neighborhood is located in the Islais Creek drainage basin, the largest
drainage basin in the City of San Francisco. The areas surrounding Cesar Chavez and Mission Streets
have the potential for flooding during heavy storms. The current alignment of Cesar Chavez Street used to
be part of Islais Creek until it was filled in and a city street was built. The original brick sewer was
installed in the 1880s with most of the sewers in the project area constructed 80 to 120 years ago when
Cesar Chavez Street was constructed. During storm events, the amount of runoff has increased
dramatically since the original sewer was constructed in the 1880s, due to the increase in impervious
surfaces as a result of development, and additions of catch basins and drains, which funnel surface runoff
directly into the sewer collection system. The Cesar Chavez Street Flood and Stormwater Management
Sewer Improvement Project includes improvements to existing sewer pipelines in the Mission District
and lower Bernal Heights area (project area) in the City and County of San Francisco (City) to improve
reliability of the combined sewer system and to minimize potential flooding in the project area. The
project includes installation of a new 72 to 84-inch diameter auxiliary sewer beneath Cesar Chavez Street
between Hampshire Street and San Jose Avenue, west of US-101 and replacement or relining of adjacent
existing sewer pipelines. The new auxiliary sewer would augment the existing sewer's collection and
transport of stormwater, and the existing sewer running underneath Cesar Chavez Street would be
retained and rehabilitated. The proposed project would improve operations of the system's flood control
functions in the project area during heavy storms, a critical element of an overall flood protection and
stormwater management effort in this watershed. This project is part of a series of improvements that will
be carried out for Cesar Chavez Street. Once the improvements to the sewer system are completed, a
number of streetscape improvements will be implemented along Valencia Street, between Mission Street
and Cesar Chavez. These streetscape improvements will include low impact design (LID) stormwater
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DRAFT

management features that will be used to increase the ecological function of the streetscape and decrease
the rate and volume of stormwater entering the combined sewer.

Proposition 50 Water Management Strategies Addressed:

Please select the water management strategies addressed by this project. Check all that apply.
[] Ecosystem Restoration [ ] Wetlands enhancement and creation
[] Environmental and habitat protection and Conjunctive use

improvement Desalination

Water Supply Reliability Imported water

Flood management Land use planning

Groundwater management NPS pollution control

[]
[] []
X L]
[] []
[] Recreation and public access [ ] Surface storage
X L]
L] L]
[]

[]

Storm water capture and management Watershed planning

Water conservation Water and wastewater treatment
DX Water quality protection and improvement Water transfers
[ ] Water recycling

Primary Water Strategy:

Please list the primary water management strategy to facilitate project classification. Please select only ONE of the
water management strategies listed above.

Flood Management

Project Benefits:

Proposition 84 & 1E: Project Benefits as Eligibility Criteria
Please select the benefits provided by this project. Check all that apply. Need one or more.
(from page 17 of draft Guidelines)

[]

Water supply reliability, water conservation and water use efficiency

X] Stormwater capture, storage, clean-up, treatment, and management

[ ] Removal of invasive non-native species, the creation and enhancement of wetlands, and the
acquisition, protection, and restoration of open space and watershed lands

[ ] Non-point source pollution reduction, management and monitoring

[ ] Groundwater recharge and management projects

[] Contaminant and salt removal through reclamation, desalting, and other treatment technologies and
conveyance of reclaimed water for distribution to users

[] Water banking, exchange, reclamation and improvement of water quality

Xl Planning and implementation of multipurpose flood management programs

[] Watershed protection and management

[ ] Drinking water treatment and distribution

[] Ecosystem and fisheries restoration and protection

Proposition 1E Additional Eligibility Criteria:
Please select the criteria met by this project. All must apply.
(from page 18 of draft Guidelines)
X] Consistent with the applicable Regional
X] Designed to manage stormwater runoff to Water Quality Control Plans (Basin Plans)
reduce flood damage.
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(default is “yes” for projects in the Bay
Area IRWMP).

e Groundwater recharge ]

e Water quality improvement [X]

e Ecosystem restoration and benefits ]

e Reduction of instream erosion and
sedimentation [_]

X Yield multiple benefits the may include one
of the following elements (need one for
eligibility): (from page 7 of draft 1E PSP)

Purpose and Need:

Please provide a detailed description of the purpose and need for the project. Include discussion of the project’s
goals and objectives and of the critical impacts that will occur if the project is not implemented.

The purpose of the project is to provide an auxiliary sewer and improvements to the existing sewer to
increase the reliability of the combined sewer system and to improve operations of the system's flood
control functions in the project area. The primary objective of the proposed project is to improve
operations of the system's flood control functions upstream of the Cesar Chavez sewer pipeline through
the installation of an auxiliary sewer pipe, rehabilitation of the existing brick sewer along Cesar Chavez
Street, and replacement of smaller sewer pipes with larger ones. Overall project objectives include: (1)
Improving the sewer system's ability to contain flows from a 5-year storm; (2) Improving hydraulic
capacity to minimize potential flooding; and (3) Maximizing hydraulic grade line (HGL) control.

If this project is not implemented, the risk of severe flooding that would impact a large area in the Cesar
Chavez Street neighborhood would continue. Flooding from combined sewers can cause water quality
impairments and public health impacts through exposure to polluted floodwaters. Because much of the
drainage area in the vicinity of Cesar Chavez Street is steep, times of concentrations are short and peak
flows tend to arrive coincidently along the Cesar Chavez Street sewer to the east of San Jose Avenue.
Numerous flooding complaints have been received and flooding was historically observed along Cesar
Chavez Street, causing disruption to traffic and pedestrian access on the street and sidewalks. Flooding of
properties at the Mission-Cesar Chavez Street occurred during the winter of 2003/2004, where residents
and business owners had filed damage claims against the City & County of San Francisco.

Project Status and Schedule:

Please provide the actual or projected start and finish dates for each of the following project stages. If any stage
does not apply to the project please enter N/A.

Stage Duration Start Date Finish Date

Planning October 2005 March 2011

Demonstration Project N/A N/A

Design October 2006 March 2011

Environmental Documentation / Permitting December January 2011
2008

Construction April 2011 April 2013

Additional Notes:
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Readiness to Proceed:

Please clearly describe project readiness and realistic start date; include status of design, environmental
review and securing required matching funds.

The project is ready for implementation. Final design for the project is completed. A CEQA Mitigated
Negative Declaration was prepared and approved in January 2010. Bid solicitation is in progress and a
construction contract is anticipated to be awarded in March 2011. Project construction is expected to
proceed is scheduled to take place over 17 months, from May 2011 through September 2012, with final
project closeout anticipated in Spring 2013.

The matching funds for the project are secured - a 50% match of the total project cost will be provided by
SFPUC from their capital improvement budget.

Integration with Other Activities:

Please identify any linkages between the schedule of this project and the schedules of other projects, if applicable.
Please discuss the integration of the project with other Bay Area IRWMP projects.

This project is linked to the schedule for a streetscape improvement project on Cesar Chavez Street, led
by the Department of Public Works (DPW). The streetscape improvement project will lead to an
improvement of pedestrian safety and comfort, increase the amount of useable public space in the
neighborhood, and implement on-street designs for sustainable stormwater management. Construction of
the Cesar Chavez Street Flood and Stormwater Management Sewer Improvement Project is a critical
component of the overall improvement plan for Cesar Chavez Street. The construction work for this
project will be coordinated with the Cesar Chavez Streetscape Improvement Project. As the construction
of this project completes approximately six blocks of sewer installation and rehabilitation work on Cesar
Chavez Street, the streetscape improvement work will begin. The two projects were coordinated to
minimize construction duration and disruption to the community.

This project integrates with other Bay Area IRWMP projects through meeting of the following IRWMP
goals: contributes to the protection of public health, safety and property through the reduction of flooding
and water quality impairments associated with flooding, and contributes to the protection and
improvement of the quality of water resources through the reduction of combined sewer discharges to the
San Francisco Bay, improving opportunities for beneficial uses.

Cost and Financing:

Please identify the capital cost and operation and maintenance cost of the proposed project. Please indicate the
base year (e.g. CClI) for all costs. Please identify the beneficiaries, potential funding/financing options for project
implementation, and ongoing support and financing for operation and maintenance of the project once
implemented.

CAPITAL COST TOTAL: $25,900,000 (2010 Base Year)
Capital Cost Breakdown -

Planning Phase $355,000
Environmental $727,767
Design $1,856,910
Construction $22,960,323
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O&M COST: $100,000

The funding beneficiary is SFPUC. SFPUC will fund 50% of the project implementation cost through its
Wastewater Enterprise (WWE) capital improvement program (CIP) which is financed through wastewater
service charges. SFPUC will be responsible for financing operation and maintenance of the project once
implemented.

Benefits and Impacts:

Please provide a detailed discussion of the projected benefits and impacts of the project, both locally and for the
region. Please include an evaluation of impacts/benefits to other resources, such as air quality or energy.

Stormwater/Flood Management Benefits:
This project will increase reliability of the combined sewer system to:

e Address increase storm activity associated with climate change and minimize potential flooding
in the project area.

e Improve the sewer system's ability to contain flows from a City 5-year design storm, leading to
the improvement of hydraulic capacity to minimize potential flooding and maximize hydraulic
grade line control.

e Provide additional storage capacity for combined sewer flows upstream of the Islais Creek
transport/storage (T/S) structure and the combined sewer discharge (CSD) outfall structures. By
providing additional upstream storage capacity, the transport storage structure takes longer to fill
during storm events and can capture greater volumes of combined flows; thereby, increasing the
amount of flow that can be conveyed to the Southeast Water Pollution Control Plant (SEWPCP)
for full secondary treatment and minimizing the amount of flow that will be discharged to the Bay
with only the primary level of treatment.

Water Quality Benefits:

San Francisco is the only coastal city in California with a combined sewer system that collects and treats
all dry weather flow to full secondary treatment at one of its wastewater treatment plants. Wet weather
flow receives either secondary or primary treatment at one of the City’s treatment plants, or an equivalent
of wet weather primary treatment within the transport storage (T/S) structures that surround the perimeter
of the City. In the most prolonged intense storm events, when the T/S structures fill to capacity, the
system may discharge flows from a series of combined discharge structures (CSDs). Water discharged
from these structures receives the equivalent primary level of treatment.

The project will enhance stormwater quality because the increased storage capacity of the auxiliary sewer
would be able to capture up to the 5-year design storm and transport these flows to the SEWPCP for
secondary treatment, rather than route the flows through a CSD structure with wet weather primary
treatment, which would eventually be discharged into waterways leading to the Bay.

The project is located within the Central Bayside Drainage Basin which includes CSD structures #18
through #35. The beneficial uses set by the Basin Plan for waters of the Central Bayside Drainage Basin
include commercial and sport fishing, estuarine habitat, industrial service supply, fish migration,
navigation, preservation of rare and endangered species, water contact recreation, noncontact water
recreation, shellfish harvesting, and wildlife habitat. (SFPUC 2030 Sewer System Master Plan TM 406 -
Regulatory Considerations for Bayside Discharges, Aug 2009). In recent years, new development and
redevelopment in the Islais Creek basin have increased recreational uses. For example, recreational uses
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along Islais Creek now include organized kayaking and canoeing activities due to the development of
Islais Landing Beach.

Improve System Reliability:

By installing an auxiliary sewer in this project and rehabilitating the existing brick sewers, the two trunk
sewers can serve as a bypass for the other one in case one of them should be taken out of service for
inspection, repair or rehabilitation. By providing a redundant sewer, the project will be improving overall
system reliability.

Reduced Street Maintenance Costs:

As flood waters recede a significant volume of water is left behind as temporary ponding. The project
will reduce ponding on streets and minimize effects of moisture in creating potholes and cracks which
make up a significant portion of street maintenance costs.

Disadvantaged Communities / Environmental Justice:

Please include a specific discussion of how the project will benefit or impact disadvantaged communities or
environmental justice goals.

The project area is located within the Mission District, which is a major commercial district in the City
but also where some of the poorest communities reside. Households in the Mission District are on average
much larger than the city as a whole: while city-wide the average household has 2.3 people, Mission
households average 3.3 people. Family households are even larger, averaging 4.6 people in the Mission
compared to 3.3 people city-wide (Census 2000). Mission residents are on average less affluent than in
the rest of the city. While average per capita income in San Francisco as a whole is over $34,000, in the
Mission District, it is less than $18,000, or slightly over half (Census 2000). A high proportion of
households in San Francisco rent their dwelling — 65%. In the Mission, the proportion is even higher,
81%. One of the most critical water management needs for most disadvantaged communities in the Bay
Area is relief from the public safety and pollution hazards associated with the inundation of communities
by storm and flood waters. The back-up of water into streets, neighborhoods, residences and businesses
can create significant pollution problems for lower-income areas because of damages to homes and
businesses, and the high costs of clean up which many are unable to afford. This project will help to
reduce polluted waters in these communities and lower damages to property caused by localized flooding.

Environmental Compliance Strategy:

Please provide a detailed description of how the project will comply with all applicable environmental review
requirement, including CEQA and/or (if applicable) NEPA. For ongoing CEQA/NEPA work, indicate when
required documentation would be completed. Also, include discussion of how compliance with local, county, State
and federal permitting requirements will be achieved.

It is the intention of the SFPUC to avoid significant impacts through the adoption of all of the mitigation
measures identified in the Final Mitigated Negative Declaration (MND), each of which is incorporated
herein by reference and listed in the Mitigation Monitoring and Reporting Program (MMRP). The
MMRP specifies the process by which all adopted mitigation measures are to be carried out, along with
responsibilities for enforcement. All permits and approvals identified in the MND will be obtained prior
to project construction.
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Statewide Priorities:

Please select the statewide priorities that are addressed by this project. Check all that apply.

From Proposition 50 Guidelines (pg 5)

[ ] Reduce conflicts between water rights users

[ ] Implement TMDLs

X Implement RWQCB'’s Watershed Management Initiatives

[ ] Implement SWRCB’s NPS Pollution Plan

DX] Assist in meeting Delta Water Quality Objectives

[ ] Implement recommendations of the floodplain, desalination, and recycling task forces, or of the state
species recovery plan

DX Address environmental justice concerns

DX] Assist in meeting the CALFED Bay-Delta Program goals

T

rom Proposition 84 and Proposition 1E draft Guidelines (pg 13-14)
Drought Preparedness

Use and Reuse Water More Efficiently

Climate Change Response Actions

Expand Environmental Stewardship

Practice Integrated Flood Management

Protect Surface Water and Groundwater Quality

Improve Tribal Water and Natural Resources

Ensure Equitable Distribution of Benefits

DO

Additional Notes:

Stakeholder Involvement and Coordination:

Please describe any coordination with stakeholders, land use agencies, or other state and local agencies. Please
include a list of proposed stakeholders, how they have/will participate in the planning and implementation of the
project, and how their involvement will influence the implementation of the project. Discuss efforts to address
environmental justice concerns.

Project Planning:

In October 2004, SFPUC requested the San Francisco Department of Public Works (DPW) Hydraulic
Section to initiate an investigation of the City's combined sewer system serving the Cesar Chavez Street
area. A detailed hydraulic study, Mission/Cesar Chavez Hydrologic/Hydraulic Study (HCE, 2007) was
prepared to evaluate the existing sewer system and provide recommendations for analyzing potential
alternatives to the current system.

SFPUC will coordinate with the following agencies on project implementation:

- San Francisco Department of Public Works

- San Francisco Municipal Transportation Agency Department of Parking and Traffic (SFMTA/DPT)
- Caltrans

- Bay Area Rapid Transit District (BART)
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Efforts to Address Environmental Justice Concerns:
This project will alleviate flooding in the Mission/Cesar Chavez neighborhood, which contains low-
income housing and low-income residents.

Documentation of Feasibility:

Please identify any studies that document the technical and economic feasibility of the proposed project. If study is
still in progress please indicate this next to its citation. If no studies exist, please type “N/A”.

San Francisco Planning Department, 2009. Mitigated Negative Declaration for Cesar Chavez Street
Sewer Improvement Project.

San Francisco Department of Public Works, 2008. WW-410 Cesar Chavez Street Sewer Improvement
Project, Phase I. Conceptual Engineering Report.

Hydroconsult Engineers, 2007. Mission/Cesar Chavez Hydrologic/Hydraulic Study.

Detailed Project Description:

If desired, please provide a detailed description with additional information about the project.

Please refer to Summary Project Description and Project Map on the following page.
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Project Map

SFPUC Cesar Chavez
Sewer Improvement Project
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Bay Area IRWMP Project Information Sheet*......

Project Name: SR
fER T i it O Southeast
Sunnydale Flood and Stormwater B Eﬁpﬂ = vier P:)Ele;liotn
o B g SInn AT NN st ntro n
Management Sewer Improvement Project SR R (SEP)

Responsible Agency:

Please identify one agency that is involved in the project and is
responsible for providing information for inclusion in the Bay Area
IRWMP.

San Francisco Public Utilities Commission (SFPUC)

Project Boundary

Other Participating Agencies:

Please identify other agencies that are involved in the project, if
applicable.

Not Applicable.

Summary Description:

Please provide a one paragraph description of the project. If you would like to include additional information,
please do so under ““Detailed Description™ at the end of this form.

The Sunnydale area of San Francisco is located in Visitacion Valley in southeastern San Francisco. The
sewer system in this area currently transports combined sewer flows from an approximate 720-acre area
(about 72 percent of the area is residential, 24 percent is open space, and 4 percent consists of paved
roadways and parking areas), all through a single 6.5-foot diameter sewer that was constructed in 1913.
During heavy rains, this area is at significant risk of flooding. The Sunnydale Flood and Stormwater
Management Sewer Improvement Project includes the construction of new and replacement sewer
facilities in the Visitacion Valley/Sunnydale neighborhood to improve the system's ability to contain and
control substantial rainfall events. The Project is intended to be constructed in two phases. The first
phase upgrades the downstream portions of the system and involves construction of a new 8-foot to 12-
foot diameter sewer tunnel from the intersection of Sunnydale Avenue and Talbert Street to convey flows
eastward to the Sunnydale Transport/Storage (T/S) structure, located adjacent to the San Francisco Bay
near Harney Way and Alana Way. The new sewer tunnel would operate primarily in wet weather
conditions and supplement the existing 6.5 foot diameter sewer that would continue to be used for dry
weather conveyance. The second phase consists of sewer improvements upstream of the new tunnel west
of Talbert Street. Phase Il would include construction of new sewer pipelines and replacement of existing
pipelines. Once both phases of the work are completed the entire Sunnydale area will be upgraded and
will result in reduced flooding in the project area.

Proposition 50 Water Management Strategies Addressed:

Please select the water management strategies addressed by this project. Check all that apply.
[ ] Ecosystem Restoration

Bay Area Integrated Regional Water Management Plan
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DRAFT

Wetlands enhancement and creation
Conjunctive use
Desalination

[ ] Environmental and habitat protection and ]

improvement L]
[] Water Supply Reliability ]
X Flood management [ ] Imported water
[] Groundwater management [] Land use planning
[] Recreation and public access [ ] NPS pollution control
X] Storm water capture and management [ ] Surface storage
[ ] Water conservation [ ] Watershed planning
X Water quality protection and improvement [ ] Water and wastewater treatment
[] Water recycling [ ] Water transfers

Primary Water Strategy:

Please list the primary water management strategy to facilitate project classification. Please select only ONE of the
water management strategies listed above.

Flood Management

Project Benefits:

Proposition 84 & 1E: Project Benefits as Eligibility Criteria
Please select the benefits provided by this project. Check all that apply. Need one or more.
(from page 17 of draft Guidelines)

[]

Water supply reliability, water conservation and water use efficiency

X Stormwater capture, storage, clean-up, treatment, and management

[ ] Removal of invasive non-native species, the creation and enhancement of wetlands, and the
acquisition, protection, and restoration of open space and watershed lands

[ ] Non-point source pollution reduction, management and monitoring

[] Groundwater recharge and management projects

[] Contaminant and salt removal through reclamation, desalting, and other treatment technologies and
conveyance of reclaimed water for distribution to users

DX Water banking, exchange, reclamation and improvement of water quality

Xl Planning and implementation of multipurpose flood management programs

[ ] Watershed protection and management

[] Drinking water treatment and distribution

[] Ecosystem and fisheries restoration and protection

Proposition 1E Additional Eligibility Criteria:
Please select the criteria met by this project. All must apply.
(from page 18 of draft Guidelines)

IX] Designed to manage stormwater runoff to

reduce flood damage. X Yield multiple benefits the may include one
X Consistent with the applicable Regional of the following elements (need one for

Water Quality Control Plans (Basin Plans) eligibility): (from page 7 of draft 1E PSP)

(default is “yes” for projects in the Bay e Groundwater recharge [ ]

Area IRWMP). o Water quality improvement [X]

e Ecosystem restoration and benefits []
e Reduction of instream erosion and
sedimentation [_]
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Purpose and Need:

Please provide a detailed description of the purpose and need for the project. Include discussion of the project’s
goals and objectives and of the critical impacts that will occur if the project is not implemented.

The project would involve the construction of new and replacement sewer facilities to alleviate the risk of
local flooding in the Visitacion Valley/Sunnydale neighborhood in San Francisco. The current wastewater
collection system, converges into a single 6.5-foot diameter sewer constructed in 1913.The project is
intended to address stormwater containment and control capabilities in the low-lying areas from
Visitacion Avenue southward to the San Mateo County line, and from Schwerin Street eastward to
Bayshore Boulevard. The proposed project has been designed to contain flows from a 5-year design
storm. The primary objective of the project is to address potential flooding in the Sunnydale/Visitacion
neighborhood in San Francisco through the installation of new and replacement sewer facilities. Other
project objectives includeproviding a dry weather (sanitary) flow bypass for future repair and
rehabilitation work on the existing 6.5-foot diameter sewer and improving the reliability of the combined
sewer system.

If this project is not implemented, the risk of public health and property damage from potential flooding
in economically challenged Visitacion Valley community will not be alleviated.

Project Status and Schedule:

Please provide the actual or projected start and finish dates for each of the following project stages. If any stage
does not apply to the project please enter N/A.

Stage Duration Start Date Finish Date
Planning June 2005 February 2011
Demonstration Project N/A N/A
Design July 2007 June 2012
Environmental Documentation / Permitting April 2009 July 2010
Construction September January 2014
2010
Additional Notes:

Readiness to Proceed:

Please clearly describe project readiness and realistic start date; include status of design, environmental
review and securing required matching funds.

The project is ready for implementation. Phase I of the Project is fully designed and under construction by
the grant implementation start date of September 1, 2011. Phase Il of the project will be 65% designed by
the start date and 95% of the design will be completed by December 2011. 100% design completion is
expected by January 2012. Phase Il construction is expected to begin July 2012 and to be completed by
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January 2014. Environmental review for the project has been completed (San Francisco Planning
Department, 2010 Mitigated Negative Declaration for Sunnydale Sewer System Improvement Project,
Amended April 5, 2010).

The matching funds for the project are secured - a 50% match of the total project cost will be provided by
SFPUC from their capital improvement budget.

Integration with Other Activities:

Please identify any linkages between the schedule of this project and the schedules of other projects, if applicable.
Please discuss the integration of the project with other Bay Area IRWMP projects.

This project is not linked to the schedules of other projects.

This project integrates with other Bay Area IRWMP projects through meeting of the following IRWMP
goals: contributes to the protection of public health, safety and property through the reduction of flooding
and water quality impairments associated with flooding, and contributes to the protection and
improvement of the quality of water resources through the reduction of combined sewer discharges to the
San Francisco Bay, improving opportunities for beneficial uses.

Cost and Financing;:

Please identify the capital cost and operation and maintenance cost of the proposed project. Please indicate the
base year (e.g. CClI) for all costs. Please identify the beneficiaries, potential funding/financing options for project
implementation, and ongoing support and financing for operation and maintenance of the project once
implemented.

CAPITAL COST TOTAL: $63,900,000 (2010 Base Year)

Phase |

Planning $297,544
Environmental $408,000
Land Acquisition $2,950,000
Design $3,761,512
Construction $45,744,800
Phase 11

Planning $100,000
Design $600,000
Construction $10,000,000

O&M Cost: $10,000 per year for inspections

The funding beneficiary is SFPUC. SFPUC will fund 50% of the project implementation cost through its
Wastewater Enterprise (WWE) capital improvement program (CIP) which is financed by municipal bonds
and repaid through wastewater service charges. SFPUC will be responsible for financing operation and
maintenance of the project once implemented.
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Benefits and Impacts:

Please provide a detailed discussion of the projected benefits and impacts of the project, both locally and for the
region. Please include an evaluation of impacts/benefits to other resources, such as air quality or energy.

Stormwater/Flood Management Benefits
This project will increase reliability of the combined sewer system to:

e Address increase storm activity associated with climate change and minimize potential flooding
in the project area.

e Improve the sewer system's ability to contain flows from a City 5-year design storm, leading to
the improvement of hydraulic capacity to minimize potential flooding and maximize hydraulic
grade line control.

e Provide additional storage capacity for combined sewer flows upstream of the Sunnydale
transport/storage (T/S) structure and the Sunnydale combined sewer discharge (CSD) outfall
structure. By providing additional upstream storage capacity, the transport storage structure takes
longer to fill during storm events and can capture greater volumes of combined flows; thereby,
increasing the amount of flow that can be conveyed to the Southeast Water Pollution Control
Plant (SEWPCP) for full secondary treatment and minimizing the amount of flow that will be
discharged to Candlestick Cove and the Bay with primary level of treatment.

Water Quality Benefits:

San Francisco is the only coastal city in California with a combined sewer system that collects and treats
all dry weather flow to full secondary treatment at one of its wastewater treatment plants. Wet weather
flow receives either secondary or primary treatment at one of the City’s treatment plants, or an equivalent
of wet weather primary treatment within the transport storage (T/S) structures that surround the perimeter
of the City. In the most prolonged intense storm events, when the T/S structures fill to capacity, the
system may discharge flows from a series of combined discharge structures (CSDs). Water discharged
from these structures receives the equivalent primary level of treatment.

The project will enhance stormwater quality because the increased storage capacity of the auxiliary sewer
would be able to capture up to the 5-year design storm and transport these flows to the SEWPCP for
secondary treatment, rather than route the flows through a CSD structure with wet weather primary
treatment, which would eventually be discharged into waterways leading to the Bay.

The project is located within the South Basin which includes CSD structures #37 through #43. The
beneficial uses set by the Basin Plan for waters of the South Basin include commercial and sport fishing,
estuarine habitat, industrial service supply, fish migration, navigation, preservation of rare and
endangered species, water contact recreation, noncontact water recreation, shellfish harvesting, and
wildlife habitat.( SFPUC 2030 Sewer System Master Plan TM 406 - Regulatory Considerations for
Bayside Discharges, Aug 2009). Candlestick Point Recreation Area (CSD Structures #42-#43),
California’s first urban state park, has a number of water contact sports such as fishing and board sailing.
The fishing pier located at this Park is considered this is one of the better fishing piers in the area because
of the better than average fishing offered. Primary species include several varieties of perch, kingfish
(white croaker), starry flounder, sand sole, California halibut, striped bass, white sturgeon, California
skate, big skate, sting rays (bat rays), leopard sharks, and lots of small brown smoothhound shark and
staghorn sculpin. Providing secondary treatment to a larger volume of flows and reducing the volume of
flows that are discharged through the CSD structures with primary level of treatment will help further
protect these important beneficial uses.

Improve System Reliability:
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The project will serve as a flow bypass for dry weather flows and enable future repair and rehabilitation
work on the existing sanitary sewer, therefore improving overall system reliability.

Reduced Street Maintenance Costs:

As flood waters recede a significant volume of water is left behind as temporary ponding. The project
will reduce ponding on streets and minimize effects of moisture in creating potholes and cracks which
make up a significant portion of street maintenance costs.

Disadvantaged Communities / Environmental Justice:

Please include a specific discussion of how the project will benefit or impact disadvantaged communities or
environmental justice goals.

The project area is located in the Visitacion Valley/Sunnydale neighborhood, which is one of San
Francisco’s distressed public housing neighborhoods. This neighborhood has been physically,
economically and socially isolated from the mainstream of San Francisco for decades. Less than a third of
Sunnydale’s residents have graduated from high school and the median household income is just $12,750
a year (Mercy Housing, 2010. Master Plan for Sunnydale Hope SF). One of the most critical water
management needs for most disadvantaged communities in the Bay Area is relief from the public safety
and pollution hazards associated with the inundation of communities by storm and flood waters. The
back-up of water into streets, neighborhoods, residences and businesses can create significant pollution
problems for lower-income areas because of damages to homes and businesses, and the high costs of
clean up which many are unable to afford. This project will help to reduce polluted waters in these
communities and lower damages to property caused by localized flooding.

Environmental Compliance Strategy:

Please provide a detailed description of how the project will comply with all applicable environmental review
requirement, including CEQA and/or (if applicable) NEPA. For ongoing CEQA/NEPA work, indicate when
required documentation would be completed. Also, include discussion of how compliance with local, county, State
and federal permitting requirements will be achieved.

It is the intention of the SFPUC to avoid significant impacts through the adoption of all of the mitigation
measures identified in the Mitigated Negative Declaration (MND), each of which is incorporated herein
by reference and listed in the Mitigation Monitoring and Reporting Program (MMRP). The MMRP
specifies the process by which all adopted mitigation measures are to be carried out, along with
responsibilities for enforcement. All permits and approvals identified in the MND have been obtained
prior to project construction.

Statewide Priorities:

Please select the statewide priorities that are addressed by this project. Check all that apply.

From Proposition 50 Guidelines (pg 5)

[] Reduce conflicts between water rights users

[ ] Implement TMDLs

X Implement RWQCB'’s Watershed Management Initiatives

[ ] Implement SWRCB’s NPS Pollution Plan

DX Assist in meeting Delta Water Quality Objectives

[] Implement recommendations of the floodplain, desalination, and recycling task forces, or of the state
species recovery plan
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X Address environmental justice concerns
DX Assist in meeting the CALFED Bay-Delta Program goals

From Proposition 84 and Proposition 1E draft Guidelines (pg 13-14)
[] Drought Preparedness

[] Use and Reuse Water More Efficiently

X] Climate Change Response Actions

[ ] Expand Environmental Stewardship

DX Practice Integrated Flood Management

DX Protect Surface Water and Groundwater Quality

[ ] Improve Tribal Water and Natural Resources

[] Ensure Equitable Distribution of Benefits

Additional Notes:

Stakeholder Involvement and Coordination:

Please describe any coordination with stakeholders, land use agencies, or other state and local agencies. Please
include a list of proposed stakeholders, how they have/will participate in the planning and implementation of the
project, and how their involvement will influence the implementation of the project. Discuss efforts to address
environmental justice concerns.

SFPUC will coordinate with the following agencies on project implementation:

- Bay Conservation and Development Commission (BCDC) — Permit No. M09-2 (for construction of the
proposed tunnel to the existing Sunnydale T/S structure, which would be within 100 feet of the Bay
shoreline).

- Caltrans — Encroachment Permit 0408-NTN1683 (for construction of tunnel under US-101).

- California Environmental Protection Agency’s Department of Toxic Substances Control

(DTSC) — Review and approval of Waste Disposal Management Plan addressing construction activities
and on-site contamination.

- California Division of Occupational Safety and Health — Permits related to trenchless installation work
for classification of site.

- Peninsula Corridor Joint Powers Board — Construction and Maintenance Agreement #800468 and
Right-of-Entry Permit (for construction under Caltrain tracks).

- San Francisco Department of Public Works

Efforts to Address Environmental Justice Concerns:

This project will alleviate flooding in San Francisco’s Visitacion Valley/Sunnydale area, which is an
economically challenged neighborhood containing low-income housing and low-income residents.

Documentation of Feasibility:

Please identify any studies that document the technical and economic feasibility of the proposed project. If study is
still in progress please indicate this next to its citation. If no studies exist, please type “N/A”.
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San Francisco Department of Public Works, 2011. Sunnydale Avenue Sewer System Improvements,
Phase II. Draft Conceptual Engineering Report. February 2011 (in progress).

San Francisco Planning Department, 2010. Mitigated Negative Declaration (MND). April 5, 2010.
San Francisco Planning Department, 1999. MND. February 27, 1999.

San Francisco Department of Public Works, 1998. Sunnydale Sewer Improvements - Project Planning
Report.

Baseline, 1995. Sunnydale Sewer Improvement Project Background Studies.

Detailed Project Description:

If desired, please provide a detailed description with additional information about the project.

Please refer to the Project Map on the following page.
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Project Map
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Bay Area IRWMP Project Information Sheet*......

Project Name:
Phoenix Lake IRWM Retrofit

Responsible Agency:

Please identify one agency that is involved in the
project and is responsible for providing
information for inclusion in the Bay Area IRWMP.

| a'nfatea

Marin County Flood Control and Water
Conservation District, Flood Zone 9 (FZ9) R ArDBade

Other Participating Agencies:

. . . - - FIGURE 8: Conceptual view of the Phoenix Lake spillway with an inflatat fi rubber dam
Please identify other agencies that are involved in raised by 6 feet, adding about 120 acre-feet of floodwater detention capacity.

the project, if applicable.

Marin Municipal Water District (MMWD)

Summary Description:

Please provide a one paragraph description of the project. If you would like to include additional information,
please do so under “Detailed Description™ at the end of this form.

Located in central Marin County and encompassing the City of Larkspur, the Towns of Ross, San
Anselmo, and Fairfax and the unincorporated communities in the 28 square mile watershed, the Phoenix
Lake IRWM Retrofit is an important component of the greater Ross Valley Watershed Flood Reduction
Program. Funding for the Program will derive from a drainage fee ($40 million over 20 years) which was
approved by Flood Zone 9 voters in 2006 following the disastrous flood of December 31, 2005. The
Program expressly integrates restoration of creek ecological function and other public riparian resource
enhancements with the primary objective of flood reduction. The guiding planning document for the
Program, the Ross Valley Flood Reduction and Creek Management Master Plan Study (Stetson
Engineers, et al., January 2011 (draft)), identifies five flood detention basins for capturing and
attenuating flood flows and over 160 in-channel improvements aimed at increasing flood conveyance
capacity while simultaneously improving the ecological function of Corte Madera Creek and its
tributaries. These detention basins and in-channel capacity improvements work together to provide 100-
year flood protection to homes and businesses in flood-prone Ross Valley. Phoenix Lake, an existing
water supply reservoir owned and operated by Marin Municipal Water District, is the keystone project of
the Program owing to its sizable attenuation capacity and significant effect in reducing flood flows.
Originally built in 1906 for municipal water supply, the 100-year old Phoenix Lake dam requires major
retrofit in order to function as a duel-purpose water supply-flood detention basin. The earthen
embankment dam requires structural strengthening to improve seismic stability; the spillway crest needs
to be raised six feet for added attenuation capacity and drought reserve water supply; and the intake/outlet
works of the low-level drain pipeline requires modification to enable rapid lake drawdown in advance of a
forecasted flood. Concomitant with these improvements are installation of a "Solar Bee ©" epilimnetic
circulation device to improve lake water quality (i.e., water clarity and dissolved oxygen through algal
reduction) and reduce invasive shoreline aquatic vegetation; instream flow release of deeper, cooler water
from the hypolimniom by way of the modified intake of the low-level drain pipeline to improve
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DRAFT

downstream water quality and aquatic habitat for target salmonids and other cold water species; and
improvements to parking, roads, and lakeside trails to reduce erosion and sediment delivery to the lake,
improve public access and overall enjoyment of the lake. The Master Plan Study provides engineering
analysis, preliminary designs, and costs for the Phoenix Lake IRWM Retrofit.

Proposition 50 Water Management Strategies Addressed:

Please select the water management strategies addressed by this project. Check all that apply.
X Ecosystem Restoration [X] Wetlands enhancement and creation
X Environmental and habitat protection and Conjunctive use

improvement Desalination

Water Supply Reliability Imported water

Flood management Land use planning

[]
X []
X []
[ ] Groundwater management X NPS pollution control
X X
X X
X X
[]

[]

Recreation and public access Surface storage

Storm water capture and management Watershed planning

Water conservation Water and wastewater treatment
DX Water quality protection and improvement Water transfers
[ ] Water recycling

Primary Water Strategy:

Please list the primary water management strategy to facilitate project classification. Please select only ONE of the
water management strategies listed above.

Flood Management

Project Benefits:

Proposition 84 & 1E: Project Benefits as Eligibility Criteria
Please select the benefits provided by this project. Check all that apply. Need one or more.
(from page 17 of draft Guidelines)

X

Water supply reliability, water conservation and water use efficiency

DX Stormwater capture, storage, clean-up, treatment, and management

X] Removal of invasive non-native species, the creation and enhancement of wetlands, and the
acquisition, protection, and restoration of open space and watershed lands

DX Non-point source pollution reduction, management and monitoring

[ ] Groundwater recharge and management projects

[] Contaminant and salt removal through reclamation, desalting, and other treatment technologies and
conveyance of reclaimed water for distribution to users

DX Water banking, exchange, reclamation and improvement of water quality

Xl Planning and implementation of multipurpose flood management programs

DX Watershed protection and management

DX] Drinking water treatment and distribution

X Ecosystem and fisheries restoration and protection
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Proposition 1E Additional Eligibility Criteria:
Please select the criteria met by this project. All must apply.
(from page 18 of draft Guidelines)

IX] Designed to manage stormwater runoff to Xl Yield multiple benefits the may include one
reduce flood damage. of the following elements (need one for
DX Consistent with the applicable Regional eligibility): (from page 7 of draft 1E PSP)
Water Quality Control Plans (Basin Plans) e Groundwater recharge [ ]
(default is “yes” for projects in the Bay e Water quality improvement =
Area IRWMP). e Ecosystem restoration and benefits [X]

e Reduction of instream erosion and
sedimentation [X]

Purpose and Need:

Please provide a detailed description of the purpose and need for the project. Include discussion of the project’s
goals and objectives and of the critical impacts that will occur if the project is not implemented.

There is a need to reduce the frequency and severity of flooding in Ross Valley for the protection of
property and public safety. The current capacity of Corte Madera Creek (below Phoenix Lake and the
Ross Creek confluence) is about 3,600 cfs, which corresponds to about the 17 percent-annual-chance
flood (i.e., 6-year flood). Several times in recent history the Ross Valley has been flooded by overflow
from Corte Madera Creek with varying degrees of severity. Prior to establishment in 1951 of the USGS
streamflow gaging station on Corte Madera Creek in Ross, flooding was reported in 1914, 1925, 1937,
and 1942. Since the Corte Madera Creek streamflow gage in Ross has been in operation, flood flows
have been recorded in 1951, 1955, 1958, 1967, 1969, 1970, 1982, 1983, 1986, 1994 , and 2005. Of these,
the two most severe floods occurred in 1982 and 2005, with peak discharges of approximately 7,200 cfs
and 6,800 cfs; the percent-annual-chances of which were approximately 0.6 percent and 1 percent,
respectively. Historical flooding has caused extensive property damage and economic hardship to
residents, businesses, and local governments, and has threatened the lives of those living in the floodplain,
with at least one recorded death occurring in the 1955 flood and at least one rescue of a stranded motorist
reported by the Ross Valley Fire Department during the 2005 flood.

In accordance with its Congressional authorization, the Army Corps of Engineers has plans to increase
creek conveyance capacity below the Ross Creek confluence to about 5,400 cfs, or about the 4 percent-
annual-chance flood (i.e., 25-year flood). This is considered a major improvement but the Ross Valley
community desires a further reduction in the flood hazard. In order to increase the effectiveness of the
Corps' design and achieve a more appropriate 1 percent-annual-chance level of flood protection (i.e., 100-
year flood protection), the 100-year flood discharge at the Ross Creek confluence needs to be reduced by
1,400 cfs, from 6,800 cfs down to 5,400 cfs. This reduction is achievable through detention basins, and
retrofit of Phoenix Lake is key since this basin could reduce the 100-year flood discharge by about 650
cfs, or nearly half of the total amount needed. Without the Phoenix Lake IRWM Retrofit, public safety
and property downstream of the Ross Creek confluence in the communities of Ross, Kentfield, Larkspur
and Greenbrae would remain at-risk of flooding.

There is a need to restore the ecological health and function of Corte Madera Creek and its tributaries.
The Basin Plan for the San Francisco Bay Region (SFBRWQCB, 2010) designates beneficial uses for
Ross Creek and Corte Madera Creek, which include COLD, MIGR, RARE, SPWN and others. The creek
provides important habitat for threatened and endangered species and is considered an "anchor stream™ in
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the NMFS recovery plans for coho salmon and steelhead trout. Although overall ecosystem functions of
the creek are still essentially intact, the freshwater aquatic and creek riparian habitats have been reduced
and degraded by human activities and the ongoing presence of development. By the late 1800s, cattle
grazing, deforestation, and dredging for navigation began directly modifying creek corridors and
increasing the severity of rainfall and sediment-laden runoff. Railroad prisms, bridges, and other
permanent infrastructure were installed flanking and spanning the creeks, often creating grade breaks or
otherwise altering the creek bed making it difficult for fish to pass through. In the 1900s, encroachment
by urban development gradually filled in along the edges of the creek corridors eliminating portions of the
riparian canopy and natural creek bank vegetation and encouraging invasion by non-native vegetation.
With construction of Phoenix Lake in 1906, baseflow water temperatures in Ross Creek and farther
downstream warmed during the dry season as historical seepage of cool groundwater into upper Ross
Creek was replaced by spillway overflow from the warmer (and lighter) upper layer of the newly formed
lake. All of these factors have contributed to today's aquatic and riparian habitat conditions below
Phoenix Lake that can be characterized as sub-optimal. The Phoenix Lake IRWM Retrofit includes
modification of the intake/outlet works of the low-level drain pipeline. This modification will enable
instream flow release of cooler water from the lake hypolimniom and improve downstream water quality
and aquatic habitat for target salmonds and other coldwater species, consistent with the Basin Plan's
designated benificial uses of the creek . Without the Phoenix Lake IRWM Retrofit, aquatic habitat
conditions will continue to be sub-optimal and recovery of target salmonids and other species will
continue to be challenged.

There is a need to provide more reliability and flexibility to MMWD's water supply. The Phoenix Lake
IRWM Retrofit will restore the spillway crest to its pre-1985 elevation 180 ft, thereby increasing the
storage capacity of the lake and adding up to about 120 acre-feet of drought reserve supply to the MMWD
system. The Phoenix Lake IRWM Retrofit also includes installation of a "Solar Bee ©" epilimnetic
circulation device. This device will reduce growth of floating algea, thereby improving the water quality,
lake clarity, and reducing treatment costs during the summertime when lake supply is most needed.
Without the Phoenix Lake IRWM Retrofit, MMWD will continue to explore other options to achieve its
water supply reliabilty and flexibility goals.

Finally, there is a need to enhance opportunities for public enjoyment of the lake. Related to this need is
the need to reduce lake sedimentation. Comparison of the original lake bathymetric contours with recent
contours surveyed in 2009 indicates that the lake has lost about 100 acre-feet to sedimentation, or about
25% of its original storage capacity since 1906. The Phoenix Lake IRWM Retrofit will implement
necessary improvements to parking facilities, roads, and trails, as well as culverts where these features
cross over tributary drainages. These improvements will aim to enhance public access, safety, and reduce
erosion and the delivery of sediment to lake. Without the Phoenix Lake IRWM Retrofit, lake
sedimentation will continue at historical rates and opportunities for public enjoyment of the lake will
remain at current levels.

Project Status and Schedule:

Please provide the actual or projected start and finish dates for each of the following project stages. If any stage
does not apply to the project please enter N/A.
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Stage Duration Start Date Finish Date
Planning N/A N/A N/A
Demonstration Project N/A N/A N/A
Design 12 months January 2012 December
2012
Environmental Documentation / Permitting 22 months June 2012 March 2014
Construction 7 months April 2014 October 2014

Additional Notes:

Planning has already been completed and is documented in the Ross Valley Flood Reduction and Creek
Management Master Plan Study (Stetson Engineers, et al., January 2011 (draft).

A Demonstration Project will not be needed.

Readiness to Proceed:

Please clearly describe project readiness and realistic start date; include status of design, environmental
review and securing required matching funds.

This project is well-developed and is ready to proceed. The primary reason for the project's high state of
readiness is attibutable to the fact that Phoenix Lake is an existing lake, formed by an earthen
embankment dam on Ross Creek (tributary to Corte Madera Creek), that was built by MMWD in 1906.
MMWD holds senior water rights to flows in Ross Creek/Corte Madera Creek. For these two reasons,
many of the regulatory and technical challenges otherwise associated with constructing an entirely new
facility will be avoided. The main challenge that remains will be obtaining approval from DWR-DSOD
for dam modifications and flood detention operations. This can be achieved through engineering design
of necessary modifications to the dam embankment and spillway to provide seismic stability and adequate
flood passage capacity. Other challenges that may remain will be obtaining applicable environmental
regulatory permits that may be required, including Army Corps 404 permit (and associated ESA Section 7
consultation), Regional Board 401 Certification, and Fish and Game Stream/Lake Alteration Agreement.

Planning and feasibility design and cost estimates for the Phoenix Lake IRWM Retrofit have been
completed and are documented in the Ross Valley Flood Reduction and Creek Management Master Plan
Study (Stetson Engineers, et al., January 2011 (draft).

Flood Zone 9 and MMWD are working together to prepare a mutually acceptable Memorandum of
Understanding for joint use of Phoenix Lake for flood control and water supply operations. The MOU is
scheduled for consideration for approval by the respective Boards in early April 2011.

Required matching funds will be derived from a drainage fee that is being levied on properties within the
Ross Valley Flood Zone 9. Levy of the drainage fee was approved by Flood Zone 9 voters in 2006
following the disastrous flood of December 31, 2005. The drainage fee will generate at least $40 million
over a 20 year period.
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Integration with Other Activities:

Please identify any linkages between the schedule of this project and the schedules of other projects, if applicable.
Please discuss the integration of the project with other Bay Area IRWMP projects.

The Phoenix Lake IRWM Retrofit can be implemented and operated as a stand-alone project with
independent utility, function, and benefits. It can substantially reduce flooding in Ross, Kentfield,
Greenbrae, and Larkspur; improve water supply reliability and water quality of the MMWD system;
deliver more reliable, cooler instream flows to Ross Creek and Corte Madera Creek and thereby improve
downstream aquatic and riparian habitat during the dry season; improve lake clarity; reduce growth of
invaisive shoreline vegetation; reduce lake sedimentation; and, enhance overall public access and
enjoyment of the lake.

However, it should be pointed out that the benefits of this project will be enhanced, synergistically,
through completion of the Army Corps of Engineers' project farther downstream in Corte Madera Creek.
The Army Corps project is scheduled for completion in 2015. The Army Corps project is planned to
include, at a minimum, removal of an existing timber bulkhead/fish ladder, which historically has acted as
an impediment to fish passage and migration, and other in-channel improvements aimed at increasing the
capacity of Corte Madera Creek to 5,400 cfs. These improvements will enhance fish passage and allow
migrating coho and steelhead better access into Ross Creek below Phoenix Lake. Working in concert,
projects identified in the Ross Valley Watershed Flood Reduction Program, including the keystone
Phoenix Lake IRWM Retrofit, and the Army Corps project can provide a 100-year level of flood
protection to Ross Valley and substantially restore the ecological function of Corte Madera Creek and its
tributaries.

Cost and Financing:

Please identify the capital cost and operation and maintenance cost of the proposed project. Please indicate the
base year (e.g. CCI) for all costs. Please identify the beneficiaries, potential funding/financing options for project
implementation, and ongoing support and financing for operation and maintenance of the project once
implemented.

The capital cost of the Phoenix Lake IRWM Retrofit is estimated at $20 million based on 2011 dollars.

Project beneficiaries will be the citizens of Ross Valley Flood Zone 9, water users and customers of
MMWD, and members of the public who use and enjoy the Phoenix Lake recreational area.

Cost sharing arrangements between FZ9 and MMWD for project implementation and operations and
maintenance of the project once implemented will be outlined in the forthcoming MOU. Funding options
for FZ9 include borrowing against the future revenues that will be generated by the Ross Valley
Watershed flood drainage fee. Funding options for MMWD include revenues from water sales.

Benefits and Impacts:

Please provide a detailed discussion of the projected benefits and impacts of the project, both locally and for the
region. Please include an evaluation of impacts/benefits to other resources, such as air quality or energy.

The Phoenix Lake IRWM Retrofit will offer a broad range of benefits to the citizens of Ross Valley and
the region.

Flood Management: The project will provide public safefty and a reasonable degree of protection from
flood damage to properties in Ross, Kentfield, Larkspur, Greenbrae by reducing flood flows. During the
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100-year flood event, the project can reduce flood flows by about 650 cfs. In conjunction with other Ross
Valley Watershed Flood Reduction Program projects and the Army Corps of Engineers' Corte Madera
Creek project, the project can provide a 100-year level of flood protection to these communities.

Water Supply: The project will add about 120 acre-feet of storage to Phoenix Lake for use by MMWD
for drought reserve supply.

Water Quality: The project will improve water quality in Phoenix Lake by reducing the growth of algea
and invasive shoreline vegetation. These improvements in water quality will enhance aquatic habitat
conditions in the lake and reduce the cost of water treatment to MMWD.

Aguatic and Riparian Habitat: The project will improve instream flow conditions below Phoenix Lake
Dam by releasing cooler water from the lower level of the lake. These cool water releases will improve
summer rearing habitat for salmonids and other coldwater species of concern. During the wet season, the
project's reduction in flood flows will also provide a degree of protection from scour to salmonid
spawning sites.

Public Enjoyment: The project will enhance access and utilzation and overall enjoyment of the lake area
by improving parking, roads, and trails. The aesthetic appeal of the lake and, possibly, lake fishing will
be enhanced by the reduction in algal and invasive aquatic weed growth and improved lake water clarity.

The Phoenix Lake IRWM Retrofit is expected to have some impacts, but these impacts are mostly
associated with construction and, as such, are expected to be temporary.

Lake Emptying and Drying: In order to strengthen the earthen dam and modify the intake/outlet works of
the drain pipeline, the lake will need to be temporarily emptied. Using the existing pump station, the
water can be pumped to other MMWD reservoirs to minimize water loss. Aquatic organisms living in the
lake will be saved or relocated to the extent practical. Birds and other wildlife that depend on the lake for
forage will be temporarily impacted. MMWD's other nearby lakes, including Lagunitas, Bon Tempe, and
Alpine Lakes, may offer temporary replacement for forage.

Interruption in Public Use: Construction is planned for summer 2014. Summertime is the peak period of
use by hikers and fishermen. During the construction period, the lake area will be off limits to the public.
Public use can resume in fall 2014.

Construction Disturbance: The Town of Ross and other nearby communities may experience
disturbances arising from increased truck traffic and other construction-related activities.

The project is not energy intensive, so its impacts on air quality and energy resources is expected to be
minimal.

Disadvantaged Communities / Environmental Justice:

Please include a specific discussion of how the project will benefit or impact disadvantaged communities or
environmental justice goals.

The Phoenix Lake IRWM Retrofit is located near the Town of Ross in Marin County. Based on the
socio-economic status of the Town of Ross and the greater Ross Valley area, the project will not provide
significant benefit to disadvantaged communities nor significantly advance environmental justice goals.

It should be noted, however, that Phoenix Lake is a public recreation facility that is visited and enjoyed by
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individuals from throughout the SF Bay area covering the full spectrum of the economic status, including
disadvantaged and low-income groups.

Environmental Compliance Strategy:

Please provide a detailed description of how the project will comply with all applicable environmental review
requirement, including CEQA and/or (if applicable) NEPA. For ongoing CEQA/NEPA work, indicate when
required documentation would be completed. Also, include discussion of how compliance with local, county, State
and federal permitting requirements will be achieved.

The Phoenix Lake IRWM Retrofit will be subject to environmental review under the California
Environmental Quality Act (CEQA) and the National Environmental Policy Act (NEPA). FZ9 and the
Army Corps of Engineers will be the lead agencies under CEQA and NEPA, respectively. A joint
Environmental Impact Report/Environmental Impact Statement (EIR/EIS) or Negative
Declaration/Finding of No Significant Impact, whatever the case may turn out to be, will likely be the
best way to satisfy both CEQA and NEPA requirements. A Joint EIR/EIS, or Negative
Declaration/FONSI, is a single document that analyzes the environmental impacts of an individual
project.

The Phoenix Lake IRWM Retrofit will also be subject to the regulatory permitting authority of several
federal and state agencies. The following list identifies the required permits/approvals that are
anticipated.

List of Approvals and Permits Required for the Master Plan (Agency; Trigger; Approval; Submittal)
1. US Army Corps of Engineers (USACE); Discharge of fill within ordinary high water mark in
creek/lake and adjacent wetlands; Section 404 Permit (Nationwide Permit or an Individual Permit);
Application

2. National Marine Fisheries Service (NOAA Fisheries) and US Fish and Wildlife Service; Potential
effects on federally-listed threatened or endangered species; Biological Opinion(s) through ESA Section 7
Consultation with USACE; Biological Assessment

3. NEPA Lead Agency (USACE); Federal discretionary action via Army Corps Section 404 Permit;
Record of Decision; Environmental Impact Statement

4. San Francisco Bay Regional Water Quality Control Board (RWQCB);Section 404 Permit through
USACE; Section 401 Water Quality Certification through Section 404 Permit with USACE; Application

5. California Department of Fish and Game (CDFG); Alteration of lake and streambed and potential
effects on State-listed threatened or endangered species;1600 Lake and Streambed Alteration Agreement;
CEQA document

6. State Historic Preservation Officer (SHPO); SHPO review and concurrence of inventory/evaluation
report; CEQA/NEPA document

7. CEQA Lead Agency (Marin County); Certification; Environmental Impact Report

8. California Department of Water Resources, Division of Safety of Dams; Modification of existing dam;
Permit; Application
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Regulatory permitting will proceed concurrently with CEQA/NEPA environmental review. This
approach offers flexibility and expands opportunities for mitigating impacts associated with the project.
It will also streamline the environmental review and permitting processes.

The Phoenix Lake IRWM Retrofit is located in unincorporated lands owned and within the jurisdiction of

MMWD. As such no local building permits will be required. However, all project design plans will
require review and approval of MMWD.

Statewide Priorities:

Please select the statewide priorities that are addressed by this project. Check all that apply.

From Proposition 50 Guidelines (pg 5)

[] Reduce conflicts between water rights users

[ ] Implement TMDLs

[ ] Implement RWQCB'’s Watershed Management Initiatives

[ ] Implement SWRCB’s NPS Pollution Plan

[ ] Assist in meeting Delta Water Quality Objectives

] Implement recommendations of the floodplain, desalination, and recycling task forces, or of the state
species recovery plan

[ ] Address environmental justice concerns

[ ] Assist in meeting the CALFED Bay-Delta Program goals

T

rom Proposition 84 and Proposition 1E draft Guidelines (pg 13-14)
Drought Preparedness

Use and Reuse Water More Efficiently

Climate Change Response Actions

Expand Environmental Stewardship

Practice Integrated Flood Management

Protect Surface Water and Groundwater Quality

Improve Tribal Water and Natural Resources

Ensure Equitable Distribution of Benefits

LICIXIXIKIKIL X

Additional Notes:

Stakeholder Involvement and Coordination:

Please describe any coordination with stakeholders, land use agencies, or other state and local agencies. Please
include a list of proposed stakeholders, how they have/will participate in the planning and implementation of the
project, and how their involvement will influence the implementation of the project. Discuss efforts to address
environmental justice concerns.

Design and operation of the Phoenix Lake IRWM Retrofit will be coordinated with several stakeholders,
resource agencies, and municipalities in the area.
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First and foremost, FZ9 and MMWD will coordinate joint use of Phoenix Lake. FZ9 and MMWD are
working together to prepare a mutually acceptable Memorandum of Understanding for joint use of
Phoenix Lake for flood control and water supply operations. The MOU is scheduled for consideration for
approval by the respective Boards in April 2011.

The Marin County Flood Control District Flood Zone 9 has created this watershed-wide plan with the
cooperation and participation of many of the stakeholders including citizen action groups the Flood
Mitigation League of Ross Valley, Friends of Corte Madera Creek, Town of San Anselmo Flood
Committee and representatives of the Public Works and Planning departments of the affected
municipalities.

Friends of Corte Madera Creek Watershed has traditionally served as the primary non-governmental
organization with interest in projects situated in the watershed. It is expected that Friends will continue in
this role for the Phoenix Lake IRWM Retrofit. Friends of the Corte Madera Creek Watershed, an all-
volunteer, non-profit organization, was founded in 1995 to protect the remaining natural ecosystems of
the area, especially those relating to urbanized creeks and wetlands, and where possible to increase the
diversity of these ecosystems. Friends recognizes that all activities — human and natural — within a
watershed are interconnected, so that a wide range of issues must be addressed to meet their goals.
Members of Friends are active participants in the FZ9 Technical Work Group (TWG) for the Ross Valley
Watershed Flood Reduction Program. Through their active involvement in the TWG, members of
Friends are reviewing, commenting and becoming directly involved in the formulation of the Phoenix
Lake IRWM Retrofit. It is worth noting that Friends has provided to FZ9 water temperature data that its
members have gathered through an extensive, multi-year monitoring program of Phoenix Lake and Ross
Creek. FZ9 is using this data in developing this project.

The Town of Ross, which is located immediately downstream of Phoenix Lake, has promoted use of
Phoenix Lake for flood detention in the past. A representative of the Town of Ross currently serves on
the TWG, and the Town's continued participation and active involvment in the formulation of the Phoenix
Lake IRWM Retrofit is expected.

The County of Marin Board of Supervisors formed the FZ9 Advisory Committee to advise the Board on
FZ9 matters. The Committee is composed of seven members consisting of one member each from the
Towns of Fairfax, San Anselmo, Ross, and Larkspur and the unincorporated communities of Sleepy
Hollow, Kentfield and Greenbrae. The Committee reviews and advises the Board on actions concerning
proposed project plans. The Phoenix Lake IRWM Retrofit will be developed with full oversight of the
Committee.

General public and resource agency involvment and addressing of environmental justice issues will also
occur during CEQA/NEPA environmental review.

Documentation of Feasibility:

Please identify any studies that document the technical and economic feasibility of the proposed project. If study is
still in progress please indicate this next to its citation. If no studies exist, please type “N/A”.

The feasibility of the Phoenix Lake IRWM Retrofit is documented in the Ross Valley Flood Reduction
and Creek Management Master Plan Study (Stetson Engineers, et al., January 2011 (draft).

Bay Area Integrated Regional Water Management Plan
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Detailed Project Description:

If desired, please provide a detailed description with additional information about the project.

Phoenix Lake is owned, operated, and maintained by the Marin Municipal Water District (MMWD)
primarily for the purpose of water supply reserve for use during shortages, but also serves as wildlife
habitat and a public recreation and enjoyment area. The lake is formed by an earthen embankment dam
across Ross Creek that was built in 1906, enlarged in 1909, and strengthened in 1969. The watershed
above Phoenix Lake encompasses about 1,400 acres. When full at elevation 174 ft, the lake covers 25
acres and holds approximately 300 acre-feet of water.

The dam is penetrated by a gated, 30-inch diameter, low-level, drain pipeline that has a discharge capacity
of 115 cubic feet per second (51,600 gallons per minute) when the lake is full. The spillway is situated on
the right side of the dam (looking upstream). In 1985 the spillway was modified by lowering the crest by
six feet, from elevation 180 feet down to elevation 174 feet. This modification effectively lowered the
normal lake water level and reduced the lake storage capacity by about 120 acre-feet, from 420 acre-feet
to its present day capacity of 300 acre-feet.

Phoenix Lake currently functions as a de facto detention basin. During heavy storms, the lake water level
rises above the spillway crest. This resulting “surcharge” storage attenuates stormflow and reduces the
peak flow in Ross Creek immediately downstream as well as Corte Madera Creek below the Ross Creek
confluence. The attenuation effect could be enhanced through changes in lake operations, raising of the
spillway crest, and the modification of the intake/outlet works on the low-level drain pipeline. Close
monitoring of watershed saturation conditions coupled with storm forecasting could provide early
warning of possible flooding. Under these conditions, drawing the lake level down ahead of a forecasted
storm will provide storage space in the lake to detain floodwaters. By installing a 6-foot high
inflatable/deflatable rubber dam across the spillway, the lake level will be raised to its pre-1985 elevation
of 180 feet during floods when additional storage capacity and attenuation are needed. The lake level will
also be raised in the spring after the flood season has passed to capture additional water for summertime
drought reserve water supply.

Phoenix Lake IRWM Retrofit improvements mainly include 1) modifying the intake/outlet works of the
existing low-level drain pipeline (a 30” pipe with an intake elevation at 130 ft NGVD29) to have two
water level-control gates, one at elevation 140 ft and the other at elevation 160 ft; 2) installing a 6-foot
high inflatable/deflatable rubber dam across the spillway; 3) creating about 10-14 acre-ft of additional
(dead) storage below elevation 140 ft by excavating the lake bottom near the existing low-level intake; 4)
stabilizing the dam embankment; 5) installing emergency generators; 6) installing a "Solar Bee ©"
epilimnetic circulation device designed to reduce growth of algea and invasive aquatic vegetation, thereby
improving the water quality and reducing treatment costs during the summer when lake supply is most
needed; and 7) improvements to near-lake parking, roads, and trails to reduce lake sedimentation and
enhance overall public access and enjoyment of the lake.

Manipulation of lake levels for flood detention will be limited to the wet season which allows enough
time for lake levels to return to normal by late spring. Flood detention operations will affect fishing
opportunities and lake aesthetics during the wet season, but public use of the lake is minimal during this
time.

Detention operations in Phoenix Lake basin will be primarily triggered by forecasts of potential flooding
in Ross Creek and Corte Madera Creek in Ross. Phoenix Lake will be operated prior to a forecasted
potential flood; during a flood, it will operate passively, i.e., on its own. Operations will follow a two-
step procedure. The first step is initial drawdown of the lake and the second step is final drawdown of the
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lake and maintained opening of the low-level outlet. The first step can occur at any time during the
raining season. Watershed moisture conditions will be continually monitored by tracking soil moisture
content, groundwater levels, discharges from seeps and springs, and base flows in creeks. When this
monitoring indicates watershed moisture approaching saturation, then the lake will be gradually drawn
down to elevation 160 ft, 14 ft below the existing spillway crest (Note: 24-hours is required for Step 1
drawdown), and maintained at that level using the newly modified 160 ft-elevation lake level-control
intake. The second step will be triggered by a forecast of potential flooding issued by the National
Weather Service, in which case the low level outlet will be opened and the lake will be further drawn
down 20 ft (Note: 24-hours is required for Step 2 drawdown), to elevation 140 ft and maintained at that
level using the newly modified 140 ft-elevation lake level control intake. The low-level outlet will
remain open thereafter, continuing on its own to pass lake to Ross Creek below. The lake will begin to
fill, passively, during the storm as inflow into the lake exceeds outflow through the low-level outlet. As
the lake level rises and approaches the spillway the rubber dam will be inflated raising the spillway level
by 6 ft and adding 120 acre-feet of attenuation capacity to the lake. During an extreme flood event, if the
lake level rises above the rubber dam, water will flow over the rubber dam and through the spillway.

After the storm passes and flows in the creek subside, floodwaters temporarily stored in the detention
basins will be released back to the creek, safely and in a controlled and coordinated fashion, at a rate that,
when combined with the natural creek flow, is contained in the channel. As soon as is safe and practical
Phoenix Lake will be drawn back down to its pre-flood, ready, condition at elevation 160 ft.

Review of the historical peak flood flows recorded at the streamflow gage in Ross indicates that, had
Phoenix Lake been used for flood detention since February 1951 when the gage was installed, the lake
would have been operated to receive flood flows during five events, as given in the table below. The lake
would have been completely filled during two of these events.

Table of Hypothetical Historical Years of Phoenix Lake Use for Flood Detention
Flood Event  Filling of Detention Basin

1955 Partly full
1982 Full
1986 Partly full
1994 Partly full
2006 Full

As the lake refills in the spring by baseflows and freshet flows the rubber dam will be inflated and the
lake will be refilled to elevation 180 ft, which is 6 ft higher that its existing full pool level and 120 acre-ft
greater in terms of storage. The added storage will be available to MMWD for municipal use during the
summertime if needed for drought reserve supply.
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Bay Area IRWMP Project Information Sheet*......

Project Name:

Quartermaster Reach

Responsible Agency:

Please identify one agency that is involved in the project and is
responsible for providing information for inclusion in the Bay Area
IRWMP.

Golden Gate National Parks Conservancy

Other Participating Agencies:

Please identify other agencies that are involved in the project, if applicable.

Presidio Trust
National Park Service-GGNRA

Summary Description:

Please provide a one paragraph description of the project. If you would like to include additional information,
please do so under “Detailed Description™ at the end of this form.

The Quartermaster Reach project will significantly enhance a highly-urbanized stretch of the Presidio of
San Francisco by restoring brackish marsh habitat on 9.5 acres of unused asphalt and hard packed dirt.
The project will provide an ecological corridor and pedestrian trail through Quartermaster Reach that will
connect a recently restored 450-foot stretch of stream and native habitat to the south (known as Thompson
Reach) to Crissy Field Marsh, and reveal and interpret missing historic elements in the site. The
opportunity to restore Quartermaster Reach has been created by the reconstruction of Doyle Drive, which
will dramatically transform the entire northern edge of the Presidio and reconnect the interior of the park
to the northern waterfront at Crissy Field. The project is on Presidio Trust and National Park Service
lands and is protected in perpetuity.

Proposition 50 Water Management Strategies Addressed:

Please select the water management strategies addressed by this project. Check all that apply.
X] Ecosystem Restoration X] Wetlands enhancement and creation
DX Environmental and habitat protection and Conjunctive use
improvement [ ] Desalination
[ ] Water Supply Reliability [ ] Imported water
[] Flood management X Land use planning
X Groundwater management [ ] NPS pollution control
X Recreation and public access [] Surface storage
X X
[ [
X ]
[]

[]

Storm water capture and management Watershed planning

Water conservation Water and wastewater treatment
Water quality protection and improvement Water transfers

Water recycling

Bay Area Integrated Regional Water Management Plan
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DRAFT

Primary Water Strategy:

Please list the primary water management strategy to facilitate project classification. Please select only ONE of the
water management strategies listed above.

Ecosystem Restoration

Project Benefits:

Proposition 84 & 1E: Project Benefits as Eligibility Criteria
Please select the benefits provided by this project. Check all that apply. Need one or more.
(from page 17 of draft Guidelines)

[]

Water supply reliability, water conservation and water use efficiency

[ ] Stormwater capture, storage, clean-up, treatment, and management

X] Removal of invasive non-native species, the creation and enhancement of wetlands, and the
acquisition, protection, and restoration of open space and watershed lands

[ ] Non-point source pollution reduction, management and monitoring

[] Groundwater recharge and management projects

[] Contaminant and salt removal through reclamation, desalting, and other treatment technologies and
conveyance of reclaimed water for distribution to users

[] Water banking, exchange, reclamation and improvement of water quality

[ ] Planning and implementation of multipurpose flood management programs

X] Watershed protection and management

[ ] Drinking water treatment and distribution

DX] Ecosystem and fisheries restoration and protection

Proposition 1E Additional Eligibility Criteria:
Please select the criteria met by this project. All must apply.
(from page 18 of draft Guidelines)

IX] Designed to manage stormwater runoff to Xl Yield multiple benefits the may include one
reduce flood damage. of the following elements (need one for
X Consistent with the applicable Regional eligibility): (from page 7 of draft 1E PSP)
Water Quality Control Plans (Basin Plans) e Groundwater recharge [ ]
(default is “yes” for projects in the Bay e Water quality improvement [X]
Area IRWMP). e Ecosystem restoration and benefits [X]

e Reduction of instream erosion and
sedimentation [X]

Purpose and Need:

Please provide a detailed description of the purpose and need for the project. Include discussion of the project’s
goals and objectives and of the critical impacts that will occur if the project is not implemented.

Purpose and Need:

Nearly a decade ago the National Park Service (NPS), Golden Gate National Parks Conservancy (Parks
Conservancy) and thousands of members of our community came together to transform the northern
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waterfront of the Presidio into the new parkland we know today as Crissy Field. With the Quartermaster
Reach project, the Presidio Trust, NPS, and the Parks Conservancy will create a new green gateway to the
Presidio.

Quartermaster Reach is an essential part of the Tennessee Hollow watershed vision of a headwaters-to-
bay ecological corridor at the Presidio. The project will transform 9.5 acres of unused asphalt and hard
packed dirt into a rich natural area that reintroduces and interprets a unique natural ecosystem of
brackish marsh and historic features missing from the Presidio landscape. The project will provide an
ecological corridor and pedestrian trail through Quartermaster Reach that will connect a recently restored
450-foot stretch of stream and native habitat to the south (known as Thompson Reach) to Crissy Field
Marsh, and reveal and/or interpret missing historic elements in the site.

The transformation of the site will enhance pedestrian and recreational access, creating daily opportunities
to view wildlife and learn about the park’s natural history.

Goals & Obijectives:

- Daylight the stream and provide increased tidal exchange between Crissy Field Marsh and the
Quartermaster Reach;

- Maximize native habitat and create a connected wildlife corridor from the Thompson Reach to Crissy
Field Marsh, providing improved passage and habitat conditions for fish and other wildlife;

- Provide a rich diversity of riparian, brackish marsh, and other native plant habitats that require minimal
long term intervention;

- Re-establish natural processes to the extent possible;

- Protect groundwater resources;

- Avoid excessive scour in stream and marsh channels;

- Provide capacity for storm water runoff from the adjacent watershed;

- Enhance public use, access, and experience of the project site while maintaining visitor safety and
protecting natural resources;

- Reintroduce or interpret missing historic elements to enhance the now deteriorated association, setting,
and feeling of the site consistent with the other objectives of the project; and

- Be feasible to implement concurrent with the Doyle Drive project.

Critical impacts that will occur if the project is not implemented:

Coordination between the Doyle Drive reconstruction and the Quartermaster Reach restoration will result
in considerable cost savings. This opportunity will be lost if the Quartermaster Reach project cannot
proceed in conjunction with the proposed Doyle Drive project schedule. The Doyle Drive project will
dramatically transform the entire northern edge of the Presidio and reconnect the interior of the park to
the northern waterfront at Crissy Field. Excavation within the project site will be completed as part of
Doyle Drive construction.

Project Status and Schedule:

Please provide the actual or projected start and finish dates for each of the following project stages. If any stage
does not apply to the project please enter N/A.

Bay Area Integrated Regional Water Management Plan
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Stage Duration Start Date Finish Date

Planning 1 years 01/2011 12/2011

Demonstration Project n/a n/a n/a

Design 2 years 01/2011 12/2012

Environmental Documentation / Permitting 1 year 1/2013 12/2013

Construction 2 years 01/2014 12/2015
Additional Notes:

Readiness to Proceed:

Please clearly describe project readiness and realistic start date; include status of design, environmental
review and securing required matching funds.

Pending the availability of funding, the project would be substantially implemented in 2014, with ongoing
stewardship thereafter.

Integration with Other Activities:

Please identify any linkages between the schedule of this project and the schedules of other projects, if applicable.
Please discuss the integration of the project with other Bay Area IRWMP projects.

Critical first steps in the transformation of the site, such as asphalt removal, utility work, and rough

grading of Quartermaster Reach will be completed between 2011 and 2014 in conjunction with the
reconstruction of Doyle Drive.

Cost and Financing:

Please identify the capital cost and operation and maintenance cost of the proposed project. Please indicate the
base year (e.g. CClI) for all costs. Please identify the beneficiaries, potential funding/financing options for project
implementation, and ongoing support and financing for operation and maintenance of the project once
implemented.

Approximately $8.5 million is being sought from an array of public and private sources to fund this
project. More detailed budget information is in draft form and will be available soon.

Once completed, the Presidio Trust will maintain the project in cooperation with the Parks Conservancy,
the NPS and community volunteers.

Benefits and Impacts:

Please provide a detailed discussion of the projected benefits and impacts of the project, both locally and for the
region. Please include an evaluation of impacts/benefits to other resources, such as air quality or energy.

1) Significant enhancement of a currently-derelict and underutilized portion of the Presidio that will
become the gateway to the park after Doyle Drive is completed,;

Bay Area Integrated Regional Water Management Plan
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2) Restoration of more than 9 acres of natural area, including over 5 acres of native salt marsh, brackish
marsh, dune swale, and other wetland habitats, and 3 acres of coastal scrub;

3) Daylighting and restoration of the buried stream between Crissy Field marsh and the Thompson’s
Reach stretch of Tennessee Hollow;

4) Reintroduction and interpretation of significant missing historic features, including 19th century
railroad lines and buildings associated with the former Quartermaster pier and depot;

5) A new pedestrian trail between Lincoln Boulevard and Mason Street, providing a programmatic
pathway for new site interpretation and educational programs focused on the site’s natural and cultural
history;

6) A plan that leverages the new design for Doyle Drive, which was developed to accommodate the
restoration of Quartermaster Reach; and

7) New “green” infrastructure that will naturally clean stormwater and improve the quality of water
flowing into the Crissy Field marsh and San Francisco Bay.

Disadvantaged Communities / Environmental Justice:

Please include a specific discussion of how the project will benefit or impact disadvantaged communities or
environmental justice goals.

The Presidio Trust, NPS and Parks Conservancy are committed to engaging disadvantaged communities
that have been underrepresented in our national parks. The Parks Conservancy specifically reaches out to
the diverse communities of the San Francisco Bay region, offering rich park experiences, educational
programs for youth, and many ways for people to become involved as volunteers. In this way, we are
creating new “park advocates and stewards” who will continue our work for years to come and contribute
to the betterment of the parks, our environment, and our communities. Golden Gate National Parks
programs continually reach out to underserved communities, especially youth, to utilize the watershed as
an outdoor classroom and engage the community in restoration activities.

Through this project, a diverse cross-section of the population of the San Francisco Bay Area will benefit

from increased opportunities to contribute to the restoration of habitat and natural processes, and to learn
more about the cultural history related to the Presidio of San Francisco.

Environmental Compliance Strategy:

Please provide a detailed description of how the project will comply with all applicable environmental review
requirement, including CEQA and/or (if applicable) NEPA. For ongoing CEQA/NEPA work, indicate when
required documentation would be completed. Also, include discussion of how compliance with local, county, State
and federal permitting requirements will be achieved.

This proposed project is derived from a thorough planning process, and is consistent with the Presidio
Trust Management Plan (PTMP). The Presidio Trust carried out a full Environmental Assessment, which
was made available for public review from July 1, 2010 to ending August 1, 2010, after which the Trust
made its final determination to move forward to implement the project and not prepare an EIS.

Statewide Priorities:

Please select the statewide priorities that are addressed by this project. Check all that apply.

From Proposition 50 Guidelines (pg 5)

[] Reduce conflicts between water rights users

[ ] Implement TMDLs

X Implement RWQCB'’s Watershed Management Initiatives
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X Implement SWRCB’s NPS Pollution Plan

[ ] Assist in meeting Delta Water Quality Objectives

[] Implement recommendations of the floodplain, desalination, and recycling task forces, or of the state
species recovery plan

[] Address environmental justice concerns

[] Assist in meeting the CALFED Bay-Delta Program goals

T

rom Proposition 84 and Proposition 1E draft Guidelines (pg 13-14)
Drought Preparedness

Use and Reuse Water More Efficiently

Climate Change Response Actions

Expand Environmental Stewardship

Practice Integrated Flood Management

Protect Surface Water and Groundwater Quality

Improve Tribal Water and Natural Resources

Ensure Equitable Distribution of Benefits

IR L]

Additional Notes:

Stakeholder Involvement and Coordination:

Please describe any coordination with stakeholders, land use agencies, or other state and local agencies. Please
include a list of proposed stakeholders, how they have/will participate in the planning and implementation of the
project, and how their involvement will influence the implementation of the project. Discuss efforts to address
environmental justice concerns.

The Regional Water Quality Control Board (RWQCB) has designated the Tennessee Hollow creek
corridor as a “Freshwater Ecological Protection Zone” (Water Board Order No. 96-070 and R2-2003-
0080).

This project is consistent with the San Francisco Estuary Partnership’s Comprehensive Conservation and
Management Plan (CCMP). This project is also aligned with both the FY 2011-2015 and the FY 2006-
2011 EPA Strategic Plans.

The “Baylands Ecosystem Habitat Goals: A report of habitat recommendations prepared by the San
Francisco Bay Area Wetlands Ecosystem Goals Project,” published in 1999, states that “We support the
development of tidal marshes in association with Crissy Field in San Francisco, and any other similar
projects within the city.”

Documentation of Feasibility:

Please identify any studies that document the technical and economic feasibility of the proposed project. If study is
still in progress please indicate this next to its citation. If no studies exist, please type “N/A”.
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The technical soundness of the project's restoration design is demonstrated through the analyses in the
Environmental Assessment that was released in September 2010, which finds the proposed actions are
also the environmentaly preferred actions.

Detailed Project Description:

If desired, please provide a detailed description with additional information about the project.

The project site encompasses approximately 9.5 acres along the western edge of the Letterman District in
the northeastern portion of the Presidio. It is bounded by Halleck Street to the west, Crissy Field Marsh to
the north, Thompson Reach to the south, and a series of buildings and parking lots to the east. The site is
within the Doyle Drive construction corridor and is at the northern (lowest) end of the 271-acre Tennessee
Hollow watershed. The project site is referred to as Quartermaster Reach in recognition of past U.S.
Army activities in the area.
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Bay Area IRWMP Project Information Sheet*......

Project Name:

Multi-Benefit Flood and Runoff
Management for Sonoma Valley

Insert Project Photo

Select box then go to:

Responsible Agency: Insert > Picture

Please identify one agency that is involved in the project and is
responsible for providing information for inclusion in the Bay Area
IRWMP.

Sonoma Ecology Center

Other Participating Agencies:

Please identify other agencies that are involved in the project, if applicable.

City of Sonoma, Sonoma County Water Agency

Summary Description:

Please provide a one paragraph description of the project. If you would like to include additional information,
please do so under ““Detailed Description” at the end of this form.

This project addresses long-standing flooding, water supply, and water quality needs in the Sonoma
Creek watershed, including the City of Sonoma, a Phase 11 stormwater municipality. The proposed
activities continue many years of work toward achieving water management goals in the watershed.
Aimed at reducing long-term environmental effects of ditching, draining, and paving, the project will
reduce volume and velocity of storm runoff delivered to streams; enhance riparian corridors and increase
canopy coverage; implement run-off best management practices (BMPs) on residential, vineyard, and
horse properties, both in the upper watershed and along streams; reduce suspended sediment loads; and
increase information sharing with our citizen and agency community.

Proposition 50 Water Management Strategies Addressed:

Please select the water management strategies addressed by this project. Check all that apply.
X] Ecosystem Restoration [ ] Wetlands enhancement and creation
X Environmental and habitat protection and Conjunctive use

improvement [ ] Desalination
DX Water Supply Reliability [ ] Imported water
Xl Flood management [ ] Land use planning
X] Groundwater management [ ] NPS pollution control
[[] Recreation and public access [] Surface storage
DX] Storm water capture and management [ ] Watershed planning
[ [
X []
[]

[]

Water conservation Water and wastewater treatment
Water quality protection and improvement Water transfers
Water recycling
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DRAFT

Primary Water Strategy:

Please list the primary water management strategy to facilitate project classification. Please select only ONE of the
water management strategies listed above.

Storm water capture and management

Project Benefits:

Proposition 84 & 1E: Project Benefits as Eligibility Criteria
Please select the benefits provided by this project. Check all that apply. Need one or more.
(from page 17 of draft Guidelines)

[]

Water supply reliability, water conservation and water use efficiency

DX Stormwater capture, storage, clean-up, treatment, and management

[ ] Removal of invasive non-native species, the creation and enhancement of wetlands, and the
acquisition, protection, and restoration of open space and watershed lands

DX Non-point source pollution reduction, management and monitoring

[] Groundwater recharge and management projects

[] Contaminant and salt removal through reclamation, desalting, and other treatment technologies and
conveyance of reclaimed water for distribution to users

[] Water banking, exchange, reclamation and improvement of water quality

Xl Planning and implementation of multipurpose flood management programs

X] Watershed protection and management

[] Drinking water treatment and distribution

DX] Ecosystem and fisheries restoration and protection

Proposition 1E Additional Eligibility Criteria:
Please select the criteria met by this project. All must apply.
(from page 18 of draft Guidelines)

IX] Designed to manage stormwater runoff to Xl Yield multiple benefits the may include one
reduce flood damage. of the following elements (need one for
X Consistent with the applicable Regional eligibility): (from page 7 of draft 1E PSP)
Water Quality Control Plans (Basin Plans) e Groundwater recharge [ ]
(default is “yes” for projects in the Bay e Water quality improvement =
Area IRWMP). e Ecosystem restoration and benefits [X]

e Reduction of instream erosion and
sedimentation [X]

Purpose and Need:

Please provide a detailed description of the purpose and need for the project. Include discussion of the project’s
goals and objectives and of the critical impacts that will occur if the project is not implemented.

Several interdependent water management problems in Sonoma Creek watershed highlight the need for
an integrated, multi-benefit approach. These problems includine declining imported water supplies,
declining groundwater supplies, increasing groundwater quality problems, expectations of increased
frequency of severe storms and also increased frequency and duration of droughts, continued vulnerability
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to flooding, a much-reduced population of steelhead and salmon, excessive runoff, and a history of
channelization, paving, and draining. A small number of solutions address most of these problems
simultaneously: harvesting stormwater and runoff for infiltration and groundwater recharge, increasing
the resilience of stream banks, and where possible increasing water storage in various forms. This project
undertakes these solutions. If this project is not implemented, flood damage can be expected to increase,
along with water quality and water supply problems, including fisheries concerns.

Project Status and Schedule:

Please provide the actual or projected start and finish dates for each of the following project stages. If any stage
does not apply to the project please enter N/A.

Stage Duration Start Date Finish Date

Planning 3 months 1/1/2012 4/1/2012

Demonstration Project N/A N/A N/A

Design 4 months 3/1/2012 7/1/2012

Environmental Documentation / Permitting 4 months 6/1/2012 10/1/2012

Construction 3 years 10/1/2012 9/30/2015
Additional Notes:

Readiness to Proceed:

Please clearly describe project readiness and realistic start date; include status of design, environmental
review and securing required matching funds.

This project is ready to begin as soon as funding is available.

The City of Sonoma, just beginning its work to meet Phase Il requirements, is prevented by budget
constraints from building a large, multi-benefit system integrating best management practices that will
substantially reduce the volume and speed of storm runoff delivered to Sonoma Creek and tributaries
from city properties, as well as removing pollutants from runoff. Through this partnership, the city will
work with SEC to plan and design a system that integrates with TMDL implementation activities already
under way in the larger watershed that are meeting the same objectives to prevent flooding, reduce
surface water pollution, and keep streams free of residual contaminants.

Most proposed Sonoma Ecology Center actions are permitted under existing Department of Fish &

Game1600 permits. Remaining actions (infiltration installations) are expected to be permitted during
2011.

Integration with Other Activities:

Please identify any linkages between the schedule of this project and the schedules of other projects, if applicable.
Please discuss the integration of the project with other Bay Area IRWMP projects.

This project will be greatly leveraged by several existing and planned projects, of which three are
particularly relevant. A pending EPA-funded project titled Multi-Benefit Water Quality Management for
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Sonoma Creek Watershed includes a stormwater planning partnership between Sonoma Ecology Center
and the City of Sonoma, and many of the same implementation actions to slow runoff and improve
streambank resilience. An existing watershed planning study by Sonoma County Water Agency is
examining long-term trade-offs and opportunities for balancing water supply, flood reduction, and habitat
quality in the watershed. An existing Watershed Coordinator grant to Sonoma Ecology Center provides
solid connections to a growing network of over 400 landowners who receive technical assistance,
education, and project implementation from Sonoma Ecology Center.

This project will work in tandem with other Bay Area IRWMP projects: Nathanson Creek Preserve,
which runs through the City of Sonoma; Annadel State Park Erosion Control; Jack London Lake
Restoration and Sedimentation Reduction; and State Lands Road and Trails Plan, Sonoma Creek
Watershed. These projects increase riparian resilience and reduce the erosion caused by excessive runoff,
approaches also taken by the project proposed here.

Cost and Financing:

Please identify the capital cost and operation and maintenance cost of the proposed project. Please indicate the
base year (e.g. CCI) for all costs. Please identify the beneficiaries, potential funding/financing options for project
implementation, and ongoing support and financing for operation and maintenance of the project once
implemented.

Total cost: $800,000.
Prop 1E funding request: $375,000.

Capital cost: $500,000. Operation and maintenance cost: $300,000. Base year: 20009.

Beneficiaries: Residents, visitors, and commuters in or passing through Sonoma Valley, including users
of Highway 121 across lower Sonoma Valley; aquatic species such as steelhead, Chinook salmon,
federally endangered California freshwater shrimp; riparian-dependent birds and terrestrial animals;
agricultural and residential groundwater users.

Potential funding/financing options for implementation: The City, the Sonoma County Water Agency,
and the Valley of the Moon Water District are investigating funding options for a range of water
management needs, most recently researching the feasibility of a Proposition 218 election for watershed
protection.

Ongoing support and financing: Many of the implementation actions funded under this project are

designed to be self-maintaining (such as vegetated infiltration structures) or maintained by landowners
(e.g. downspout dissipators).

Benefits and Impacts:

Please provide a detailed discussion of the projected benefits and impacts of the project, both locally and for the
region. Please include an evaluation of impacts/benefits to other resources, such as air quality or energy.

. Reduce flooding along the length of Sonoma Valley.
. Reduce sediment aggradation in Schellville area, reducing localized flooding.
. Recharge groundwater. Improved permeability along streams and in uplands enhances recharge,

providing local water supply, thus reducing demand for imported water from the Russian River and
reducing deliveries to the local water treatment plant. Enhanced recharge also stabilizes the groundwater
level, helping maintain valley-bottom trees important to ecosystem health, such as valley oaks.

. Improve instream water quality at all times of year.
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. Increase base flows.

. Provide cleaner water in more moderate flows to the many marsh restoration projects in the north
bay.

. Reduce streambank losses, including losses of property and infrastructure.

. Counteract the effects of climate change.

. Enhance habitat for federally endangered California freshwater shrimp.

. Assist recovery of steelhead and chinook populations.

. Increase numbers and diversity of birds associated with riparian habitat.

Disadvantaged Communities / Environmental Justice:

Please include a specific discussion of how the project will benefit or impact disadvantaged communities or
environmental justice goals.

We plan a detailed analysis of benefits to disadvantaged communities in Sonoma Valley.

Environmental Compliance Strategy:

Please provide a detailed description of how the project will comply with all applicable environmental review
requirement, including CEQA and/or (if applicable) NEPA. For ongoing CEQA/NEPA work, indicate when
required documentation would be completed. Also, include discussion of how compliance with local, county, State
and federal permitting requirements will be achieved.

City of Sonoma actions are covered by the City's stormwater plan and general plan. Sonoma Ecology
Center actions are covered by existing Department of Fish & Game1600 permits.

Statewide Priorities:

Please select the statewide priorities that are addressed by this project. Check all that apply.

From Proposition 50 Guidelines (pg 5)

[ ] Reduce conflicts between water rights users

[ ] Implement TMDLs

[ ] Implement RWQCB’s Watershed Management Initiatives

[ ] Implement SWRCB’s NPS Pollution Plan

[ ] Assist in meeting Delta Water Quality Objectives

[ ] Implement recommendations of the floodplain, desalination, and recycling task forces, or of the state
species recovery plan

[ ] Address environmental justice concerns

[ ] Assist in meeting the CALFED Bay-Delta Program goals

T

rom Proposition 84 and Proposition 1E draft Guidelines (pg 13-14)
Drought Preparedness

Use and Reuse Water More Efficiently

Climate Change Response Actions

Expand Environmental Stewardship

Practice Integrated Flood Management

Protect Surface Water and Groundwater Quality

Improve Tribal Water and Natural Resources

Ensure Equitable Distribution of Benefits

LI
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Additional Notes:

Stakeholder Involvement and Coordination:

Please describe any coordination with stakeholders, land use agencies, or other state and local agencies. Please
include a list of proposed stakeholders, how they have/will participate in the planning and implementation of the
project, and how their involvement will influence the implementation of the project. Discuss efforts to address
environmental justice concerns.

A key forum for stakeholders affected by this and related projects is the Basin Advisory Panel for the
Sonoma Valley Groundwater Management Program. Sonoma Ecology Center, the City, the Sonoma
County Water Agency, the Valley of the Moon Water District, the Southern Sonoma County RCD,
several agricultural and residential landowners, and several citizen interest groups are all members of this
active Panel, whose vision has always reached beyond groundwater to holistic water management for the
watershed. This project’s intent, its conceptual and detailed plans, and its achievements will be shared
regularly with the Panel.

Because most of the land along streams in Sonoma Valley is privately owned, with few easements or
other controls by public entities, long-term relationships with landowners are essential to making
improvement in watershed function. SEC fosters a network of streamside landowners, called Stream
Stewards, who number about 400 and with whom we design and implement habitat and water projects
along Sonoma Creek and tributaries. SEC’s Watershed Coordinator will provide a necessary liaison
between the project, the existing network of Stream Stewards (riparian landowners), and upland
landowners newly engaged through this project. This information-sharing, communications pathway is
essential to maintaining trust, buy-in, and long-term maintenance of any habitat or water quality
installation. SEC’s innovative program of job training and education for diverse high school youth, called
Enviro-Leaders, will include 1 to 4 of this project’s implementation sites in the hands-on portion of the
program. This includes providing stipends to ten Enviro-Leaders as well as funding for bi-lingual staff to
translate English language materials to Spanish for our increasingly environmentally active Hispanic
community members.

SEC’s key staff on this project have been working successfully on the issues addressed by this project, in
Sonoma Valley, for between 3 and 12 years. Staff are deeply familiar with the opportunities and
constraints particular to this watershed, with landowners in key locations, with the causes and dynamics
of water quality problems, with the entities who affect and regulate water and water-related resources, and
with the complex process of implementing successful on-the-ground projects.

Documentation of Feasibility:

Please identify any studies that document the technical and economic feasibility of the proposed project. If study is
still in progress please indicate this next to its citation. If no studies exist, please type “N/A”.

N/A
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Detailed Project Description:

If desired, please provide a detailed description with additional information about the project.

IRWMP Project Template Updated_06.07.10a.doc
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Bay Area IRWMP Project Information Sheet*......

Project Name:

Stivers Lagoon Marsh Complex Restoration

Responsible Agency:

Please identify one agency that is involved in the project and is
responsible for providing information for inclusion in the Bay Area
IRWMP.

Alameda Flood Control and Water Conservation District

Other Participating Agencies:

Please identify other agencies that are involved in the project, if
applicable.

Math Science Nucleus
City of Fremont

Summary Description:

Please provide a one paragraph description of the project. If you
would like to include additional information, please do so under
“Detailed Description™ at the end of this form.

The primary objectives of the restoration at Stivers Lagoon
marsh complex are 1) to restore, preserve and enhance the : ! _ N
freshwater marsh habitat values; 2) to maintain it as a Z o 2R S Y
conservation area for environmental education uses; and 3) to incorporate the marsh into the overall water
and flood management system for the Laguna Creek Watershed in southern Alameda County.

Proposition 50 Water Management Strategies Addressed:

Please select the water management strategies addressed by this project. Check all that apply.
X Ecosystem Restoration X] Wetlands enhancement and creation
Xl Environmental and habitat protection and [] Conjunctive use
improvement [ ] Desalination
[] Water Supply Reliability [ ] Imported water
X Flood management X Land use planning
[] Groundwater management (] NPS pollution control
X Recreation and public access [ ] Surface storage
X X
[ [
X ]
[]

Storm water capture and management Watershed planning

Water conservation Water and wastewater treatment
Water quality protection and improvement Water transfers

Water recycling
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DRAFT

Primary Water Strategy:

Please list the primary water management strategy to facilitate project classification. Please select only ONE of the
water management strategies listed above.

Environmental and habitat protection and improvement

Project Benefits:

Proposition 84 & 1E: Project Benefits as Eligibility Criteria
Please select the benefits provided by this project. Check all that apply. Need one or more.
(from page 17 of draft Guidelines)

[]

Water supply reliability, water conservation and water use efficiency

IX] Stormwater capture, storage, clean-up, treatment, and management

X] Removal of invasive non-native species, the creation and enhancement of wetlands, and the
acquisition, protection, and restoration of open space and watershed lands

DX Non-point source pollution reduction, management and monitoring

DX Groundwater recharge and management projects

[] Contaminant and salt removal through reclamation, desalting, and other treatment technologies and
conveyance of reclaimed water for distribution to users

[] Water banking, exchange, reclamation and improvement of water quality

Xl Planning and implementation of multipurpose flood management programs

X] Watershed protection and management

[] Drinking water treatment and distribution

DXl Ecosystem and fisheries restoration and protection

Proposition 1E Additional Eligibility Criteria:
Please select the criteria met by this project. All must apply.
(from page 18 of draft Guidelines)

X] Designed to manage stormwater runoff to X Yield multiple benefits the may include one
reduce flood damage. of the following elements (need one for
X Consistent with the applicable Regional eligibility): (from page 7 of draft 1E PSP)
Water Quality Control Plans (Basin Plans) e Groundwater recharge [ ]
(default is “yes” for projects in the Bay e Water quality improvement []
Area IRWMP). e Ecosystem restoration and benefits [X]

e Reduction of instream erosion and
sedimentation [X]

Purpose and Need:

Please provide a detailed description of the purpose and need for the project. Include discussion of the project’s
goals and objectives and of the critical impacts that will occur if the project is not implemented.

The purpose of this proposal is to balance environmental, flood control and community values; reduce
long-term maintenance cost; improve channel aesthetics, public use and habitat values; and improves
channel hydraulics and hydrology in the Stivers Lagoon marsh complex.
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Stivers Lagoon marsh complex is a natural part of a constructed flood control area (Lake Elizabeth). The
marsh has been significantly impacted by channelization of Mission Creek which is slowly converting
from riparian to upland habitat. The silt buildup needs to be addressed to restore the complex so it
protects homes and businesses downstream in the Laguna Creek Watershed. New acreage has been added
because of the removal of one railroad line and the merging of BART line near the remaining railroad.
BART has built a subway under Lake Elizabeth which daylight at Stivers Lagoon. San Francisco Public
Utility Company is doing significant work in the area as they continue to retrofit their pipes over the
Hayward Fault. Two major studies were done in the 1990's but a new re-evaluation and planning of this
complex (now about 60 acres) for increased habitat and flood attenuation through restoration is required.

Stivers Lagoon marsh area (see aerial photo) will require excavation of a shelf from the east bank of the
existing siltation pond to an elevation that allows for marsh development to increase wetland habitat. The
excavation of a bench along the west side of Mission Creek would allow for riparian vegetation
development and increase wetland habitat. The excavation of a deep, long pond beginning at the existing
pond would improve the diversity of wetland habitat. The control of Fuller's teasel (Dipsacus fullorum)
and bristly ox-tongue (Picris echinoides) by mowing and mulching would reduce the unwanted species
and indirectly provide more habitats for obligate wetland vegetation. The transplanting of rhizome
sections in the new pond would diversity wildlife habitat and could restore nesting habitat for the
tricolored blackbird, a species that historically used the Stivers Lagoon marsh area.

The enlargement and enhancement of the ponds around the kiosk (see photo) would promote a diversity
of habitat types that would improve public recreation and education opportunities. To improve access to
existing viewpoints, and provide access to proposed restoration areas, the project proposes the
construction of a pedestrian bridge across Mission Creek and approximately 200 feet of hew wooden
catwalk to connect with the north end of the existing catwalk, which needs to be replaced, and create a
circular path. This proposed path would cross through the freshwater marsh habitat near the kiosk,
riparian habitat along Mission Creek, and open water habitat of proposed long pond on the south end.
Improved access would allow for human exposure to a variety of habitat types without inviting human
activity into the central part of the marsh that could decrease value for wildlife. The improvement of
public access as proposed would also require the repair and maintenance of approximately 1200 of
existing trail through mixed riparian habitat and 300 feet of existing trail through mixed riparian habitat
parallel to the railroad tracks and construction of approximately 1000 feet of new path across the
marsh/riparian woodland to meet the north end of the existing catwalk.

If the marsh is not restored, it will become an upland area and would not provide flood protection. The
habitat that is remaining will transition to an upland and not provide the diversity of habitats as has been
historic in this area. Since this is the largest marsh in the area, these habitats will be lost forever.

Project Status and Schedule:

Please provide the actual or projected start and finish dates for each of the following project stages. If any stage
does not apply to the project please enter N/A.

Bay Area Integrated Regional Water Management Plan

Project Information * This document has been updated to include material from the Proposition 84 & 1E 3
Draft Guidelines, the Prop 1E PSP, and the Prop 84 PSP released by DWR in March 2010.



Stage Duration Start Date Finish Date
Planning 1-15yr 2011 2012

Demonstration Project

Design 1 2012 2013

Environmental Documentation / Permitting 1 2012 2013

Construction 1-2 2013 2015
Additional Notes:

Readiness to Proceed:

Please clearly describe project readiness and realistic start date; include status of design, environmental
review and securing required matching funds.

Two major documents have been created in the 1990's with plans for restoration, however new
conditions nessitates a review of the plans and to add the new acreage from the BART construction. This
revision should take about 1 year, building on the information from the two studies. The area is currently
used for environmental education and the planning would include new trails not only for school children
but for the general public. This area receives about 1 million visitors yearly, and with a new waterpark
adjacent to Stivers Lagoon, this would expose the public to a nature area.

A demonstration project would not be necessary because the area is already used for environmental
education and the problems have been well documented. With funds available the Flood Control District
with its partners (City of Fremont and Math Science Nucleus) is ready to begin with the preliminary
work to complete this 3- 4-year project

Integration with Other Activities:

Please identify any linkages between the schedule of this project and the schedules of other projects, if applicable.
Please discuss the integration of the project with other Bay Area IRWMP projects.

Revegetation plans are proposed as part of the BART project in the parcel adjacent to the proposed
Stivers Lagoon Marsh restoration plans. These plans should be coordinated to ensure that revegetation
efforts in the adjacent area promote and does not degrade existing and proposed vegetation communities
and wildlife habitat in Stivers Lagoon marsh complex. In addition, the SFPUC retrofitting and
replacement of pipes in southern part of Stivers Lagoon need to be coordinated and determined if there is
a major impact to the groundwater in this area. The marsh and adjacent lake Elizabeth complex help
manage flooding downstream.

This complex is also part of the "Fremont Learning Corridor" that is a project with City of Fremont,
Fremont Unified School District, and Math Science Nucleus. It is looking at ways to preserve the
greenbelts within the trace of the Hayward Fault (which is creeping at about 5 mm per year). See the
following link for a complete discussion: http://msnucleus.org/corridor%20plan.pdf
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Cost and Financing:

Please identify the capital cost and operation and maintenance cost of the proposed project. Please indicate the
base year (e.g. CClI) for all costs. Please identify the beneficiaries, potential funding/financing options for project
implementation, and ongoing support and financing for operation and maintenance of the project once
implemented.

Stivers Lagoon is part of Alameda County Flood Control and Water Conservation District that maintains
the waterways in the area. City of Fremont currently maintains the trails. The Math Science Nucleus is
currently under contract with the City to help develop a plan to use high school students for trail
maintenance and monitoring using service learning, community service, and Eagle scouts. The program
is modeled after a successful program MSN manages for Alameda County Flood Control and Water
Conservation District at Tule Ponds at Tyson Lagoon
(http:/imvww.msnucleus.org/watersheds/tule/tule.html)

Cost for the project would need to be re-evaluated because of the addition of the 10-20 additional acreage
from the land acquisition near the BART tracks which is currently under construction. Planning
including design (trails, signage), permits, and scientific assessment of habitat and species would
tentatively estimated $300,000 - $500,000. Construction estimates would range from $1 -2 million
dollars (pathway construction $700,000 and excavation and restoration $600,000.00). Cost sharing would
have to be determined from both Alameda County Flood Control and Water Conservation District and the
City of Fremont. Math Science Nucleus would oversee the environmental trails and education and will
use a multiple of strategies for long term community based restoration which would require about
$50,000 - $100,000 per year maintenance, but would include educational programming. Grant funds will
be sought to continue scientific monitoring using high school and college students under the Math
Science Nucleus.

Benefits and Impacts:

Please provide a detailed discussion of the projected benefits and impacts of the project, both locally and for the
region. Please include an evaluation of impacts/benefits to other resources, such as air quality or energy.

During storm events Mission Creek bring in sediment laden water. Lake Elizabeth receives significant
sediment deposit on average of 0.5feet per year. This same process of deposition is occurring in Stivers
Lagoon marsh complex although at a much slower rate. The design of the entire area (lake, marsh and
channel) was to function as a flood detention as well as sedimentation basin. The sedimentation basin
worked so well that the 2.5 acre basin filled up within 10 years of its construction. Over time, this
ongoing deposition of sediment in the basin has resulted in changing the fresh water marsh vegetation to
upland species. The adjacent lake has to be desilting periodically to maintain the design storage capacity.
This project would find solutions to maintain the structure and function of the complexities of the habitats
while providing the necessary flood storage.

An integral part for this project is community involvement through the education components managed
by the Math Science Nucleus.

This project will also allow monitoring of the impact of the BART system to the overall wildlife and
habitat and to develop strategies to address such impacts as noise on resident raptors. The effort would be
led by Math Science as part of the education program. Importantly, this project will use the lake, creek,
and marsh habitats to manage flooding dangers in high density residential communities downstream.
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Disadvantaged Communities / Environmental Justice:

Please include a specific discussion of how the project will benefit or impact disadvantaged communities or
environmental justice goals.

This lake, creek, and marsh complex provides flood control for over 75,000 people downstream. Lake
Elizabeth area has over 1 million visitors per year especially from other cities in Alameda County who are
not fortunate to have well maintained parks. Because of proximity to the Fremont BART station, events
in the park attract lots of people. This proposal will balance environmental concerns with community
values. Through the education program kids from disadvantaged communities would be exposed to
opportunities to lean about the environment

Environmental Compliance Strategy:

Please provide a detailed description of how the project will comply with all applicable environmental review
requirement, including CEQA and/or (if applicable) NEPA. For ongoing CEQA/NEPA work, indicate when
required documentation would be completed. Also, include discussion of how compliance with local, county, State
and federal permitting requirements will be achieved.

The Stivers Lagoon marsh complex restoration would provide additional visual amenities by adding
diversity in shoreline vegetation treatment, and enhanced wildlife habitat that would naturally integrate
with the visual character of the site. The project as envisioned would be self mitigating. Applicable
environmental reports prepared by the City of Fremont (listed under Documentation) will be reviewed
and revised as necessary. The project would require permits from the various regulatory agencies-
Department of Fish Game, Regional Water Quality Control Board and Army Corps of Engineers.

Statewide Priorities:

Please select the statewide priorities that are addressed by this project. Check all that apply.

From Proposition 50 Guidelines (pg 5)

[] Reduce conflicts between water rights users

X Implement TMDLs

X Implement RWQCB’s Watershed Management Initiatives

X Implement SWRCB’s NPS Pollution Plan

[ ] Assist in meeting Delta Water Quality Objectives

X Implement recommendations of the floodplain, desalination, and recycling task forces, or of the state
species recovery plan

[] Address environmental justice concerns

DX Assist in meeting the CALFED Bay-Delta Program goals

T

rom Proposition 84 and Proposition 1E draft Guidelines (pg 13-14)
Drought Preparedness

Use and Reuse Water More Efficiently

Climate Change Response Actions

Expand Environmental Stewardship

Practice Integrated Flood Management

Protect Surface Water and Groundwater Quality

Improve Tribal Water and Natural Resources

Ensure Equitable Distribution of Benefits

LXK
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Additional Notes:

Upstream from the Stivers Lagoon marsh area, a successful restoration of Mission Creek was completed
in 2004 to increase natural meadering to reduce major erosion of the river bank. This project was another
successful partnership among Alameda County Flood Control and Water Conservation District, Math
Science Nucleus, City of Fremont, Fremont Unified School District, Union Sanitary District, and other
community non profits. It is being maintained by Alameda County Flood Control and Water
Conservation District and used as field laboratory for the nearby schools and the Math Science education
program

Stakeholder Involvement and Coordination:

Please describe any coordination with stakeholders, land use agencies, or other state and local agencies. Please
include a list of proposed stakeholders, how they have/will participate in the planning and implementation of the
project, and how their involvement will influence the implementation of the project. Discuss efforts to address
environmental justice concerns.

Upstream from the Stivers Lagoon marsh area, a successful restoration of Mission Creek was completed
in 2004 to increase natural meandering to reduce major erosion of the river bank. This project was
another successful partnership among Alameda County Flood Control and Water Conservation District,
Math Science Nucleus, City of Fremont, Fremont Unified School District, Union Sanitary District, and
other community non profits. It is being maintained by Alameda County Flood Control and Water
Conservation District and used as field laboratory for the nearby schools and the Math Science education
program

Documentation of Feasibility:

Please identify any studies that document the technical and economic feasibility of the proposed project. If study is
still in progress please indicate this next to its citation. If no studies exist, please type “N/A™.

Lake Elizabeth/Stivers Lagoon Marsh Design and Improvement Program (Environmental Impact Report),
Environmental Science Associaties, 1993

Laguna Creek Basin, Reconnaissance Study and Water Quality Enhancement Plan, Jones and Stokes
Associates, 1999

Detailed Project Description:

If desired, please provide a detailed description with additional information about the project.

The goals of this project will be accomplished by improving stormwater through a focused watershed
management approach; increase public stewardship through public information and participation
programs and initiate habitat quality through monitoring and special studies.
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The original lagoon was approximately 200 acres in size and served as an Ohlone Village over 500 years
ago. Stivers Lagoon is part of the Laguna Creek Watershed, whose headwaters begins at the elevation of
2500 feet and drop to sea level within 5 miles. This steep decent is a result of uplifting caused by faulting.

Movement along the Hayward fault zone caused a depression to form in this area. Since large reservoirs
of ground water can be found underneath (called the Niles Cone Aquifer), water easily percolates upward
in this area to cause a natural pooling of water that existed before present day man-made Lake Elizabeth.
Storm waters and springs along the hillsides also bring water into this region.

The area had an open lake as well as a fresh water marsh. As this area became more populated this

natural waterway was changed. Areas of the original lake and marsh were filled confining the flow to the
existing configuration.

For more information on the history, fauna and flora of this area go to the following link on the Math
Science Nucleus' website, which documents our work over the last 15 years.
http://msnucleus.org/watersheds/stivers/stivergen.html

IRWMP Project Template Updated_06.07.10a.doc
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Bay Area IRWMP Project Information Sheet*......

Project Name:
Sabercat Historical Park Master Plan

Insert Project Photo
Responsible Agency:

Select box then go to:
Please identify one agency that is involved in the project and is Insert = Picture
responsible for providing information for inclusion in the Bay Area

IRWMP.

City of Fremont

Other Participating Agencies:

Please identify other agencies that are involved in the project, if applicable.

Alameda County Flood Control and Water Conservation District

Summary Description:

Please provide a one paragraph description of the project. If you would like to include additional information,
please do so under ““Detailed Description” at the end of this form.

This newly acquired parcel is adjacent to a larger open space area owned by the City. The area is one of
the last natural riparian corridors and the largest open space area within the City. The project site is
historically and paleontologically important due to a large and very significant fossil find from the 1940’s.
This find included mammoths, saber toothed cats, mastodons, wolves, giant sloths, short-faced cave
bears, camelops, western horses, and others. The proposed project would develop a master plan for the
entire site and would identify opportunities to restore the creek and preserve the fossils located at this site.
The plan would include trail and access improvements, education and outreach elements such as
interpretative signs or a classroom and watershed improvements such as habitat and creek restoration.

Proposition 50 Water Management Strategies Addressed:

Please select the water management strategies addressed by this project. Check all that apply.
X Ecosystem Restoration [X] Wetlands enhancement and creation
DX Environmental and habitat protection and Conjunctive use
improvement [ ] Desalination
Water Supply Reliability [ ] Imported water
Flood management [] Land use planning
Groundwater management [ ] NPS pollution control
[
X
[
[]

[]

[
X
[]
X Recreation and public access Surface storage

[] Storm water capture and management Watershed planning

[] Water conservation Water and wastewater treatment
DX Water quality protection and improvement
[] Water recycling

Water transfers

Bay Area Integrated Regional Water Management Plan

Project Information - * This document has been updated to include material from the Proposition 84 & 1E 1
Draft Guidelines, the Prop 1E PSP, and the Prop 84 PSP released by DWR in March 2010.



DRAFT

Primary Water Strategy:

Please list the primary water management strategy to facilitate project classification. Please select only ONE of the
water management strategies listed above.

Environmental and habitat protection and improvement

Project Benefits:

Proposition 84 & 1E: Project Benefits as Eligibility Criteria
Please select the benefits provided by this project. Check all that apply. Need one or more.
(from page 17 of draft Guidelines)

[]

Water supply reliability, water conservation and water use efficiency

[ ] Stormwater capture, storage, clean-up, treatment, and management

X] Removal of invasive non-native species, the creation and enhancement of wetlands, and the
acquisition, protection, and restoration of open space and watershed lands

[] Non-point source pollution reduction, management and monitoring

[] Groundwater recharge and management projects

[] Contaminant and salt removal through reclamation, desalting, and other treatment technologies and
conveyance of reclaimed water for distribution to users

[] Water banking, exchange, reclamation and improvement of water quality

[ ] Planning and implementation of multipurpose flood management programs

X] Watershed protection and management

[ ] Drinking water treatment and distribution

[] Ecosystem and fisheries restoration and protection

Proposition 1E Additional Eligibility Criteria:
Please select the criteria met by this project. All must apply.
(from page 18 of draft Guidelines)

X] Designed to manage stormwater runoff to X Yield multiple benefits the may include one
reduce flood damage. of the following elements (need one for
IX] Consistent with the applicable Regional eligibility): (from page 7 of draft 1E PSP)
Water Quality Control Plans (Basin Plans) e Groundwater recharge [ ]
(default is “yes” for projects in the Bay e Water quality improvement [ ]
Area IRWMP). « Ecosystem restoration and benefits [X]

e Reduction of instream erosion and
sedimentation [X]

Purpose and Need:

Please provide a detailed description of the purpose and need for the project. Include discussion of the project’s
goals and objectives and of the critical impacts that will occur if the project is not implemented.

This project will provide the planning necessary for preserving this historical and environmentally
significant area and using it to its maximum potential.

Bay Area Integrated Regional Water Management Plan
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Project Status and Schedule:

Please provide the actual or projected start and finish dates for each of the following project stages. If any stage
does not apply to the project please enter N/A.

Stage Duration Start Date Finish Date

Planning July 2011 June 2012

Demonstration Project

Design

Environmental Documentation / Permitting

Construction

Additional Notes:

Readiness to Proceed:

Please clearly describe project readiness and realistic start date; include status of design, environmental
review and securing required matching funds.

Project is in its initial stages.

Integration with Other Activities:

Please identify any linkages between the schedule of this project and the schedules of other projects, if applicable.
Please discuss the integration of the project with other Bay Area IRWMP projects.

Creek restoration project currently underway in adjacent parcel and environmental education through the
Math Science Nucleus.

Cost and Financing:

Please identify the capital cost and operation and maintenance cost of the proposed project. Please indicate the
base year (e.g. CClI) for all costs. Please identify the beneficiaries, potential funding/financing options for project
implementation, and ongoing support and financing for operation and maintenance of the project once
implemented.

Estimated cost of master plan is $450,000.

Benefits and Impacts:

Please provide a detailed discussion of the projected benefits and impacts of the project, both locally and for the
region. Please include an evaluation of impacts/benefits to other resources, such as air quality or energy.

This project will provide the planning necessary for preserving this historical and environmentally
significant area and using it to its maximum potential.

Bay Area Integrated Regional Water Management Plan
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Disadvantaged Communities / Environmental Justice:

Please include a specific discussion of how the project will benefit or impact disadvantaged communities or
environmental justice goals.

The location of the project within the City limits means easy access to all groups including disadvantaged

communities directly or indirectly through the local schools, where students can be engaged in
environmental education and service learning.

Environmental Compliance Strategy:

Please provide a detailed description of how the project will comply with all applicable environmental review
requirement, including CEQA and/or (if applicable) NEPA. For ongoing CEQA/NEPA work, indicate when
required documentation would be completed. Also, include discussion of how compliance with local, county, State
and federal permitting requirements will be achieved.

The project will comply with CEQA. Any required environmental documents will be adopted with the
final planning document for the project.

Statewide Priorities:

Please select the statewide priorities that are addressed by this project. Check all that apply.

From Proposition 50 Guidelines (pg 5)

[] Reduce conflicts between water rights users

[ ] Implement TMDLs

X Implement RWQCB’s Watershed Management Initiatives

[ ] Implement SWRCB’s NPS Pollution Plan

[ ] Assist in meeting Delta Water Quality Objectives

[ ] Implement recommendations of the floodplain, desalination, and recycling task forces, or of the state
species recovery plan

[] Address environmental justice concerns

[ ] Assist in meeting the CALFED Bay-Delta Program goals

T

rom Proposition 84 and Proposition 1E draft Guidelines (pg 13-14)
Drought Preparedness

Use and Reuse Water More Efficiently

Climate Change Response Actions

Expand Environmental Stewardship

Practice Integrated Flood Management

Protect Surface Water and Groundwater Quality

Improve Tribal Water and Natural Resources

Ensure Equitable Distribution of Benefits

<

Additional Notes:

Bay Area Integrated Regional Water Management Plan
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Stakeholder Involvement and Coordination:

Please describe any coordination with stakeholders, land use agencies, or other state and local agencies. Please
include a list of proposed stakeholders, how they have/will participate in the planning and implementation of the
project, and how their involvement will influence the implementation of the project. Discuss efforts to address
environmental justice concerns.

Stakeholder involvement and coordination will take place during the project planning phase.

Documentation of Feasibility:

Please identify any studies that document the technical and economic feasibility of the proposed project. If study is
still in progress please indicate this next to its citation. If no studies exist, please type “N/A™.

N/A

Detailed Project Description:

If desired, please provide a detailed description with additional information about the project.

IRWMP Project Template Updated_06.07.10a.doc
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Bay Area IRWMP Project Information Sheet*......

Project Name:

Grimmer Greenbelt Gateway (Line G

Channel Enhancement) Insert Project Photo

Select box then go to:

Responsible Agency: Insert > Picture

Please identify one agency that is involved in the project and is
responsible for providing information for inclusion in the Bay Area
IRWMP.

Alameda County Flood Control and Water Conservation District

Other Participating Agencies:

Please identify other agencies that are involved in the project, if applicable.

City of Fremont, The Redevelopment Agency of the City of Fremont

Summary Description:

Please provide a one paragraph description of the project. If you would like to include additional information,
please do so under ““Detailed Description™ at the end of this form.

The Grimmer Greenbelt Gateway project, also described as line G channel enhancement, represents an
opportunity to improve water quality and flood control capacity by modifying the creek channel cross
section with flatter bank slopes and a meandering flowline, enhancing the low flow channel and
revegetating the stream bed and banks with California native plants. It would also create an attractive
pedestrian and bicycle connection, including a bridge over the channel, along the portion of Laguna Creek
running along side Grimmer Boulevard between Fremont Boulevard and Central Park. The connection
would transform the existing utilitarian trapezoidal earthen channel by creating a park like setting along a
meandering landscaped bike path and pedestrian promenade built into the side of the creek embankment.
This new linear park would bring residents of the nearby neighborhood into Fremont’s largest park while
decreasing automobile traffic and greenhouse gas emissions.

Proposition 50 Water Management Strategies Addressed:

Please select the water management strategies addressed by this project. Check all that apply.
Xl Ecosystem Restoration (] water recycling
X Environmental and habitat protection and Wetlands enhancement and creation

[]

improvement [] Conjunctive use
[] Water Supply Reliability [ ] Desalination
X Flood management [ ] Imported water
[ ] Groundwater management Xl Land use planning
X] Recreation and public access [] NPS pollution control
[ ] Storm water capture and management [ ] Surface storage
[] Water conservation X Watershed planning
DX Water quality protection and improvement [] Water and wastewater treatment

Bay Area Integrated Regional Water Management Plan
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DRAFT

[ ] Water transfers

Primary Water Strategy:

Please list the primary water management strategy to facilitate project classification. Please select only ONE of the
water management strategies listed above.

environmental and habitat protection and improvement

Project Benefits:

Proposition 84 & 1E: Project Benefits as Eligibility Criteria
Please select the benefits provided by this project. Check all that apply. Need one or more.
(from page 17 of draft Guidelines)

[]

Water supply reliability, water conservation and water use efficiency

[ ] Stormwater capture, storage, clean-up, treatment, and management

X Removal of invasive non-native species, the creation and enhancement of wetlands, and the
acquisition, protection, and restoration of open space and watershed lands

] Non-point source pollution reduction, management and monitoring

[ ] Groundwater recharge and management projects

[] Contaminant and salt removal through reclamation, desalting, and other treatment technologies and
conveyance of reclaimed water for distribution to users

[] Water banking, exchange, reclamation and improvement of water quality

Xl Planning and implementation of multipurpose flood management programs

DX Watershed protection and management

[] Drinking water treatment and distribution

[ ] Ecosystem and fisheries restoration and protection

Proposition 1E Additional Eligibility Criteria:
Please select the criteria met by this project. All must apply.
(from page 18 of draft Guidelines)

X] Designed to manage stormwater runoff to X Yield multiple benefits the may include one
reduce flood damage. of the following elements (need one for
DX Consistent with the applicable Regional eligibility): (from page 7 of draft 1E PSP)
Water Quality Control Plans (Basin Plans) e Groundwater recharge [ ]
(default is “yes” for projects in the Bay e Water quality improvement [X]
Area IRWMP). e Ecosystem restoration and benefits [X]

e Reduction of instream erosion and
sedimentation [X]

Purpose and Need:

Please provide a detailed description of the purpose and need for the project. Include discussion of the project’s
goals and objectives and of the critical impacts that will occur if the project is not implemented.

The project represents an opportunity to improve water quality and flood control capacity by modifying
the creek channel cross section with flatter bank slopes and meandering flowline, enhancing the low flow
channel and revegetating the stream bed and banks with California native plants. The project will

Bay Area Integrated Regional Water Management Plan
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improve flood control capacity and will also transform an underutilized area into a recreational asset that
will be a gateway to Central Park, one of the City's primary recreation areas. Completion of the project
would have the added benefit of establishing momentum behind the Laguna Creek Basin Reconnaissance
Study and Water Quality Enhancement Plan, adopted by the Fremont City Council in July of 2000, which
aims to enhance public stewardship of Laguna Creek. The City hopes that this project will lead
eventually to the daylighting of the entire length of the creek, significant portions of which are currently
covered by suburban development.

Project Status and Schedule:

Please provide the actual or projected start and finish dates for each of the following project stages. If any stage
does not apply to the project please enter N/A.

Stage Duration Start Date Finish Date
Planning 15 mo Jan. 2010 Mar. 2011
Demonstration Project na

Design 10 mo Apr 2011 Jan 2012
Environmental Documentation / Permitting 8 mo Jun 2011 Jan 2012
Construction 7 mo Apr 2012 Oct 2012

Additional Notes:

Readiness to Proceed:

Please clearly describe project readiness and realistic start date; include status of design, environmental
review and securing required matching funds.

The preliminary design phase will conclude in March 2011. The Alameda County Flood Control and

Water Conservation District and the City of Fremont are prepared to moved forward with the project
design phase. Environmental review will begin after project design commences.

Integration with Other Activities:

Please identify any linkages between the schedule of this project and the schedules of other projects, if applicable.
Please discuss the integration of the project with other Bay Area IRWMP projects.

This project is part of the Languna Creek Watershed and directly adjacent to the Stiver Lagoon Rewetting
project which has been submitted as another potential project.

Cost and Financing:

Please identify the capital cost and operation and maintenance cost of the proposed project. Please indicate the
base year (e.g. CClI) for all costs. Please identify the beneficiaries, potential funding/financing options for project
implementation, and ongoing support and financing for operation and maintenance of the project once
implemented.

Bay Area Integrated Regional Water Management Plan
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The project's capital cost has been initally scoped at $2.5 million. A more refined budget estimate will be
prepared as part of the project design phase. Operation and maintenance of the project site would be
addressed in the City's annual budget process.

Benefits and Impacts:

Please provide a detailed discussion of the projected benefits and impacts of the project, both locally and for the
region. Please include an evaluation of impacts/benefits to other resources, such as air quality or energy.

This project would enhance flood capacity and water quality by improving the channel alignment. It
would also provide public access and a recreational amenity.

Disadvantaged Communities / Environmental Justice:

Please include a specific discussion of how the project will benefit or impact disadvantaged communities or
environmental justice goals.

The project is within a redevelopment area and adjacent to a high density, low - moderate income
housing.

Environmental Compliance Strategy:

Please provide a detailed description of how the project will comply with all applicable environmental review
requirement, including CEQA and/or (if applicable) NEPA. For ongoing CEQA/NEPA work, indicate when
required documentation would be completed. Also, include discussion of how compliance with local, county, State
and federal permitting requirements will be achieved.

Statewide Priorities:

Please select the statewide priorities that are addressed by this project. Check all that apply.

From Proposition 50 Guidelines (pg 5)

[ ] Reduce conflicts between water rights users

[ ] Implement TMDLs

X Implement RWQCB'’s Watershed Management Initiatives

[ ] Implement SWRCB’s NPS Pollution Plan

[ ] Assist in meeting Delta Water Quality Objectives

[ ] Implement recommendations of the floodplain, desalination, and recycling task forces, or of the state
species recovery plan

[] Address environmental justice concerns

[ ] Assist in meeting the CALFED Bay-Delta Program goals

T

rom Proposition 84 and Proposition 1E draft Guidelines (pg 13-14)
Drought Preparedness

Use and Reuse Water More Efficiently

Climate Change Response Actions

Expand Environmental Stewardship

Practice Integrated Flood Management

Protect Surface Water and Groundwater Quality

Improve Tribal Water and Natural Resources

OO
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[ ] Ensure Equitable Distribution of Benefits

Additional Notes:

Stakeholder Involvement and Coordination:

Please describe any coordination with stakeholders, land use agencies, or other state and local agencies. Please
include a list of proposed stakeholders, how they have/will participate in the planning and implementation of the
project, and how their involvement will influence the implementation of the project. Discuss efforts to address
environmental justice concerns.

Stakeholder involvement and coordination will take place during the project design phase.

Documentation of Feasibility:

Please identify any studies that document the technical and economic feasibility of the proposed project. If study is
still in progress please indicate this next to its citation. If no studies exist, please type “N/A”.

This project was identified as a watershed improvement opportunity in the Laguna Creek Basin
Reconnaissance Study and Water Quality Enhancement Plan, adopted by the Fremont City Council in
July of 2000. This planning document was designed to identify creek restoration opportunities to
improve water quality as well as enhance public stewardship of Laguna Creek.

Detailed Project Description:

If desired, please provide a detailed description with additional information about the project.

IRWMP Project Template Updated_06.07.10a.doc
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Bay Area IRWMP Project Information Sheet*.......

e

Project Name:

Arroyo de la Laguna, Verona Reach Phase |

Responsible Agency:

Urban Creeks Council

Please identify one agency that is involved in the project and
is responsible for providing information for inclusion in the
Bay Area IRWMP.

Other Participating Agencies:

Zone 7 \Water Agency

Please identify other agencies that are involved in the project, if applicable.

Summary Description:

Please provide a one paragraph description of the project. If you would like to include additional information,
please do so under “Detailed Description™ at the end of this form.

This project description is an update of an existing project already included in the IRWMP (appendix
E-1: R.10-4 Arroyo de la Laguna (ADLL) Improvement Project 4).The proposed project differs from the
original in that the bank stabilization extends over a larger area and the trail component has be removed
due to stakeholder concerns. The proposed project will reduce erosion and restore habitat along
approximately 2,500 linear feet of Arroyo de la Laguna, i.e. about half the reach from Castlewood Bridge
to Verona Bridge (the so-called “Verona Reach”). The arroyo is important coldwater habitat and a
potential steelhead migration corridor once downstream barriers are removed. At present the target reach
is eroding at a rate of 2,000 cubic yards/year, as determined in the 2011 WARSSS report completed by
the project proponents. The eroded sediments and debris degrade aquatic habitat, impede passage of
floodwaters, and contribute to siltation problems in the Alameda Creek Flood Control Channel
downstream.

The project proponents have been working with the owners of the 28 properties along the mile-long
Verona Reach for nearly two years and have secured their agreement to undertake restoration and bank
stabilization activities. In 2010, a grant was issued from the Zone 7 Board of Directors for a design along
the reach and this grant was supported by 20 key landowners. The proposed design for restoration will
adjust the alignment of the stream to reduce shear stress on the bed and banks using biotechnical methods
such as rock weirs, wood toe mats, brush layering and brush mattresses, along with slope re-contouring
and replanting. Invasive species will be removed and replaced with native riparian vegetation. Once
completed, the project will improve habitat, abate flooding and reduce maintenance costs downstream.

Proposition 50 Water Management Strategies Addressed:

Please select the water management strategies addressed by this project. Check all that apply.

Ecosystem Restoration
Environmental and habitat protection and improvement
Water Supply Reliability

Bay Area Integrated Regional Water Management Plan
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Bay Area IRWMP Project Information Sheet*......

Flood management

Groundwater management

Recreation and public access

Storm water capture and management
Water conservation

Water quality protection and improvement
Water recycling

Wetlands enhancement and creation
Conjunctive use

Desalination

Imported water

Land use planning

NPS pollution control

Surface storage

Watershed planning

Water and wastewater treatment

Water transfers

Primary Water Strategy:

Please list the primary water management strategy to facilitate project classification. Please select only ONE of the
water management strategies listed above.

Flood management

Project Benefits:

Proposition 84 & 1E: Project Benefits as Eligibility Criteria
Please select the benefits provided by this project. Check all that apply. Need one or more.

(from page 17 of draft Guidelines)
Water supply reliability, water conservation and water use efficiency
Stormwater capture, storage, clean-up, treatment, and management
Removal of invasive non-native species, the creation and enhancement of wetlands, and the
acquisition, protection, and restoration of open space and watershed lands
Non-point source pollution reduction, management and monitoring
Groundwater recharge and management projects
Contaminant and salt removal through reclamation, desalting, and other treatment technologies and
conveyance of reclaimed water for distribution to users
Water banking, exchange, reclamation and improvement of water quality
Planning and implementation of multipurpose flood management programs
Watershed protection and management
Drinking water treatment and distribution
Ecosystem and fisheries restoration and protection

Proposition 1E Additional Eligibility Criteria:
Please select the criteria met by this project. All must apply.
(from page 18 of draft Guidelines)

Designed to manage stormwater runoff to reduce flood damage.
Consistent with the applicable Regional Water Quality Control Plans (Basin Plans)

Bay Area Integrated Regional Water Management Plan
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Bay Area IRWMP Project Information Sheet*......

Yield multiple benefits the may include one of the following elements (need one for eligibility): (from
page 7 of draft 1E PSP)
- Groundwater recharge
- Water quality improvement
- Ecosystem restoration and benefits
- Reduction of instream erosion and sedimentation

Purpose and Need:

Please provide a detailed description of the purpose and need for the project. Include discussion of the project’s
goals and objectives and of the critical impacts that will occur if the project is not implemented.

Over the past several decades a rapid increase in the amount of impervious surface within the cities of
Dublin, Pleasanton, Livermore and San Ramon has resulted in dramatically altered and ‘flashy’
stormwater flows within Arroyo de la Laguna (ADLL). These altered flows have contributed to slope
instability and massive erosion (both vertical and lateral) along ADLL, which threatens homes, roads, and
the railroad; degrades terrestrial and aquatic habitat; and increases sedimentation and debris downstream
in the arroyo and Alameda Creek. Sediment accumulation under the Highway 84 bridge exacerbates
existing flooding at the Sunol Glen School and adjacent private properties.

Erosion along this reach has had significant environmental and economic impacts as well. In 1995 and
1998, el Nifio events caused significant bed incision and lateral bank instability and erosion on the Verona
Reach and downstream. Landowners and Alameda County responded to these events by installing riprap
and other hard erosion control measures at numerous locations along the length of ADLL, including
portions of the Verona Reach.

The goal of the project is to manage increased stormwater flows to reduce flood damage to
public and private property along the Verona Reach, while enhancing aquatic and riparian habitat
and reducing management costs for sediment and debris removal downstream. If the project is
not implemented, erosion will continue to cause damage and costly maintenance to property
(public and private), transportation corridors, impair riparian and aquatic habitats, and exacerbate
flooding, siltation and debris accumulation problems downstream.

Project Status and Schedule:

Please provide the actual or projected start and finish dates for each of the following project stages. If any stage
does not apply to the project please enter N/A.

Stage Duration Start Date Finish Date
Planning 3yrs 06/09 06/12
Demonstration Project N/A

Design 2yrs 04/10 03/12
Environmental Documentation / Permitting 6 mos 09/11 06/12
Construction 3 mos 07/12 10/12

Readiness to Proceed:

Please clearly describe project readiness and realistic start date; include status of design, environmental
review and securing required matching funds.

Bay Area Integrated Regional Water Management Plan
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Bay Area IRWMP Project Information Sheet*......

Project Proponents initiated planning in July 2009 and completed a 30% conceptual design for the Phase |
section of the Verona Reach in February 2011. We have secured landowner support for the conceptual
design. Next step will be to complete the design phase. We believe this can be accomplished within six
months. Environmental review and permitting will commence as soon as design reaches 60% completion.
Construction is scheduled to begin in July 2012.

Integration with Other Activities:

Please identify any linkages between the schedule of this project and the schedules of other projects, if applicable.
Please discuss the integration of the project with other Bay Area IRWMP projects.

The project timing takes advantage of the fact that Castlewood Country Club, which owns the east bank
along the entire reach of the project, is redesigning that portion of its golf course and is eager to work
with us. The project proponents have reached tentative agreement to shift the stream channel slightly to
the east, which will permit stabilization of the massively eroded west banks. Integrating the project
planning process with that of the country club will ensure that the stream channel design will meet the
club’s requirements and, more importantly, that the club’s design will accommodate the needs of the
creek channel realignment. Failure to act while the country club is still in its planning phase will mean
missing the opportunity to influence the club’s redesign, which may jeopardize project success.

Project proponents are also coordinating with the Alameda County RCD and the Natural Resources
Conservation Service, who are jointly undertaking similar activities just downstream of the Verona bridge
on San Francisco Public Utilities Commission property.

Cost and Financing:

Please identify the capital cost and operation and maintenance cost of the proposed project. Please indicate the
base year (e.g. CClI) for all costs. Please identify the beneficiaries, potential funding/financing options for project
implementation, and ongoing support and financing for operation and maintenance of the project once
implemented.

Beneficiaries of this project include the streamside landowners (private homeowners and the country
club); Alameda County Water Agency; Alameda County Flood Control and Water Conservation District;
and uncountable non-human organisms both aquatic and terrestrial.

Estimated total design cost is approximately $313,000, of which $184,000 has already been secured and
spent. Construction cost is estimated at $2.765 million, for a total capital budget of $3.078 million. Zone
7 has already provided $184,000 toward this project and committed to provide an additional $1.5 million
in capital funding to match a potential Prop 1E grant.

Maintenance costs are expected to be roughly $5,000/acre in the five to seven years immediately after
construction as the newly installed plantings mature, for a total cost of about $40,000/year to maintain the
~8 acre site in the first years. That figure will decline over time to probably half the original cost, i.e.
$20,000 per year to maintain the site. Sources of maintenance costs are also still being explored. Project
proponents are working with stakeholders to establish a long-term maintenance fund. The exact sources
of funding and mechanisms by which funds will be collected are being determined.

Benefits and Impacts:

Please provide a detailed discussion of the projected benefits and impacts of the project, both locally and for the
region. Please include an evaluation of impacts/benefits to other resources, such as air quality or energy.

The project is expected to provide the following benefits:

» Water quality enhancement. Sediment from this reach impairs water quality downstream and
undermines the potential success of efforts underway to restore anadromous fish passage to the

Bay Area Integrated Regional Water Management Plan
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Bay Area IRWMP Project Information Sheet*......

Alameda Creek watershed. In addition, enhanced riparian vegetation will provide shade for water
surfaces which will help control stream temperatures.

» Habitat improvement. The project will enhance both aquatic and riparian habitat. Riparian
habitats in particular are being destroyed by erosion along this reach.

* Flood risk abatement. Sediment and debris originating in this reach accumulate under the
Highway 84 bridge and at various points downstream, exacerbating existing flooding problems.

* Reduced sediment and debris management costs. The San Francisco Public Utilities
Commission, Alameda County Flood Control and Water Conservation District, and the Alameda
County Water Agency currently spend considerable sums each year to remove sediments and clear
debris from waterways under their jurisdiction. Addressing these problems at their source will
ultimately prove to be a cost-effective strategy for dealing with them.

* Protection of private property and critical public infrastructure. Erosion along this reach has
already resulted in the loss of at a historic structure and threatens numerous homes as well as
Foothill Road, an important county thoroughfare.

Project impacts are expected to be temporary, and include the following:

» Impacts to air quality. Construction activities, particularly the operation of heavy equipment, will
result in air quality impacts during the construction phase of the project.

* Increased traffic. A modest increase in traffic along roadways adjacent to the project site is
anticipated during the construction phase. This will cause inconvenience to drivers and might result
in a higher incidence of roadkills.

* Increased noise. Construction activities, particularly the operation of heavy machinery, will
generate noise during daylight hours. This is likely to disturb human and animal populations near
the construction site.

* Loss of riparian vegetation. Some existing vegetation, including some native plants and some
mature native and non-native trees, will be lost during construction. Existing habitat functionality
will be impaired while new plantings mature.

» Impacts to aquatic communities. Informal sampling has shown that ADLL hosts healthy
populations of native and non-native fish and benthic macroinvertebrates. Construction activities
will likely have a deleterious impact on those communities, though we expect them to rebound
quickly after construction is finished.

Disadvantaged Communities / Environmental Justice:

Please include a specific discussion of how the project will benefit or impact disadvantaged communities or
environmental justice goals.

N/A

Environmental Compliance Strategy:

Please provide a detailed description of how the project will comply with all applicable environmental review
requirement, including CEQA and/or (if applicable) NEPA. For ongoing CEQA/NEPA work, indicate when
required documentation would be completed. Also, include discussion of how compliance with local, county, State
and federal permitting requirements will be achieved.

Project proponents have completed 30% design drawings which identify areas of potential environmental
impact and enhancement. At this time, the project appears to be self-mitigating. CEQA will be initiated at
the 60% design stage, which we expect to reach before the end of summer 2011.

We have met with representatives from the Department of Fish and Game and the Water Board to tour the
site and allow for initial feedback on project concepts. We will begin formal permit applications in the fall
of 2011.
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Bay Area IRWMP Project Information Sheet*......

Statewide Priorities:

Please select the statewide priorities that are addressed by this project. Check all that apply.

From Proposition 50 Guidelines (pg 5)
Reduce conflicts between water rights users
Implement TMDLs
Implement RWQCB’s Watershed Management Initiatives
Implement SWRCB’s NPS Pollution Plan
Assist in meeting Delta Water Quality Objectives
Implement recommendations of the floodplain, desalination, and recycling task forces, or of the state
species recovery plan
Address environmental justice concerns
Assist in meeting the CALFED Bay-Delta Program goals

From Proposition 84 and Proposition 1E draft Guidelines (pg 13-14)
Drought Preparedness
Use and Reuse Water More Efficiently
Climate Change Response Actions
Expand Environmental Stewardship
Practice Integrated Flood Management
Protect Surface Water and Groundwater Quality
Improve Tribal Water and Natural Resources
Ensure Equitable Distribution of Benefits

Additional Notes:

Stakeholder Involvement and Coordination:

Please describe any coordination with stakeholders, land use agencies, or other state and local agencies. Please
include a list of proposed stakeholders, how they have/will participate in the planning and implementation of the
project, and how their involvement will influence the implementation of the project. Discuss efforts to address
environmental justice concerns.

Project proponents have been helping to educate and organize landowners - homeowners as well as the

Castlewood Country Club - along this reach since summer 2009. That effort has resulted in a number of

important outcomes:

1. The creation of an informal “Friends of Verona Reach” group which has helped establish regular
communication on creek-related issues among the landowners along the reach.

2. A community meeting at which alternative design approaches were explored and vetted, and a
preferred approach decided on.

3. Agreement by the country club to integrate its planned redesign of the 18™ hole of its golf course with
the redesign of the creek channel.

Since the Verona Reach is entirely in private ownership, no agency has actual jurisdiction over the Reach.
A number of agencies both upstream and down, however, have a stake in what is happening there. In
order to provide a forum to address agency needs and concerns regarding ADLL, Zone 7 has convened an
agency stakeholders group, the ADLL Agency Collaborative, to facilitate joint problem-solving. The
Collaborative includes representatives of the following agencies:

» Alameda County Resource Conservation District

» Alameda County Flood Control and Water Conservation District

* Natural Resources Conservation Service
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Bay Area IRWMP Project Information Sheet*......

» Alameda County Water Agency
» San Francisco Public Utilities Commission
» Zone 7 Water Agency

The members have agreed that the upstream cities (Dublin, Pleasanton, Livermore and San Ramon) will
be invited to participate as well. The collaborative had its first meeting on November 30, 2010 and is
scheduled to have its second meeting on March 7, 2011.

Documentation of Feasibility:

Please identify any studies that document the technical and economic feasibility of the proposed project. If study is
still in progress please indicate this next to its citation. If no studies exist, please type “N/A”.

Zone 7 Water Agency’s Stream Management Master Plan (SMMP), completed in 2006, identified the
project site as a priority for streambank stabilization and restoration. A preliminary scope of work and
cost estimate was included in the SMMP.

The project proponents carried out a Watershed Assessment of River Stability and Sediment Supply
(WARSSS) analysis of the project reach in the fall of 2010. The WARSSS report (from which is derived
the estimates of sediment loss for this reach) identifies erosion hotspots and their causal factors. The
WARSSS analysis forms the basis for the 30% design solution.

Detailed Project Description:

If desired, please provide a detailed description with additional information about the project.
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Bay Area IRWMP Project Information Sheet*......

Project Name:

Improving Quantitative Precipitation
Information for the San Francisco Bay
Region

Responsible Agency: :

Central CA
>15inches rain

in1day

Please identify one agency that is involved in the project and is
responsible for providing information for inclusion in the Bay Area

IRWMP.

City and County of San Francisco - Dept of Public Works, Bureau of Engineering

Other Participating Agencies:

Please identify other agencies that are involved in the project, if applicable.

Bay Areas Flood Protection Agencies Association (BAFPAA), Contra Costa Flood Control and Water
Conservation District, Sonoma County Water Agency, Marin County Department Public Works

Summary Description:

Please provide a one paragraph description of the project. If you would like to include additional information,

please do so under ““Detailed Description™ at the end of this form.

Public utility and water resource managers in the San Francisco Bay region require accurate and timely
guantitative precipitation information (QPI) in order to make appropriate decisions regarding storm water
management and flood mitigation. Improving QPI for the San Francisco Bay Region can be achieved by
teaming with the NOAA's National Weather Service (NWS) and the Hydrometeorology Testbed (HMT;
http://nmt.noaa.gov/) project. The HMT has demonstrated that installing additional advanced radars and
other precipitation sensors, high resolution numerical weather modeling and information systems
technology can improve current NWS capabilities for tracking and forecasting precipitation coming from
atmospheric rivers over the ocean and across steep terrain. These advances in QPE and QPF monitoring
and forecasting methods could be deployed in concert with current NWS watch and warning systems in a
region-wide strategy which would support the many water jurisdictions dealing with storm runoff, river

flooding and water supply management issues.

Proposition 50 Water Management Strategies Addressed:

Please select the water management strategies addressed by this project. Check all that apply.

DX] Ecosystem Restoration X] Storm water capture and management
X Environmental and habitat protection and X] Water conservation
improvement X Water quality protection and improvement
DX Water Supply Reliability (] Water recycling
X Flood management [ ] Wetlands enhancement and creation
[ ] Groundwater management [] Conjunctive use
X] Recreation and public access [ ] Desalination
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DRAFT

[ ] Imported water X] Watershed planning
[ ] Land use planning X Water and wastewater treatment
XI NPS pollution control [ ] Water transfers

Xl Surface storage
Primary Water Strategy:

Please list the primary water management strategy to facilitate project classification. Please select only ONE of the
water management strategies listed above.

Storm water capture and management

Project Benefits:

Proposition 84 & 1E: Project Benefits as Eligibility Criteria
Please select the benefits provided by this project. Check all that apply. Need one or more.
(from page 17 of draft Guidelines)

X

Water supply reliability, water conservation and water use efficiency

DXl Stormwater capture, storage, clean-up, treatment, and management

[ ] Removal of invasive non-native species, the creation and enhancement of wetlands, and the
acquisition, protection, and restoration of open space and watershed lands

DX Non-point source pollution reduction, management and monitoring

[ ] Groundwater recharge and management projects

[] Contaminant and salt removal through reclamation, desalting, and other treatment technologies and
conveyance of reclaimed water for distribution to users

[] Water banking, exchange, reclamation and improvement of water quality

Xl Planning and implementation of multipurpose flood management programs

DX] Watershed protection and management

DX Drinking water treatment and distribution

X] Ecosystem and fisheries restoration and protection

Proposition 1E Additional Eligibility Criteria:
Please select the criteria met by this project. All must apply.
(from page 18 of draft Guidelines)

DX] Designed to manage stormwater runoff to X Yield multiple benefits the may include one
reduce flood damage. of the following elements (need one for
DXl Consistent with the applicable Regional eligibility): (from page 7 of draft 1E PSP)
Water Quality Control Plans (Basin Plans) e Groundwater recharge [ ]
(default is “yes” for projects in the Bay e Water quality improvement [X]
Area IRWMP). e Ecosystem restoration and benefits [X]

e Reduction of instream erosion and
sedimentation [_]
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Purpose and Need:

Please provide a detailed description of the purpose and need for the project. Include discussion of the project’s
goals and objectives and of the critical impacts that will occur if the project is not implemented.

Public utility and water resource managers require accurate and timely quantitative precipitation
information (QPI) in order to make appropriate decisions regarding infrastructure and resources. Water,
wastewater and drainage utilities in the San Francisco Bay Region are often negatively impacted by both
long and short-duration heavy rainfall events. These negative impacts result from a combination of
inadequate quantitative precipitation estimation (QPE) of current conditions and short-term quantitative
precipitation forecasts (QPF) at sufficient spatial and temporal resolution. These are critical information
needs for water resource managers to take appropriate action during and in advance of heavy rainfall
events. Two comments by area water managers highlight the needs:

Comment 1 from Greg Braswell of San Francisco Public Utilities at AGU fall meeting (Dec 2010): "One
consequence of extreme rainfall in the region is that the associated runoff can overwhelm the water
treatment system, leading to discharge of untreated water into the ocean or Bay. These events trigger
major fines, $25 per gallon in some cases. With adequate lead time and accuracy in QPI, water system
managers have the potential to reduce or even eliminate some of these adverse events, thereby improving
water quality and reducing major fines."

Comment 2 from Chris Delaney of Sonoma County Water Agency at HMT-West Annual meeting (Oct
2010): "Provision of reliable water supply, protection against flooding and restoration of salmon runs in
the Russian River basin depend on accurate information regarding precipitation amount and timing, as
well as antecedent conditions, such as soil moisture and ground water levels. With better QPI, decisions
regarding water releases from dams in the watershed can be optimized to meet the competing demands for
this major resource."

Project Status and Schedule:

Please provide the actual or projected start and finish dates for each of the following project stages. If any stage
does not apply to the project please enter N/A.

Stage Duration Start Date Finish Date
Planning 3 months 1 April 2011 30 June 2011
Demonstration Project lyr 1 July 2011 30 June 2012
Design 3 months 1 July 2012 30 Sept 2012
Environmental Documentation / Permitting 3 months each phase each phase
Construction 3 months each phase each phase

Additional Notes:

The plan outlined herein is based on a 4-phased approach accomplished over 5 years. The phases build
successively from prototype solutions (Phase 1), with observations concentrated near-shore that can be
implemented relatively quickly to demonstrate the concept feasibility, to solutions that incorporate
observations from farther offshore (Phases 2, 3 and 4). These more sophisticated solutions employ more
advanced implementations of HMT-MAPS, including new approaches to assimilate the observational data
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and provide Nowcast/QPF information at high spatial and temporal resolution. A 1/4 to 1/2 year time
period, subsequent to the implementation of each phase, will be used to quantify the added value of the
observations and products associated with each solution.

Readiness to Proceed:

Please clearly describe project readiness and realistic start date; include status of design, environmental
review and securing required matching funds.

The proposed 4-phase project involves leveraging of existing NWS and HMT observational and
forecasting facilities, and extension of these through additional sensor deployments, data assimilation,
predictive modeling and system integration. Phase 1 of the project has been designed and is ready to
deploy immediately; follow-on phases would proceed in a sequential manner give success of pervious
phases. Matching funds of approximaely $50M are represented by the subtantial existing investments by
the NOAA NWS and HMT.

Integration with Other Activities:

Please identify any linkages between the schedule of this project and the schedules of other projects, if applicable.
Please discuss the integration of the project with other Bay Area IRWMP projects.

This project can move forward independent of the other IRWMP projects’ schedules.

Cost and Financing:

Please identify the capital cost and operation and maintenance cost of the proposed project. Please indicate the
base year (e.g. CCl) for all costs. Please identify the beneficiaries, potential funding/financing options for project
implementation, and ongoing support and financing for operation and maintenance of the project once
implemented.

Leveraging of NOAA assets and CA-DWR investments that are currently in place and planned as part of
HMT-West, high quality QPI for the area can be achieved at reasonable cost through a combination of
state-of-the-art observations, data assimilation, modeling, and decision support efforts (MAPS). The plan
outlined herein is based on a 4-phased approach accomplished over 5 years. The phases build
successively from prototype solutions (Phase 1), with observations concentrated near-shore that can be
implemented relatively quickly to demonstrate the concept feasibility, to solutions that incorporate
observations from farther offshore (Phases 2, 3 and 4). These more sophisticated solutions employ more
advanced implementations of HMT-MAPS, including new approaches to assimilate the observational data
and provide Nowcast/QPF information at high spatial and temporal resolution. A 0.5.-1.0 year time
period, subsequent to the implementation of each phase, will be used to quantify the added value of the
observations and products associated with each solution. The estimated costs for these efforts over 5
years are:

. Phase 1 — Russian River Basin and City of San Francisco Initial Prototyping ($3M , 1 year)

. Phase 2 - North Bay and Initial Offshore/Upwind Sampling (+$8M/$12M; $2m/yr for 4 years)
. Phase 3 — Regional Offshore/Upwind Sampling (+$12M/$24M; $4m/yr for 3 years)

. Phase 4 — Offshore observing platforms (+$16M/$40M; $4M/yr for 4 years)

This plan takes advantage of more than a decade of research, prototyping and implementation of a
statewide network. These past and ongoing investments (exceeding $50M over 10 years) have created the
knowhow and expertise to recommend the solutions described herein, to do so with confidence in their
feasibility and ultimately their execution. Implementing these solutions would create a 21st Century
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capability for this key region, helping to meet a range of critical demands for water information, and
serving as a model for other, similar regions.

The NOAA HMT team would be joined by the NWS Office of Hydrologic Development in developing
and deploying the San Francisco Bay QPI system. The OHD will provide expertise in various aspects of
radar-rainfall sensing, multi-sensor data assimilation, ensemble forecasting and verification. The OHD is
also leading efforts for development of a National Water Center which will serve as a research and
development nexus for next-generation hydrometeorological monitoring, modeling and decision support
services for the nation.

Benefits and Impacts:

Please provide a detailed discussion of the projected benefits and impacts of the project, both locally and for the
region. Please include an evaluation of impacts/benefits to other resources, such as air quality or energy.

Benefits are related to water management responses for a spectrum of weather and climate forecast time
frames. The time frames range from real-time (current) updates on weather and river flow conditions, to
short- and near-term seasonal forecasts, and ultimately to long-term climatic-type forecasts. Depending on
the water management purpose there are various actions which might be taken to maximize performance
and/or to mitigate adverse impacts of too much or too little water. The two comments cited in Purpose
and Need section emphasize benefits for the 1) City of San Francisco for optimizing the combined sewer
system to minimize overflows and associated penalties, and 2) Sonoma County Water Agency for
managing trade-offs between water supplies and endangered fisheries. These

Another example of benefits is associated with increased lead time. A flood warning system yields direct
and indirect, tangible and intangible benefits due to increased mitigation time available prior to the onset
of flooding. The direct tangible benefit - the inundation damage reduction - can be computed with
standard expected damage computation procedures, using modified depth-damage functions that include
mitigation time as an independent variable and accounting for improvements to the efficiency of response
due to the implementation of the flood warning system. A study by for the Central Valley Flood Study
described how these damage reduction benefits are estimated. An example is the benefits expected with
increasing flood forecast lead time from 12 hours to 24 hours which would allow a homeowner to move
belongings and avoid $5000 in damages to contents. Projecting over 10,000 homes and assuming 80%
participation, the total benefits would be $40 million.

Beyond the short term, a wide variety of water management actions can be informed by better
precipitation monitoring and forecasting. For reservoir operations there is a competition between storage
space reserved for flood storage and use of that storage for conservation purposes to supply municipal,
irrigation, hydropower and environmental enhancement purposes. There are fundamental trade-offs
between competing purposes, and considerations of timing of storage and releases play an important role
in efforts to maximize aggregate benefits across all water users.

Disadvantaged Communities / Environmental Justice:

Please include a specific discussion of how the project will benefit or impact disadvantaged communities or
environmental justice goals.

Provision of timely and accurate precipitation information on current and forecast conditions supports
efforts by flood mitigation authorities to provide warnings and response resources to disadvantaged
communities which routinely bear the brunt of severe floods.
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Environmental Compliance Strategy:

Please provide a detailed description of how the project will comply with all applicable environmental review
requirement, including CEQA and/or (if applicable) NEPA. For ongoing CEQA/NEPA work, indicate when
required documentation would be completed. Also, include discussion of how compliance with local, county, State
and federal permitting requirements will be achieved.

Physical sites for the equipment used in the project have not been identified and environmental
assessments cannot be done at this time.

Statewide Priorities:

Please select the statewide priorities that are addressed by this project. Check all that apply.

From Proposition 50 Guidelines (pg 5)

[] Reduce conflicts between water rights users

X Implement TMDLs

X Implement RWQCB’s Watershed Management Initiatives

X] Implement SWRCB’s NPS Pollution Plan

DX Assist in meeting Delta Water Quality Objectives

DX Implement recommendations of the floodplain, desalination, and recycling task forces, or of the state
species recovery plan

[] Address environmental justice concerns

DX] Assist in meeting the CALFED Bay-Delta Program goals

T

rom Proposition 84 and Proposition 1E draft Guidelines (pg 13-14)
Drought Preparedness

Use and Reuse Water More Efficiently

Climate Change Response Actions

Expand Environmental Stewardship

Practice Integrated Flood Management

Protect Surface Water and Groundwater Quality

Improve Tribal Water and Natural Resources

Ensure Equitable Distribution of Benefits

LIOXXCIXICX

Additional Notes:

NA

Stakeholder Involvement and Coordination:

Please describe any coordination with stakeholders, land use agencies, or other state and local agencies. Please
include a list of proposed stakeholders, how they have/will participate in the planning and implementation of the
project, and how their involvement will influence the implementation of the project. Discuss efforts to address
environmental justice concerns.

The proposed San Francisco bay QPI project has been developed through a collaboration between the
various Bay area water management agencies and NOAA's NWS and HMT. A group effort has been
coordinated by the Bay Area Flood Protection Agency Association (BAFPAA) which involves all of the
major storm water management and flood mitigation agencies in the bay region. Given the BAFPAA
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initiative and petition, then the Bay Area Integrated Water Management Plan (BAIRWMP:
http://bairwmp.org/ ) has expressen support for the proposal and has become the sponsoring organization
of the request.

Documentation of Feasibility:

Please identify any studies that document the technical and economic feasibility of the proposed project. If study is
still in progress please indicate this next to its citation. If no studies exist, please type “N/A”.

Improving QPI for the San Francisco Bay Region, including the City of San Francisco, Marin, and
Sonoma Counties, can be achieved using a combination of observations, data assimilation, modeling,
nowecasting, and smart tool components. The approach is referred to as Monitoring, Assimilation,
Prediction, and System Integration (MAPS). This effort can leverage existing HMT, HMT-West Legacy
network and tools sponsored by CA DWR, and proposed new instrumentation and modeling efforts for
the Russian River Watershed, including gap-filling radar. Extending the scope of current and planned
HMT activities to include the City of San Francisco, Marin County, and other parts of the San Francisco
Bay Region would be straightforward and could be implemented at reasonable cost and in a timely
fashion.

Detailed Project Description:

If desired, please provide a detailed description with additional information about the project.

The phases are intended to be implemented sequentially (although some tasks could be performed in
parallel) with each phase involving components to incrementally improve QPI. Phase 1 represents a
prototype solution based on existing equipment and resources. It is designed to be implemented quickly
and at relatively low cost. Phases 2 and 3 represent more robust solutions but require a longer time line
and higher cost due to the necessary procurement of new radar equipment, and evaluation of new tools
(data assimilation, down-scaling of forecast model time and space scales, and nowcasting of precipitation
fields). Each phase would include an evaluation period subsequent to the implementation phase to
analyze the results and quantify the added value of the observations/products/services (described below).
Analysis of the data and results will be accomplished using verification tools and techniques developed
through the ongoing collaboration of the multi-agency Developmental Testbed Center (DTC) and HMT
(http://verif.rap.ucar.edu/eval/hmt/2011/). Sensitivity analyses of the results will also be performed using
the Multi-sensor Precipitation Estimator (MPE; OHD 2010) and Q2 QPE algorithms. The results of the
evaluations would be summarized in a document to be presented to the regional stakeholders and would
include recommendations for future work. As noted above, all proposed phases leverage surface rain
gauge/disdrometer, soil moisture, GPS integrated water vapor, 915 MHz wind profiler, and existing
scanning radar assets that are already in place and/or planned for Sonoma County as outlined in White et
al. (2010) and summarized below.

Phase 1-A: Sonoma County Plan Proposal Overview ($1.1 million)

The Sonoma County plan involves integration of local TV station radar imagery as a component of the
HMT-MAPS. Filling the gaps in the weather radar coverage is expected to provide improved nowcasting
of rainfall occurrence and increase forecast lead times out to 3 hours.

Monitoring:
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0 Calibrate KPIX and KGO TV station radars and stream data into NWS forecast office to support
operational forecasting.

o Install 4 surface disdrometers in the Russian River Watershed to determine the optimal radar
reflectivity-rainfall (i.e., Z-R) relation(s) to apply to the TV radar data during precipitation events.

Assimilation:

o Incorporate TV radar data into operational NWS MPE and interface with NWS Flash Flood Monitoring
and Prediction (FFMP) architecture, which currently ingest gridded precipitation fields — extend for
advanced QPE/QPF.

o0 Create reforecast database using an operational forecast model that would enable implementation of a
modern precipitation forecasting method downscaled to the Russian River watershed.

Prediction:

o Link precipitation grids to hydrologic runoff models (i.e. the NOAA OHD distributed model and the
USACE HEC model). Demonstrate this linkage for selected events and prototype for real-time operations.
Expected increase in lead time is 3 hours.

System Integration:
o Create research infusion team to implement key IWRSS/HMT findings into NWS operations; Options
for data and models interoperability

. HEC CWMS to CHPS interoperability

. USACE SF District reservoir operations

. SCWA water management database, models and DSS tools
. DWR CDEC interface.

0 Develop detailed multi-year scoping and feasibility plan to address long-term information requirements
in the Russian River watershed; and SCWA water management

. Hydrologic Index for Rule 1610 operations (drought threshold)
. Flood mitigation — (short-term (flash flood), mid-term forecasts)
. Conjunctive use model — with USGS

Phase 1-B Solution —“San Francisco Bay Initial Prototyping” ($1.9 million)

In addition to the assets proposed for Sonoma County this solution includes:

Monitoring:

o Evaluate current capabilities using available data like KP1X with NEXRAD and MPE and gages.
Determine the limitations of these. Create HRAP (or smaller) grids of QPE and allow users to evaluate for
use in urban drainage design studies.

0 Deployment for one winter season of NOAA ESRL’s X-band dual-polarimetric radar near San
Francisco (Mt. Pise is a possible location);

0 Deployment for one winter season of an atmospheric river observatory near Half Moon Bay.

0 Deployment of a disdrometer and S-band profiler for one winter southeast of the X-band radar;

Assimilation:

o Analyse the “dividing streamline” in AR conditions relative to San Francisco Bay Area extreme
precipitation.

o0 Incorporate X-band dual polarimetric radar data into operational NWS MPE and FFMP algorithms and
demonstrate improved flash flood guidance in the San Francisco Bay Region.

Prediction:

Bay Area Integrated Regional Water Management Plan

Project Information * This document has been updated to include material from the Proposition 84 & 1E 8
Draft Guidelines, the Prop 1E PSP, and the Prop 84 PSP released by DWR in March 2010.



o0 Develop high resolution QPF products from the HMT-DWR WRF ensemble/High Resolution Rapid
Refresh (HRRR) Model. Expected increase in lead time is 6 hours.

System Integration:
o Disseminate the QPE / QPF gridded precipitation fields as input for the San Francisco storm water
drainage hydrologic model. Demonstrate this linkage and document results for the urban runoff modeling.

The purpose of the X-band radar is to provide robust rainfall estimation using dual-polarimetric
algorithms, and building on HMT-West findings regarding drop-size distributions (Martner et al. 2008).
Although the range of the X-band is limited to ~40 km, the radar can observe precipitation at low levels
that are often missed by NEXRAD. The S-band profiler and disdrometer would be used to validate the
assumptions used in the radar rainfall algorithms and to adjust the radar data through a vertical profile of
reflectivity (VPR) correction. As shown in Figure 2, the X-band QPE would be focused on the City of
San Francisco and southern Marin County. The TV radars (KGO and KP1X) would provide rainfall
estimation over the Russian River in Sonoma County. The ARO would allow for determination of
whether a dividing streamline exists and is directly related to heavy rain over San Francisco. Past
research has shown that wind direction profoundly influences the exact position of rain shadowing, and
thus heavy precipitation. It is quite likely that the mountains just south and southwest of San Francisco
can produce this effect, but it needs to be proven and in doing so, a specific threshold wind direction
would be identified. Regardless, an accurate 5 minute resolution bias corrected radar estimate for the next
1 hour is needed

Phase 2 Solution - “North Bay and Initial Offshore/Upwind Sampling” ($8 million)

In addition to the assets proposed for Phase 1, the Phase 2 solution includes :

Monitoring:

0 Deployment of a C-band dual-polarimetric radar near Fort Ross in Sonoma County; and

0 3 S-band profilers in the Russian River watershed.

Assimilation:

o0 Incorporate the C- and S-band radar reflectivity data into the HMT data assimilation system.

o Develop high resolution land surface flood monitoring data set (e.g. compatible with NWS FFMP).

Prediction:

o Nowcasting of precipitation fields at very high temporal and spatial resolution.

0 Development of higher resolution (compared to Phase 1) QPF products from the WRF
ensemble/HRRR. Expected increase in lead time is 12 hours.

System Integration:

o Disseminate the regional precipitation weather data to agency partners such as the NWS WFO-
Monterey and the San Francisco Department of Public Works.

o Disseminate improved NWS FFMP flash flood guidance to regional stakeholders for improved
situational awareness during heavy precipitation events.

The C-band radar would serve three purposes: 1) provide precipitation information out to > 100 km
offshore to give forecasters a “heads-up” on potential impacts in advance of low level precipitation
moving onshore; 2) provide input for nowcasting algorithms as well as more “up-stream” data
assimilation information for the WRF (compared to Phase 1); and 3) support development of accurate
QPE off shore as well as along the coast of Sonoma, Marin, and Mendicino counties. The S-band
profilers in the Russian River watershed would provide important VPR information to correct QPE
estimates from the KPIX and KGO television station radars. Improvements in storm lead time tracking by
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radar would gain 4 hours lead time; numerical modeling could extend lead times out to 12 hours. For
improved PQPF forecasting, a finer, 1-km WRF ensemble will be set up embedded into the 3-km HMT-
DWR ensemble, focusing on the SF Bay area. For the initialization of the fine scale ensemble, all special
observing systems implemented in Tier-1 will be utilized along with the routinely available observing
systems. It is anticipated that the 1-km fine resolution analysis and WRF ensemble will be updated every
hour and precipitation output will be made available for 30-min intervals. For improved runoff and
hydrologic forecasting, the numerical analysis fields will include not only atmospheric but also land
surface conditions (e.g. NWS FFMP system). Methods to utilize short range ensemble forecasts in the
data assimilation step will also be investigated. The nowcasting would be used to bridge the gap between
QPE and the short term WRF PQPF. The nowcasting would be based on the DARTS methodology
(Ruzanski and Chandrasekar 2010) developed at Colorado State University and is intended to provide
QPF out to 1 hour at the native resolution of the radar data (< 500m) with update intervals of < 10
minutes.

Phase 3 Solution - “Regional Offshore/Upwind Sampling” ($13.5 million)

In addition to the assets proposed for Phases 1 and 2, the Phase 3 solution includes:

Monitoring:
0 Deployment of a C-band dual polarimetric radar near San Francisco.
o Deployment of the X-band dual polarimetric radar in the Russian River Basin.

Assimilation:
0 Integrate QPE estimation with the NWP data assimilation system.
0 Apply 3D- or 4D-VAR techniques for ensembles.

Prediction:
o0 Increase the resolution of the numerical analysis and WRF ensemble to sub-kilometer scale (~300 m)
over a selected region of the Bay area. Expected increase in lead time is 12 to 24 hours.

System Integration:
0 Provide the high resolution QPE, QPF and PQPF products to the hydromet data dissemination system
for use by NWS, State and local agency partners.

The C-band radar deployment near San Francisco is intended to provide more advanced warning of
precipitation approaching the region from southerly or southwesterly directions compared to the X-band
proposed in Phases 1 and 2. In Phase 3, the X-band deployment is shifted to Sonoma County to provide
high resolution QPE in the lower portion of the Russian River Watershed. For further improvements to
the PQPF guidance, the resolution of the numerical analysis and WRF ensemble will be enhanced to sub-
kilometer scale (~300 m) over a selected region of the Bay area. Furthermore, QPE estimation will be
made part of the NWP data assimilation system. All QPE and other measurements made available in
Phase 2 will be directly assimilated using advanced 3D- or 4D-VAR techniques enhanced with ensemble
information (hybrid data assimilation), with precipitation being one of the analyzed variables. These
enhancements are expected to lead to major improvements in both the quality and the utility of QPI,
including QPE and PQPF. Lead times of 12 to 24 hours are to be expected.

Phase 4 Solution: “Offshore observing platforms” (~$15 M total for 3-5 years development and testing)

Bay Area Integrated Regional Water Management Plan
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The potential exists to further revolutionize observations to meet these challenging requirements by
fielding observations offshore. Overcoming the fundamental challenge of operating on or above the
ocean represents a major technical hurdle. Phases 1-3 provide observational solutions that are ground
based or satellite based. Phase 4 literally places observing platforms on or over the ocean just west of the
Bay Area. Past studies have shown the value of airborne observations, and emerging technological
innovations in radar may make mounting a wind profiler on a buoy a true possibility. This would enable
essentially an offshore ARO capability and provide storm warning lead times of 24 to 72 hours.

Buoy-mounted wind profiler/offshore ARO: Past efforts led to a test of this possibility on a buoy. The
main advance was the development of software to account for buoy motion and evaluation of potential
problems with sea clutter. Two main engineering hurdles were not overcome at that time, i.e., hardening
the equipment for operation in the ocean environment, and providing adequate power. While it was
deemed technically feasible to harden the equipment for operation in the ocean environment, the power
requirements were not seen as resolvable. However, recently the possibility has arisen for a new low-
power approach to wind profiling. While promising, this new method, called “FMCW?” remains to be
demonstrated. Thus, the offshore ARO element of Phase 4 requires significant further development and
testing, and includes risk that the technology may not be feasible.

Airborne reconnaissance: During the CALJET/PACIJET experiments, NOAA’s P-3 research aircraft was
deployed off the west coast and observed ARs before they reached the coast. In one particularly strong
AR, the P-3 detected that the strongest part of the storm was approaching the coast near the Bay area
several hours prior to what was being predicted at the time. Through radio communications, these data
were provided to NWS, and contributed to the issuance of a rare “severe storm watch” ahead of the actual
landfall of a line of heavy rain, high winds and severe thunderstorms. This led to a concept for a
“NEXRAD-in-the-sky,” i.e., a radar on an airplane. Since that time, it has also become feasible to use
simpler aircraft to release dropsondes into storms offshore. These descend slowly from the aircraft to the
sea and provide data nearly identical to what is provided by balloon soundings launched regularly from
land, and that is a foundation of current weather prediction (the absence of these offshore is one of the
major reasons west coast storm prediction is so challenging).

These observations could be made with an offshore ARO roughly 100-500 km west of the coast, and by
aircraft in similar regions and even broader areas. Both have the potential to allow earlier detection of
key meteorological conditions associated with strong ARs. Through assimilation of these data into
specialized numerical model runs, it would also be likely that these data could help with numerical
weather predictions, especially since assimilation of vertical profile information is known to be much
more effective than assimilating measurements of conditions at the earth’s surface.

Neither of these solutions within Phase 4 is inexpensive, but they each could be “game changers” for west
coast prediction of high-impact precipitation events in the Bay Area. Development of these methods for
this region would serve as an example that could be applied to other vulnerable regions, such as Portland,
Seattle and Los Angeles.

IRWMP Project Template Updated_06.07.10a.doc
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1. Roll Call—Appointed FA representatives present

DRAFT

Bay Area IRWMP Coordinating Committee

Agreements and Action Items from February 28, 2011 Meeting

WS-WQ WW-RW FP-SW Watershed Other
Marie Valmores Brian Campbell, Mark Boucher, Harry Paul Helliker,
(CCWD); Molly EBMUD CCCFCD; Brian Seraydarian, Chair, MMWD;
Petrick (SFPUC) Mendenhall, NBWA,; Ann Draper,

SCVWD Jennifer Krebs, | SCVWD
SFEP; Matt
Gerhart, SCC

Others present:

Mitch Avalon, CCCFCD

Victoria Baxter, City of San Jose
Jack Betourne (NCFWCD)
Kevin Booker (SVCSD)

Chris Choo (Marin Flood)
Thomasin Grim (MMWD)

Dale Hopkins (SFBAY RWQCB)
Carol Mahoney (Zone 7)

Carl Morrison (M&A, Zone 7, SCWA, StopWaste.Org)
Brad Sherwood (SCWA)
Joanne Siew (RMC)

2. Planning Grant Update (Information, led by CC/Chair)

= Brian Campbell gave an overview of the steps to execute a grant agreement with DWR.
MMWD, which is the lead applicant, is waiting to receive a letter of award from DWR.
Contract negotiations can only occur after the award letter is received, and
reimbursements of costs can only take place after a contract is in place.

= Thomasin Grim queried if some of DWR’s comments on the Planning grant results would
need to be taken into consideration during negotiation of the contract with DWR. For
example, DWR’s comment that there wasn’'t enough detail for Sonoma’s Salt and
Nutrient Management Plan may need to be addressed. Paul Helliker requested for Kevin
Booker (SCWA) to get more details on the budget. Kevin noted that SCWA will be
responsible for producing a more detailed budget and has started the RFP process.

= On DWR'’s comment on the need to show greater involvement and outreach to DACs on
the Plan update, Carol Mahoney suggested that the CC contact Dipti Bhatnagar at EJCW
to follow up and help define the scope better for the Plan update. Brian Mendenhall
commented that it might highlight to DWR that the Bay Area is putting in more emphasis
on DAC involvement if the DAC component was called out separately from the rest of the
Plan update. Chris Choo agreed that it might be a good idea to subcontract the DAC
portion of the Plan update to an organization like EJCW to address DWR’s impression
that the Bay Area agencies have not really been able to conduct outreach to DACs
effectively.
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Paul Helliker noted that one other suggestion in the Planning grant application was to
provide funding to some DAC groups to be involved in the IRWMP process. He asked the
CC whether it would be helpful to set up a time to discuss this, and how soon should this
process start. He noted that this would be part of scoping out the RFP for the Plan update
as well.

Jennifer Krebs suggested that perhaps MMWD can get 2 to 3 volunteers (maybe from
each sub-region) to help scope out what the CC would like to include on the DAC portion
of the Plan update.

3. Update on Prop 1E Projects (Discussion, led by PS subcommittee)

A total of 14 projects were received from project proponents for Proposition 1E
applications. Of the 14 projects, 12 are new projects to be considered for addition to the
IRWM Plan, and 2 are updates of existing projects in the Plan.

The projects received are as follows:

1. Lower Redwood Creek Restoration - Golden Gate National Parks Conservancy

2. Lake Dalwigk Habitat Enhancement Project - Vallejo Sanitation and Flood Control
District

3. Lower Silver Creek, Reaches 4-6 and Lake Cunningham - Santa Clara Valley
Water District — Update of an existing project in the IRWMP

4. Bayfront Regional Flood Protection System Improvements and 5th Avenue
Pump Station Renovation Project - City of Redwood City

5. Arroyo dela Laguna, Verona Reach Phase | - Urban Creeks Council, Zone 7 —
Update of an existing Project in the IRWMP

6. San Francisquito Creek Flood Protection and Ecosystem Restoration Capital
Improvement Project, East Bayshore Road to San Francisco Bay - San
Francisquito Creek Joint Powers Authority

7. Cesar Chavez Street Flood and Stormwater Management Sewer Improvement
Project - San Francisco Public Utilities Commission (SFPUC)

8. Sunnydale Flood and Stormwater Management Sewer Improvement Project -
San Francisco Public Utilities Commission (SFPUC)

9. Phoenix Lake IRWM Retrofit - Marin County Flood Control and Water Conservation
District, Flood Zone 9 (FZ9)

10. Quartermaster Reach - Golden Gate National Parks Conservancy

11. Multi-Benefit Flood and Runoff Management for Sonoma Valley - City of
Sonoma, Sonoma County Water Agency

12. Stivers Lagoon Marsh Complex Restoration - Alameda Flood Control and Water
Conservation District

13. Sabercat Historical Park Master Plan -City of Fremont

14. Grimmer Greenbelt Gateway (Line G Channel Enhancement) - Alameda County
Flood Control and Water Conservation District

The Project Screening Subcommittee will be meeting on March 10 to review the projects
and develop a recommended list of projects to add to the IRWMP.

The CC agreed that the CC will take an action to approve the recommended list of
projects, and to add the projects to the IRWMP on the March 28 CC meeting.

4. |IRWM Plan Update — Website Support (Discussion, led by PS subcommittee)

Brian Campbell noted that the website wasn't used effectively for the recent Prop 84
Implementation Grant application process because it took a while to set up all the
permissions for project proponents to be able to upload items into the shared folders. He
added that it would be good to get the website ready when Prop 84 proponents receive
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funding from DWR because it would be a useful communication and data management
tool.
The current maintenance of the website is being financed by the Prop 50 grantees.
The fee estimate that was included in the Planning grant application for the website
update/maintenance is $25,000.
Brian Campbell noted that there are many details to be discussed as part of the website
update, and suggested that the discussion be continued at the March 10 PS meeting.
Chris Choo noted that she had worked on the District's website and volunteered to
provide input on upgrading the website for the Bay Area.
Marie Valmores noted that KJ developed a website based on proprietary software for the
District and found it to be more effective that the BAIRWMP website.
Jack Betourne noted that Napa developed a web database for project submittals to
Napa’'s IRWMP. This database will be included in Napa's website. The purpose of the
website is to help identify shovel-ready projects. He would be happy to share information
on the development of the database with the CC.
Other comments on the website:

- Who is the target audience for the website? Project proponents or the public?

- How much security is needed?

- Need to look at the functionality of the website for someone submitting an

application and reviewing the existing plan

5. Implementation Grant Update

Harry Seraydarian reported to the CC that Tracie Billington indicated to him that DWR will
deal with the errata sheet if they are awarded an Implementation grant.

Paul Helliker indicated that asking for DWR for the shortfall in the grant request would
just be a timing issue for DWR, since funds have been allocated for the Bay Area and it is
not a competitive region.

Dale Hopkins noted that CEMAR is very concerned about this and hopes that the CC will
think of creative ways to address the budget discrepancy.

Matt Gerhart suggested that he would encourage the CC to use the same process of
allocation as was done for the $12.5 million.

Brian Campbell went over the timeline for the Implementation grant —

- If the awards are made in April, the applicants can optimistically finish contracting
by the end of 2011.

- Earliest invoices would go out in early 2012.

- The Prop 50 grant requirements is that the 25% match needs to be spent first,
and not pro-rata. DWR has not provided a definitive answer on their preference
for Prop 84. They usually prefer the match first approach but can be flexible if
pro-rata is needed for projects (e.g. those with a DAC waiver could probably
invoice immediately rather than have to spend their entire match first).

- Interms of payment timing, the first half of the year would probably be better than
from July-Dec. Projects on a tight budget should take this into consideration.

6. Roundtable of Regions Survey

Matt Gerhart noted this survey was initiated mainly because of the general sentiment
among applicants that the costs associated with preparing the Prop 84 Implementation
application were too high because of the amount of analysis required, and some regions
did not submit because of the high costs.

Carl Morrison noted that the Planning division in DWR had developed a separate survey.
The Planning division indicated that they would like to work more closely with the regions
when developing the CA Water Plan Update, and prepared a survey that was separate
from the Roundtable of Regions’ survey. He added that about 6-7 people had signed up
to provide input to the CA Water Plan Update for the Bay Area region, but he did not
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recognize these people as familiar IRWMP stakeholders or participants in the CC
meetings.

= Carl also announced that DWR is holding a two-day conference on Integrated Regional
Water Management in Sacramento from May 24-25. The conference is organized by the
Planning division in DWR and the Water Education Foundation. He added that one of the
the potential outcomes of this conference could be the development of new policies on
IRWM which the Funding division would have to incorporate into their funding programs.

Action Item(s):

e RMC to take a first cut at filling out the survey form, and then provide the partially
completed form to Thomasin Grim for follow-up.

Announcements

= There were no announcements.

Agenda Items for next CC meeting

= The next CC meeting is scheduled for March 28, 2011. Agenda items include:
- Approve projects for addition into the IRWMP
- Discuss schedule and process for the IRWMP update
- Discuss website update
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Bay Area IRWMP Project Screening Committee

3/10/11 Draft Meeting Notes

1. Attendees:

a.

In person — Brian Campbell (EBMUD), Mark Boucher (CCCFCWCD), Molly Petrick
(SPFUC)

By phone — Kevin Murray (SFQ Creek JPA), Brian Mendenhall (SCVWD), Joanne Siew
(RMC), Josh Uecker (RMC), Thomasin Grim (MMWD), Carl Morrison (Morrison & Assoc),
Carol Mahoney (Zone 7), Harry Seraydarian (NBWA), Dale Hopkins (RWQCB), Chris Choo
(Marin Co. FCD),

2. The Project Screening Process was reviewed

a.
b.

Consensus to carry out screening level review for additional of projects.
No “scoring” projects is appropriate this round as the Prop 1E priorities have a different
focus than the full list of assessment factors in the 2006 Bay Area IRWMP.

3. Projects that were considered for addition to the IRWM Plan:

a.
b.

Lower Redwood Creek Restoration - Golden Gate National Parks Conservancy

Lake Dalwigk Habitat Enhancement Project - Vallejo Sanitation and Flood Control
District

Lower Silver Creek, Reaches 4-6 and Lake Cunningham - Santa Clara Valley Water
District - Being reviewed for possible update

Bayfront Regional Flood Protection System Improvements and 5th Avenue Pump
Station Renovation Project - City of Redwood City

Arroyo de la Laguna, Verona Reach Phase | - Urban Creeks Council, Zone 7 - Update
San Francisquito Creek Flood Protection and Ecosystem Restoration Capital
Improvement Project, East Bayshore Road to San Francisco Bay - San Francisquito
Creek Joint Powers Authority

Cesar Chavez Street Flood and Stormwater Management Sewer Improvement Project -
San Francisco Public Utilities Commission (SFPUC)

Sunnydale Flood and Stormwater Management Sewer Improvement Project - San
Francisco Public Utilities Commission (SFPUC)

Phoenix Lake IRWM Retrofit - Marin County Flood Control and Water Conservation
District, Flood Zone 9 (FZ9)

Quartermaster Reach - Golden Gate National Parks Conservancy

Multi-Benefit Flood and Runoff Management for Sonoma Valley - City of Sonoma,
Sonoma County Water Agency

Stivers Lagoon Marsh Complex Restoration - Alameda Flood Control and Water
Conservation District

. Sabercat Historical Park Master Plan -City of Fremont

Grimmer Greenbelt Gateway (Line G Channel Enhancement) - Alameda County Flood
Control and Water Conservation District

4. Recommendations from the Project Screening Committee:

a.

All projects were found to be within the Bay Area IRWMP boundary.



b. Two projects are updates of projects already in the IRWM Plan (items 3c and 3e). The
updated project template would supersede the existing project descriptions.

c. The Sabercat Historical Park Master Plan was considered more of a planning effort than
an implementation project and analogous to Tier 2 projects in the 2006 IRWMP. More
complete responses to the project template will be requested before the CC mtg.

d. The Committee approved recommending addition of the projects listed above, with the
caveats described in 4b and 4c, based on two factors:

i. All projects are within the regional IRWM boundary.
ii. All the projects demonstrated benefits in multiple water resource mgt areas.

5. Form of Documentation to Add Projects

a. RMC confirmed that the form of documentation to be used would be similar to that
used in November 2010 (App. I) when projects were added without scoring.

b. A map will be included that generally locates all of the projects

c. The authorization for RMC to proceed with this work is subject to approval by Marin
MWD upon review of scope and cost.

d. The documentation should be available on the website soon after the CC mtg and well
ahead of the April 15 deadline for Prop 1E IRWM proposals.

6. Website Update for IRWM Plan.

a. Background —a Scope of Work has been discussed for two years to transition the 2006
project database to a more interactive format to facilitate web updates and reporting.

b. The Committee reached consensus that the Scope of Work included in the successful
planning grant proposal should be held until a more general review of website needs
and desired functions can be considered.

c. Chris Choo (Marin Co.) who has experience with website developers volunteered to
receive comments on suggested website improvements and help lead a workgroup to
firm up the website Scope of Work to be carried out under the planning grant.

i. Helpful comments for Chris are links to sites you like w/specific mention of what
features you find useful & appealing.
ii. General comments or recommendations on the overall functionality, purpose,
and potential expanded uses of the Bay Area website are also welcome.
iii. Chris’s e-mail address is: cchoo@co.marin.ca.us

7. Recommendations for the Coordinating Committee
a. Add projects to the IRWM Plan as described above.
b. Authorize RMC to proceed with preparing the Appendix | to IRWM Plan.

8. Action Items
a. Mark Boucher to request info from Sabercat Historical Park project.
b. RMC to provide updated scope document to Marin MWD.



1. Roll Call—Appointed FA representatives present

FINAL

Bay Area IRWMP Coordinating Committee

Agreements and Action Items from March 28, 2011 Meeting

WS-WQ WW-RW FP-SW Watershed Other
Marie Valmores, | Brian Campbell, | Mark Boucher, Harry Paul Helliker,
CCWD; Molly EBMUD CCCFCD Seraydarian, Chair, MMWD
Petrick, SFPUC NBWA,;

Brad Sherwood Jennifer Krebs,
(SCWA) SFEP; Matt
Gerhart, SCC

Others present:

Mitch Avalon, CCCFCD

Jack Betourne (NCFWCD)

Kevin Booker (SVCSD)

Chris Choo (Marin Flood)
Thomasin Grim (MMWD)

Dale Hopkins (SF RWQCB)

Carol Mahoney (Zone 7)

Carl Morrison (M&A, Zone 7, SCWA, StopWaste.Org)
Ben Harwood (Golden Gate NPC)
Gordon Becker (CEMAR)

Renee Weber (SCWA/NBWRA)
Rick Thomasser (Napa County)
Gary Lippner (DWR)

Vivien Maisonneuve (DWR)
Shicha Chander (DWR)

Dave Richardson (RMC)

Joanne Siew (RMC)

Josh Uecker (RMC)

2. Prop 1E Projects — Approve Addition of Projects to the IRWM Plan (Action, led by

Chair/Project Screening Subcommittee)

Brian Campbell gave an overview of the project screening process. There was an
additional project suggested for inclusion in the IRWMP after the March 10 subcommittee
meeting — Improving Quantitative Precipitation Information for the San Francisco Bay
Region (Lead Agency: City and County of San Francisco, Dept. of Public Works, Bureau
of Engineering). An email vote was conducted among the Project Screening
Subcommittee, and the project received support from several subcommittee members.
There were no objections to recommending the project for addition to the IRWMP.

Mark Boucher provided a summary description of the new project to the CC. The project
consists of up facing radars, additional Doppler radar stations, and other equipment to
provide improved quantitative precipitation information. One benefit of including the
project in the IRWMP now is to show that it has local support by being in the plan, and it
will help leverage the project funding support at the national level. Mitch Avalon explained
that in terms of water supply benefits, this project will offer valuable information for
improving determinations of reservoir levels and release flow planning for flood control.
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The Project Screening subcommittee made a motion to the CC to add the 15 projects into
the IRWMP. The motion was seconded by Thomasin Grim from MMWD. The motion
was approved by consensus (no objection). The projects were added to the IRWM Plan
as of March 28, 2011. Details of the projects are included in Appendix G (Projects added
as of March 28, 2011) in the IRWMP.

Planning Grant Award Update (Information, led by Chair)

Vivien Maisonneuve of DWR explained that Planning grant award letters should be
coming out in about 2-4 weeks. The contract will be prepared once the letter has been
signed and returned to DWR, and all conditions of the award letter have been met.

IRWM Plan Update

Shicha Chander from DWR introduced herself as the contract manager for the Bay Area
Planning Grant.

Paul Helliker queried whether the letter from DWR will reference the proposal evaluation
comments. Vivien confirmed that yes, the award letter will ask that DWR’s proposal
evaluation comments be addressed and reflected in the final Work Plan for the grant
agreement, and that as the agreement is being completed other issues can be addressed
(especially scheduling and invoicing dates). This process will minimize the need to do an
amendment on the contract. DWR can also make some recommendations on where to
have a more detailed/less detailed budget and where to shift funds if necessary. The
time allowed for response to direction provided in the award letter is typically a 60-day
window, but that is not definite yet.

Paul Helliker commented that there wasn't a lot of detail on outreach to DACs and asked
if that is information that should be clarified in the Work Plan. Vivien indicated that the
lump sums indicated in the budget should be broken out, and will need to match the
contract and invoicing amounts. Vivien added that the Planning grant contract template is
now available on the DWR website:
http://www.water.ca.gov/irwm/integregio_resourceslinks.cfm

Paul noted that the attorney for MMWD has reviewed the contract template and has
accepted the language. MMWD has an agreement template for subcontractors and will
send it out to subcontractors identified in the grant proposal. MMWD will work with the
IRWMP CC subcommittees to prepare an RFP seeking consultant assistance for the
IRWM Plan update, to be distributed after the grant agreement Work Plan, Budget and
Schedule for have been finalized.

Gary Lippner of DWR clarified that they need to check with management to determine if
eligible work performed for reimbursement could take place after the final awards were
posted or after the commitment letters are sent.

Website Update

Brian Campbell announced that Chris Choo has volunteered to be the point person to
collate comments and suggestions for the website update. Chris suggested that she
could send links to other existing IRWMP websites for interested parties to review as
examples and then suggest the features that they would like for the Bay Area website.
There was some discussion about who the customer base is for the website and how to
determine when and to what extent to incorporate other stakeholder input (aside from
IRWMP agencies). It was noted that DACs could have different input than the agencies.
Paul Helliker suggested waiting until a final group is on board before developing the final
scope of the work for the website consultant. David Seiband of Zentral is currently
providing website updates and Prop 50 Implementation grant recipients are paying for the
maintenance for the website.
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ACTION ITEM: Chris Choo will write a short email about the request and send it to
Joanne to forward to the CC distribution list. Chris Choo will collect the feedback. The
deadline for providing website comments and input to Chris Choo is April 21, 2011.

Funding of IRWMP Activities: Cost-sharing among Functional Areas (Discussion, led

by BAFPAA/Carol Mahoney)

Carl Mahoney reported that it was brought up at the BAFPAA meeting that there is a
large disparity between the income for flood control districts and water/wastewater
districts, which impacts on their ability to provide equal monetary contributions to the Bay
Area IRWMP. Flood control districts usually have fixed income tied to project benefits,
and are unable to raise rates. Water supply and wastewater districts typically have more
flexibility in raising rates.

The BAFPAA group has developed a preliminary three-tier contribution framework, which
ranges from all agencies paying a fixed cost to different agencies paying variable
amounts based on their operating budgets.

BASMAA

It was also noted that since BASMAA does not really participate in the Bay Area IRWMP
process, the burden of financing the IRWMP for the Flood Protection/Stormwater
Management Functional Area is solely on the flood protection districts. One of the
reasons given for BASMAA's reluctance to participate in the BAIRWMP is that they do
not see any funding benefit from being involved since grant funds often cannot be used to
offset a permit requirement or for mitigation.

Jack Betourne responded as a Board Member of BASMAA that BASMAA is currently
focused on working on the MRP which has a quick timeline. In addition, BASMAA's
membership currently does not include members from all nine counties in SF Bay, and
the projects put forward would benefit only 6 out of the 9 counties.

Jack noted that in June 2011, BASMAA members will be issued the draft Phase 2 permit
and will need to implement all TMDLS, and perhaps then the agencies would be more
interested in joining the IRWMP. He queried if the CC were to approach BASMAA for
funding when that would be — Paul Helliker noted that the CC would need the funding to
be made available within the next few months.

Mitch Avalon noted that since the MRP is for the next 5 years, there would be information
on which projects can help meet the requirements and so they should be able to include
projects in the Plan for funding. He also noted that this is an opportune time to get
BASMAA involved with the IRWMP as part of the Plan update.

Functional Area Contributions
Paul Helliker outlined the budget (total of $183K) that the four functional areas have
agreed to provide as part of the Plan update and CC support:
o0 Water agencies: $60K
Wastewater: $63K
Watershed/Coastal Conservancy: 25K$
Watershed/NBWA: $10K
Flood and Stormwater/BAFPAA: $25K

(o}
(o}
o
o

Thomasin Grim indicated that more money may be needed for the IRWMP plan update,
potentially as a grant-reimbursable expense to contributors, and is concerned that
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6.

MMWD will be caught in a cash flow bind if the functional areas are not able to meet their
stated contributions or have capacity for additional contributions beyond the $183K.

Other Comments on IRWMP Financing

= Need to revisit funding framework

= Can financing of the IRWMP and supporting activities be included as a line item in the
Work Plan to figure out how to integrate the four functional areas and develop a financial
system to figure out cost sharing?

= Development and evaluation of cost-sharing approaches: e.g. cost-sharing based on
population, or tiers based on range of operating budgets. It may be helpful as a first step
to put together a list of the organizations that are involved, and include operating budgets
for those particular functions.

= Carol Mahoney outlined proposals for cost-sharing:

o All variable — assumed that all 10 agencies would be paying. 60% for larger
agencies, 30% for medium agencies and 10% for smaller agencies of what the
variable costs would be.

0 Fixed costs — every year, e.g. put $2K in the budget for BAFPAA, second layer of
variable costs (e.g. addition $250 for smaller agencies, and $7K for larger
agencies).

= Check with the Roundtable of Regions on how other IRWMPs are structuring their
financing.

= Brian Campbell outlined how BACWA approaches cost-sharing. BACWA has five
principal agencies of approximately equal size that contribute equally, with other
agencies that contributing some as well. When it comes to voting on the budget, it's only
the 5 principal members.

= Jack Betourne expressed that a structured method of looking at contributions would be
preferred by BASMAA.

= Paul Helliker questioned whether it is worth coming up with a complex financing structure
for the IRWMP if it ends up being a small amount like $8K per year for future CC support
activities.

= Thomasin Grim noted that providing IRWMP support with staff time solely may be more
in line with the budget constraints that the CC is facing.

= Chris Choo suggested that perhaps the regional groups should be formed and brought in
to contribute their time. Jennifer Krebs supported the idea and indicated that the CC
needs to think about regional projects.

= Matt Gerhart suggested that there be some sort of budget analysis for the next meeting,
only thinking of what we spent to date as a starting point for budgeting in the future.

Next Steps

= Paul Helliker outlined the following actions for the future:
0 Scoping RFP
0 Selecting the consultant
o0 Paul also pointed out that the budget for consultant support for CC meetings will
probably be maxed out soon, assuming 2 hours of meeting support per month.
= Carl Morrison indicated that there is a need to start thinking about the projects that are
desired to be developed to include in the Plan update, and to start engaging sub-regional
stakeholders.
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Announcements

Gary Lippner provided details on the DWR conference that will be held on May 24-25 on
“Integrated Regional Water Management: Working Together for California’s Water
Future”. Details are provided in the attached flyer.

California Water Plan — public advisory meeting (e-news website). Webinar publicly
available for first time on the website. Meeting will discuss State financial plan — better
financing of water projects. Next Plan update scheduled for 2013. See attached flyer for
details.

Regional Water Forums — conducted by DWR. Pulling together other departments (e.qg.
flood, water use and efficiency) for collaboration on Water Plan activities in the future.
The Bay Area Regional Water Forum will be the first region. Design teams will be
meeting in the next 4-6 weeks and the first forum will be held in May or June. Products
coming out from the Regional Water Forum will include a regional report and the CA
Water Plan update.

Mitch Avalon is retiring from County service at the end of March, but will still work on
contract with the County for about 6 months.

Agenda ltems for next CC meeting

The next CC meeting will be held on April 25, 2011, from 1 — 3 pm.

Scope of work for Planning Grant contract

Budget review and upcoming expenses

DWR Award Letter on the Planning Grant

Update on the Prop 84 Implementation Grant proposal
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